PHEBE HOSPITAL AND SCHOOL OF NURSING
PROCUREMENT PLAN, (CORE BUDGET)
GOVERNMENT OF LIBERIA SUBSIDY BUDGET
FOR JULY 1 2014-JUNE 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		BASIC DATA					**IMPLIMENTATION DATES**											
	Item	**Code**	**Contract Package**	**Qty**	**Estimated Cost**	**Procurement Method**	**Technical Specs.**	**Bid Document**	**Procurement Committee Aproval**	**Advertisement/ Release of Bid Doc.**	**Bid Submission/ Public Opening**	**Bid Evaluation Report**	**Procurement Committee Approval -II**	**Contract Award & Signing**	**Advanced Payment**	**Delivery**	**Final Payment**	**Remarks**
Planne	1	IFB No.PHSN/NCB/001	Drugs&Medical supp.	Assorted	$ 240,000	NCB	7/4/2014	7/15/2014	7/29/201	8/5/201	9/2/2014	9/12/201	9/19/201	1/21/201	N/A	6/15/2014	6/26/2015	-
Update																		
Actual																		
Planne	2	IFB No.PHSN/RB/001/1	Protrleum Product	3.92@90000	$ 353,000	RB	7/8/2014	7/17/2014	7/31/201	8/7/201	9/4/2014	9/17/201	9/24/201	1/23/201	N/A	6/15/2014	6/23/2015	-
Update																		
Actual																		
Planne	3	IFB No.PHSN/NCB/002	Repair & Maintenance Ci	Assorted	$ 90,960	NCB	7/11/2014	7/23/2014	8/6/2014	8/13/201	9/10/2014	9/23/201	9/30/201	1/30/201	N/A	6/16/2014	6/23/2015	-
Update																		
Actual																		
Planne	4	IFB No.PHSN/NCB/002	Stationery Supplies	Assorted	$ 49,061	NCB	7/16/2014	7/25/2014	8/8/2014	8/15/20	9/12/2014	9/25/201	10/2/201	1/26/201	N/A	6/18/2014	6/26/2015	-
Update																		
Actual																		
Planne	5	IFB No. PHSN/NCB/003	Student&Patients Food	Assorted	$ 30,000	NCB	7/22/2014	7/31/2014	8/14/203	8/21/201	9/19/2014	10/2/201	10/9/201	1/23/201	N/A	6/20/2014	6/27/2015	-
Update																		
Actual																		
Planne	6	IFB No.PHSN/NCB/004	Cleaning Material & Serv	Assorted	$ 47,095	NCB	7/29/2014	8/7/2014	8/21/201	8/28/20	9/26/2014	10/9/201	10/16/20	1/23/201	N/A	6/21/2014	6/28/2015	-
Update																		
Actual																		
Planne	7	IFB No.PHSN/NCB/003	Repair & Maintenance Ve	Assorted	$ 133,737	NCB	7/11/2014	7/23/2014	8/6/2014	8/13/201	9/10/2014	9/23/201	9/30/201	1/30/201	N/A	6/20/2014	6/27/2015	-
Update																		
Actual																		
			TOTAL		**$ 943,853.00**													