

**THE LIBERIA BROADCASTING SYSTEM  
CONSULTANCY PROCUREMENT PLAN (SBA CORE BUDGET)  
SOURCE OF FUNDING: GOL NATIONAL BUDGET  
FISCAL YEAR: 2020/2021**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	1
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity code	No. of FIRMS/PE RSONS	ESTIMATED COST (USD)	SELECTION METHOD	REQUEST FOR EXPRESSION OF INTEREST, if applicable						IMPLEMENTATION DATES					
							PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING
PLANNED	1	RFP NO. LBS/SBA/LCS/001/20/21	LEGAL SERVICE	1firm	9,200.00	LCS	4/01/20	4/10/20	4/21/20	4/30/20	5/11/20	5/27/20	6/05/20	6/16/20	7/03/20	7/14/20	7/23/20	8/05/20
UPDATE																		
ACTUAL																		
PLANNED	2	RFP NO. LBS/SBA/LCS/002/20/21	FINANCIAL SERVICES	1firm	16,600.00	LCS	4/07/20	4/16/20	5/06/20	5/15/20	5/26/20	6/03/20	6/12/20	6/16/20	7/06/20	7/15/20	7/24/20	8/13/20
UPDATE																		
ACTUAL																		
PLANNED	3	RFP NO. LBS/SBA/LCS/003/20/21	TECHNICAL SERVICES	1firm	14,200.00	LCS	4/03/20	4/14/20	5/05/20	5/13/20	5/22/20	6/02/20	6/11/20	6/22/20	7/10/20	7/21/20	7/30/20	8/20/20
UPDATE																		
ACTUAL																		
			<b>GRAND TOTAL</b>		<b>40,000.00</b>													

Prepared by: \_\_\_\_\_

*Michael Kojo*  
Michael Kojo  
Procurement Director

Approved by: \_\_\_\_\_

*Ledgerwood J. Rennie*  
Ledgerwood J. Rennie  
Head of Entry/Chairman Proc. Committee

Date: \_\_\_\_\_

*July 14, 2020*  
July 14, 2020

