

MINISTRY OF EDUCATION  
 EMERGENCY IN EDUCATION PROCUREMENT PLAN (SBA WORKS PLAN)  
 SOURCE OF FUNDING: GPE/UNICEF

Fiscal Year: July 1, 2020 - June 30, 2021

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		Item No	Package Number Code	Contract Package	Business Activity Code	Qty	Est. Cost (USD)	Procurement Method	Technical Specs/BOQ/D	Prepare Bid Document	PC Approval	Bid Invitation & Release of	Bid Sub/ Public Opening	Submission of Bid Evaluation	PC Approval	Contract Award &	Advance Payment	Delivery, Inspection	Acceptance & Final Payment
Planned		1	IFB No. MOE/EIE /SBA/ NCB/001/20/21	Construction of Wash Facilities	F-4100	150	750,000.00	NCB	08-10-20	08-17-20	08-24-20	08-31-20	09-28-20	10-12-20	10-19-20	10-29-20	N/A	06-30-21	06-30-21
Update																			
Actual																			
GRAND TOTAL																			


Prepared by:  
 Julius S. Anagnon  
 Acting Procurement Director



10/08/2020

*[Handwritten signature]*

Reviewed By:  
 Hon. Fatim J. T. Hong  
 Deputy Minister/Administrator



Approved By:  
 Prof. Ansa D. Sobiechowski  
 Head of Procurement Committee

Date: 28/09/20



**PROCUREMENT PLAN EXPLANATORY NOTES  
FISCAL YEAR 2020/2021**

Item No	Contract Package Code	Contract Package	Content of Contract Package
1	IFB No.MOE/EIE/SBAN/NCB/001/20/21	Construction of Wash Facilities	This contract package is funded under Prog Activity 1.9.5, is intended to hire construction company (s) by lots in vulnerable schools in selected counties. A. Lot 1 ..... 30 facilities B. Lot 2 ..... 30 facilities Lot 3 ..... 30 facilities Lot 4 ..... 30 facilities E. Lot 5 ..... 30 facilities

Prepared by: *Julay S. Jarqbah* *9/28/2020*

Acting Procurement Director



*10/28/2020*

Reviewed By: *Hon. Latim D. Jhony*

Deputy Minister/Administration



Approved by: *Prof. Ansu D. Sonii, Sr.*

Head of Procurement Committee

Date *28/09/20*

