CENTER FOR NATIONAL DOCUMENTS AND RECORDS AGENCY/NATIONAL ARCHIVES

PROCUREMENT PLAN (SBA)

Source of Funding: GOL & INTERNAL REVENUE BUDGET

FISCAL YEAR: 2024

	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE		PLANNED				
			7			6			5			4			ω			2			,	-		ġ	2 5	Mari
			IFB NO. CNDRA/RFQ/SBA/006/24			IFB NO. CNDRA/RFQ/SBA/005/24			IFB NO. CNDRA/RFQ/SBA/004/24			IFB NO. CNDRA/RFQ/SBA/003/24			CNDRA/RFQ/SBA/002/24			IFB NO. CNDRA/RFQ/SBA/001/24			CNDRA/NCB/SBA/001/24	E NO		PACKAGE NUMBER (CODE)		
			Food & Catering			Publication of General announcement			Refuse Collection			Repair Maint. Civil			Vehicle rental			Cleaning Materials			Stationery		PACKAGE	CONTRACT	BASIC DATA	
			Н5621			M7310			E3811			F4100			H4922			G4773			64/61	ON CODE	BUSINESS	VENDOR'S	DATA	
SUB-TOTAL			1 Firm			1 Firm			1 Firm			1 Firm			1 FIRM			ASSORTED			ASSORTED			QTY		
78,149.74			1,056.74			1,750.00			1,800.00			4,000.00			7,000.00			1,200.00			61,343.00	lacol	D COST	ESTIMATE		,
			RFQ			RFQ			RFQ			RFQ			RFQ			RFQ			NCB	WEINOO	MENT	PROCURE		0
			06/19/24			06/04/24			06/07/24			06/07/24			06/07/24			06/07/24			06/07/24	KAWINGS	SPECS/BOQ/D	TECHNICAL		9
			06/26/24			06/11/24			06/14/24			06/14/24			06/14/24			06/14/24			06/14/24	TOCOMEN		PREP. OF		10
			07/03/24			06/18/24			06/21/24			06/21/24			06/21/24			06/21/24			06/21/24	DOC/TECH	APPROVAL	PC	MP	11
			07/10/24			06/27/24			06/28/24			06/28/24	İ		06/28/24			06/28/24			06/28/24	RELEASE OF BID DOC	INVITATIO	RID	IMPLEMENTATION DATES	12
			07/24/24			07/11/24			07/12/24			07/12/24			07/12/24			07/12/24			07/25/24	PUBLIC OPENING	SUBMISSI	P S	TON DAT	13
100000			07/31/24			07/18/24			07/19/24			07/19/24			07/19/24			07/19/24			08/02/24	REPORT	BID	SUBMISSION OF		14
			08/07/24			07/25/24			07/25/24			07/25/24			07/25/24			07/25/24			08/09/24	BID EVALUATIO N REPORT	APPROVAL	3		15
			08/14/24			07/31/24			07/31/24			07/31/24			07/31/24			07/31/24			08/16/24	SIGNING	AWARD &	CONTRACT		16
			N/A			N/A			N/A			N/A			N/A			N/A			N/A	(MOBOLIZAT	PAYMENT			17
			08//21/24			08//07/24			08/07/24			08/07/24			08/07/24			08/07/24			08/19/24	(SUBSTANTIAL COMPLECTION)	INSPECTION		10	18
			12/03/24			12/03/24			12/03/24			12/03/24			12/03/24			12/03/24		5	12/03/24		ACCEPTANCE & FINAL		13	10

12/20/00 12/20/00

Connessions Commissions

CENTER FOR NATIONAL DOCUMENTS AND RECORDS AGENCY/NATIONAL ARCHIVES

PROCUREMENT PLAN (SBA)

Source of Funding: GOL & INTERNAL REVENUE BUDGET

FISCAL YEAR: 2024

				ACTUAL	PLANNED	UPDATE	ACTUAL	PLANNED	UPDATE	ACTUAL	
NO.					9			11			
	PACKAGE NUMBER (CODE)				IFB NO. CNDRA/RFQ/SBA/007/24			IFB NO. CNDRA/RFQ/SBA/008/24			Grand TOTAL:
BASIC	CONTRACT PACKAGE				Security Guard Service			Furniture & Fixtures			
BASIC DATA	VENDOR'S BUSINESS	ON CODE			N8010			G4659			
	QTY		B/F		1Firms			Assorted			
	D COST	(USD)	78,149.74		8,000.00			1,000.00			87.149.74
	PROCURE MENT	METHOD			RFQ			RFQ			
	TECHNICAL SPECS/BOQ/D	RAWINGS			06/06/24			06/06/24			
	PREP. OF BID	DOCUMEN			06/13/24			06/13/24			
IMPL	PC APPROVAL	BID DOC/TECH	SPEC		06/21/24			06/21/24			
IMPLEMENTATION DATES	BID	N & RELEASE	OF BID DOC		06/27/24			06/27/24			
ON DATE	BID	PUBLIC	OPENING		07/11/24			07/11/24			
,	SUBMISSION OF BID	EVALUATION REPORT			07/18/24			07/18/24			
t	PC APPROVAL	BID	N REPORT		07/25/24			07/25/24			
10	CONTRACT AWARD &	SIGNING			08/01/24			08/01/24			
1,	ADVANCE	(MOBOLIZAT			N/A			N/A			
18	DELIVERY	(SUBSTANTIAL COMPLECTION)			08//08/24			08//08/24			
19	ACCEPTANC & FINAL	PAYMENT			12/03/24			12/03/24			

Prepared by:

James A. Fahnbulleh/ Procurement Director

Date: JUNE 21,2024

D. Nelson Bearngar/Director General/Chairman Proc. Committee

RECTOR COmmission

CENTER FOR NATIONAL DOCUMENTS AND RECORDS AGENCY CNDRA/NATIONAL ARCHIVES

Explanatory Notes (SBA)

Source of Funding: GOL & INTERNAL REVENUE BUDGET

Fiscal Year: 2024

ñ				
	Item No.	Contract Package Code	Contract Package	Contract Description
80 19	ב	IFB NO. CNDRA/NCB/SBA/001/24	STATIONERY	This contract package will be applied to procuring assorted (Stationery items & Inks) such as: pens,
				manila folders, certificate cards, paper glue, A4 paper, legal paper, (INKS) 305A, 05A, 951 & 950, 737,
)			flip charts, note pads, white boards, white board makers, board erasers etc
	2	IFB NO. CNDRA/RFQ/SBA/001/24	CLEANING MATERIALS	THIS LINE ITEM IS APPLIED TO THE PURCHASE OF TISSUES SOAP, NAPKIN, STOWELS, GLOVES, DESK
				POLISH ETC FOR THE AGENCY.
	ω	IFB NO. CNDRA/RFQ/SBA/002/24	CAR RENT	This contract package will be applied to renting cars for 10 days local travel to rural areas. Contract
_				from the budget line domestic Means of Travel.
4	4	IFB NO. CNDRA/RFQ/SBA/OO3/24	REPAIR MAINT. CIVIL	This line item is for small renovation works on the CNDRA 12 th Street Facility and Ashmun Street both
				of whom are non-residential assets.
5		IFB NO. CNDRA/RFQ/SBA/004/24	REFUSE COLLECTION	Contracting a firm for collecting and controlling waste for two of our facilities.
6	01	IFB NO. CNDRA/RFQ/SBA/005/24	PUBLICATION OF GENERAL	Radio interviews, announcements and talk shows. This line item is funded from MEDIA RELATIONS
1			ANNOUNCEMENT	AND PROMOTION.
-	7	IFB NO. CNDRA/RFQ/SBA/006/24	FOOD & CATERING	The Agency will contract a firm to provide catering services for workshops and strategic meetings
T			SERVICES	
∞	ω	IFB NO. CNDRA/RFQ/SBA/007/24	Security Guard Service	This contract package will be applied to hiring a security guard firm to provide security services for
				the CNDRA Facilities in Monrovia, Nimba and Maryland Counties.
	10	IFB NO. CNDRA/SS/SBA/002/24	WATER & SEWAGE	This contract package of US\$ 10,000.00 is applied to getting water and sewage services for the LWSC.
				This Contract Package is Single Source to LWSC because they are the only service provider.
	77	IFB NO. CNDRA/RFQ/SBA/008/24	Furniture & Fixtures	This contract package is intended to acquire furniture items for office of the Agency like chairs, filling
		DOCUMENT		cabinets, desks etc.

Prepared by:

James A. Fahnbulleh/ Procurement Director

or

son Bearngar/Director General/Chairman Proc. Committee

Date June 21, 2024