



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. **PPCC/RL/CEO/266/'24**

May 31, 2024

Hon. Augustus V. Goanue
MANAGING DIRECTOR
Liberia Electricity Regulatory Authority
Republic of Liberia

Dear Hon. Goanue:

Subject: **RECEIPT AND APPROVAL OF UPDATED PROCUREMENT PLAN FOR FISCAL YEAR 2024**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Liberia Electricity Regulatory Authority (**LERC**) updated Procurement Plan for Fiscal Year 2024 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission, however, wishes to inform you that your Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for finance should be notified in writing of any material changes in the procurement plan and provide with a copy of the updated procurement plan.

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards,

Yours sincerely,


Bodder Scott Johnson, (Hon.)
CHIEF EXECUTIVE OFFICER

**Liberia Electricity Regulatory Commission
Updated PROCUREMENT PLAN(Works)**

Source of Funding: LERC

Fiscal year: 2024


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		BASIC DATA									IMPLEMENTATION DATES								
	ITEM NUMBER (CODE)	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITY S CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL L - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	1	IFB No: LERC/NCB /003/24	Repair & Maintenance- Non-Residential Building	G4761	Assorted	14,500.00	NCB	2-Feb-24	21-Feb-24	4-Mar-24	7-Mar-24	4-Apr-24	12-Apr-24	16-Apr-24	23-Apr-24	N/A	15-Dec-24	20-Dec-24	
UPDATE		IFB NO: LERC/RFQ /003/24	Repair & Maintenance- Non-Residential Building	F4390	1 Firm	14,500.00	RFQ	15-May-24	22-May-24	29-May-24	3-Jun-24	17-Jun-24	21-Jun-24	24-Jun-24	27-Jun-24	N/A	15-Dec-24	15-Dec-24	
ACTUAL																			
Sub-Total						14,500.00													

Prepared By: *[Signature]*
Ormilford Saye Nyah, Jr.
Procurement Officer

Approved By: *[Signature]*
Augustus V. Goanue
Managing Director

Date: 05-28-2024

[Handwritten Signature]
May 24, 2024



Liberia Electricity Regulatory Commission

PROCUREMENT PLAN NOTES

SOURCE OF FUNDING: LERC

FISCAL YEAR: 2024

No.	Package No.	Contract Package	Description
1	IFB NO: LERC/RFQ/003/24	REPAIR & MAINTENANCE-NON-RESIDENTIAL BUILDING	A firm will be hired to provide repair works on the LERC new headquarters. Funding shall come from the Budget Lines :Repair & Maintenance Civil and Repair & Maintenance-Plant, Machinery, Equipment

Prepared By: *Omiford Saye Nyah, Jr.*
 Procurement Officer

Approved By: *Augustus Goannue*
 Augustus Goannue
 Managing Director

Date: 05-28-2024

YSSR
May 24, 2024



**Liberia Electricity Regulatory Commission
OFFICE RELOCATION PROJECT PROCUREMENT PLAN
Source of Funding: LERC**

Fiscal year: 2024


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA									IMPLEMENTATION DATES									
	ITEM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BO Q/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION N & RELEASE OF BID DOC	BID SUBMISSION N/PUBLIC OPENING	SUBMISSION EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	1	IFB No: LERC/HQ/SS/001/24	OFFICE BUILDING LEASE	L6810	1 BUILDING	60,000.00	SS		MAY-17-2024	N/A	N/A	N/A	N/A	N/A	JUNE 1-2024	N/A	15-Dec-24	20-Dec-24		
UPDATE																				
ACTUAL																				
Sub-Total						60,000.00														

Prepared By: *Omilford Saye Nyah, Jr.*
Procurement Officer

Approved By: *Augustus V. Goanue*
Managing Director

Date: 05-21-2024

VB
May 24, 2024



**LIBERIA ELECTRICITY REGULATORY COMMISSION
OFFICE RELOCATION PROJECT PROCUREMENT PLAN NOTES
SOURCE OF FUNDING: LERC**

FISCAL YEAR: 2024

No.	Package No.	Contract Package	Description
1	IFB No: LERC/HQ/SS/001/24	OFFICE BUILDING LEASE	This contract package is funded from the budget line Office Building Rental and Lease and will be used to Lease our New Headquarters in Sinkor

Prepared By: *Omiford Saye Nyah, Jr.*
Omiford Saye Nyah, Jr.
Procurement Officer

Approved By: *Augustus Goannue*
Augustus Goannue
Managing Director

Date: 05-21-2024

SSO
May 24, 2024



**Liberia Electricity Regulatory Commission
OFFICE RELOCATION PROJECT PROCUREMENT PLAN
Source of Funding: LERC**

Fiscal year: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA									IMPLEMENTATION DATES									
	ITEM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BO Q/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION N & RELEASE OF BID DOC	BID SUBMISSION N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	1	IFB No: LERC/HQ/SS/001/24	OFFICE BUILDING LEASE	L6810	1 BUILDING	60,000.00	SS		MAY-17-2024	N/A	N/A	N/A	N/A	N/A	JUNE 1-2024	N/A	15-Dec-24	20-Dec-24		
UPDATE																				
ACTUAL																				
Sub-Total						60,000.00														

Prepared By: *[Signature]*
Omitford Saye Nyah, Jr.
Procurement Officer

Approved By: *[Signature]*
Augustus V. Goanue
Managing Director

Date: *05-21-2024*



**LIBERIA ELECTRICITY REGULATORY COMMISSION
OFFICE RELOCATION PROJECT PROCUREMENT PLAN NOTES**

SOURCE OF FUNDING: LERC

FISCAL YEAR: 2024

No.	Package No.	Contract Package	Description
1	IFB No: LERC/HQ/SS/001/24	OFFICE BUILDING LEASE	This contract package is funded from the budget line Office Building Rental and Lease and will be used to Lease our New Headquarters in Sinkor

Prepared By: *Onitford Save Nyah, Jr.*
 Onitford Save Nyah, Jr.
 Procurement Officer

Approved By: *Augustus Goannue*
 Augustus Goannue
 Managing Director

Date: *05-21-2024*

