## LIBERIA IMMIGRATION SERVICE

## PROCUREMENT PLAN (SBA) SOURCE OF FUNDING: GOL

Fiscal year: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
			BASIC DATA				IMPLEMENTATION DATES											
	I T E M N O.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICA L SPECS/BO Q/DRAWIN GS	PREP. OF BID DOCUMEN T	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL - BID EVALUATI ON REPORT	CONTRA CT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZ ATION)	DELIVERY , INSPECTIO N (SUBSTAN TIAL COMPLETI ON)	ACCEPT. NCE & FINAL PAYMEN T
PLANNED	4	IFB NO.LIS/SBA/ RB/002/2024	Printing and Binding Services	C1812	Assorted	20,000.00	RB	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/2
UPDATE											16							
ACTUAL														_				
PLANNED	5	IF BNO.LIS/SB A/RB/003/202	Security Uniform	G4771	Assorted	100,000.00	RB	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/2
UPDATE																		
ACTUAL	7							_								ļ		<u>                                     </u>
PLANNED	6	IFB NO./PLIS/SB A/NCB/002/2 024	Office Furniture	G4659	Assorted	25,000.00	NCB	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/2
UPDATE																-		
ACTUAL	_			0.4550	ļ.,	20.000.00	NGD						- 12 - 12 -	-1.1	- /- /		10/15/01	10/00/
PLANNED	7	IFB NO./LIS/NCB /003/2024	Machinery Equipment	G4759	Assorted	30,000.00	NCB	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/2
UPDATE	1									(2)	2 (1)	N. SJ						
ACTUAL					- V					6	CG	LIS/MOJ	RL		_			
			Sub-Total			\$155,000.00												
		GR	AND-TOTAL	HIGRA	E	\$391,017.00				menio	29	APR 2024						

Prepared by:

Samuel Y. Mulbancurer Procurement Director

J.A. Zargo

Date: 29-04-2024

## LIBERIA IMMIGRATION SERVICE PROCUREMENT PLAN (SBA) SOURCE OF FUNDING: GOL

Fiscal year: 2024

2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	BASIC DATA					IMPLEMENTATION DATES											
M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICA L SPECS/BO Q/DRAWIN GS	PREP. OF BID DOCUMEN T	PC APPROVA L - BID DOC/TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSI ON OF BID EVALUATI ON REPORT	PC APPROVA L - BID EVALUATI ON REPORT	CONTRACT AWARD & SIGNING	ADVANC E PAYMEN T (MOBILI ZATION)	DELIVERY INSPECTIO N (SUBSTAN TIAL COMPLETI ON)	ACCEPTA NCE & FINAL PAYMENT
1	IFB NO. LIS/SBA/RB /001/2024	Petroleum Products	G4661	28,692 gal @USD 6.00	172,152.00	RB	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/24
2	IF NO. LIS/SBA/NC B/001/2024	Repair and Maintenance Vehicles	G4520	Assorte d	55,000.00	NCB	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/24
3	IFB NO. LIS/SBA/RF Q//001/2024	Stationery	G4761	Assorte d	8,863.00	RFQ	5/13/24	5/20/24	5/27/24	5/28/24	6/24/24	6/24/24	7/1/24	7/8/24	N/A	12/16/24	12/23/24
									(.	SE	N. SJ	HZ					
										CG	LIS/MOJ	RL		-1			
										2 9	APR 2024						
	SU	B- TOTAL	GRA	TIO	\$236,017.00												
	ITE M NO.	1 IFB NO. LIS/SBA/RB /001/2024  2 IF NO. LIS/SBA/NC B/001/2024  3 IFB NO. LIS/SBA/RF Q//001/2024	TITE M NO.	TE   PACKAGE   NUMBER (CODE)   PACKAGE   PACKAGE   Susiness   Activity   Code (s)	PACKAGE   PACK	TTE   PACKAGE   CONTRACT   PACKAGE   NUMBER   CODE   PACKAGE   PACKAGE   Suiness   Activity   Code (s)   COST (USD)	TITE   PACKAGE   NUMBER   CONTRACT   PACKAGE   NUMBER   CODE)   PACKAGE   PACKAGE   Activity   Code (s)   Petroleum Products   COST (USD)   PROCURE   MENT   METHOD    1	TITE   PACKAGE   CONTRACT   Business   Activity   Code (s)   QTY   ESTIMATED   COST (USD)   MENT   METHOD   SPECS/BO   Q/DRAWIN   GS   COST (USD)   MENT   METHOD   SPECS/BO   MENT   METHOD   METHOD	TITE   PACKAGE   NUMBER (CODE)   PACKAGE   P	TE   PACKAGE   CONTRACT   Business   Activity   Code (s)   COST (USD)   PROCURE   T   DOCUMEN   T	The color of the	TEC   MOL   PACKAGE   CONTRACT   PACKAGE   Activity   Code (s)   PROCURE   COST (USD)   PROCURE   SECSIBO   ODCUMEN   T   SE	TEAL   PACKAGE   PACKAGE	TEAL   PACKAGE   CONTRACT   PACKAGE   CONTRACT   PACKAGE   Code (a)   PACKAGE   Code (b)   PACKAGE   PAC	TECHNICAL   PROCURE   PACKAGE   CONTRACT   PACKAGE   P	TEAL   PACKAGE   CONTRACT   PACKAGE   Activity   Code (s)   Code	TE   PACKAGE   PACKAGE

Prepared by:

Samuel Y. Muhah Roo Procurement Director

Approved by:

Sign:

Hon. Stephen J.H. Zargo

Chairman/Procurement Committee

Date: 29-04-2024

## LIBERIA IMMIGRATION SERVICE PROCUREMENT PLAN (SBA) EXPLANATORY NOTES FISCAL YEAR: 2024

1	IFB NO. LIS/SBA/RB/001/2024	Petroleum Products	This contract Package is intended to procure petroleum products for the use of LIS vehicles and generator.  a) gasoline 14,346 gallons b) fuel14,346 gallons
2	IFB NO. LIS/SBA/NCB/001/2024	Repair and Maintenance Vehicles	This contract package is intended to hire a firm to carry out regular repairs and maintenance service for both LIS vehicles and motorcycles.
3	IFB NO. LIS/SBA/RFQ/001/2024	Stationery	This contract package is intended to procure the items below: legal paper 215mm x 356mm_10 cartons, A4 paper 210mm x 297mm 12 cartons, brown envelopes A4 size _1 carton, manila folder legal size _4 cartons, manila folder A4 size _4 cartons, staple machine, gel pens assorted, ball point pen assorted colors, genuine ink and toner cartridges, correction fluid, stick-on-pad, received date stamp, etc.
4	IFB NO. LIS/SBA/RB/002/2024	Printing and binding Services	This contract package is funded from the budget line printing binding and publication and is intended to hire a firm to provide printing services to the LIS.
5	IFB NO. LIS/SBA/RB/003/2024	Security Uniform	This contract package is funded from the budget line Uniform and Specialized Clothing intended to hire a firm to procure uniform for the 48.

May 1, 2024

6	IFB NO. LIS/SBA/RB/001/2024	Office furniture	This contract package is funded from the budget line furniture and fixture intended to hire a firm to procure assorted of office furniture.
7	IFB NO. LIS/SBA/NCB/003/2024	Machinery and Equipment	This contract package is intended to hire a firm to procure to assorted of equipment and machinery.
	month	OH-26-2	SEN. SJHZ CG/LIS/MOJ/RL  29 APR 2029

Samuel Y. Mulba Procurement Director

SigRon. Stephen J.H. Zargo Chairman Procurement Committee

