


REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA





Ref. PPCC/RL/CEO/273/'24

June 10, 2024

Hon. Patrick T. Worzie **EXECUTIVE DIRECTOR**Lik eria Refugee Repatriation and Resettlement Commission

Republic of Liberia

Dear Hon. Worzie:

Subject: RECEIPT AND APPROVAL OF THE LRRRC SPECIAL PROJECT PROCUREMENT PLAN (SBA)
FISCAL YEAR 2024

We present compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Liberia Refugee Repatriation and Resettlement Commission (LRRRC) submission of its Special Project Procurement Plan (SBA). The Commission has received and approves the LRRRC's Special Project Procurement Plan for Fiscal Year 2024 in accordance with Section 40 (3) of the PPCA, 2010, and informs the LRRRC that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Sinderey.

Beager Scott-Johnson (Hon.)

CHIECEXEGUTIVE OFFICER

LIBERIA REFUGEE REPATRIATION RESETTLEMENT COMMISSION

SPECIAL PROJECT PROCUREMENT PLAN- (SBA budget) Source of Funding: GOL

Fiscal year: 2024

| | | | - | 1_ 1 | | - | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
|---------|-------------|-------------------------------------|--|----------------------------|--------------------------------------|-------------------------|---------------------------|-------------------------------------|--------------------------|----------------------------------|--|----------------------------------|--------------------------------|---|-----------------|---|---|--------------------------|-------|
| | 2 | 3 | 4 | 5 | 6 | / | 8 | 3 | 10 | | | PLEMEN' | TATION | DATES | | | | | |
| | | | BAS | SIC DA | TA | | | | | | | | SUBMISSION | PC | CONTRACT | ADVAN | DELIVERY, | ACCEPTAN | REMAR |
| | ITEM NO. | PACKAGE NUMBER (CODE) | CONTRACT PACKAGE | QTY | BUSI NESS ACTIV ITY CODE | ESTIMATED COST (USD) | PROCURE MENT METHOD | TECHNICAL SPECS/BOQ/ DRAWINGS | PREP. OF BID DOCUMENT | PC APPROVAL - BID DOC/TECH SPECS | BID INVITATION & RELEASE OF BID DOC | SUBMISSION/P UBLIC OPENING | OF BID EVALUATION REPORT | APPROVAL - BID EVALUATION REPORT | AWARD & SIGNING | CE PAYME NT (MOBILI ZATION) | INSPECTION (SUBSTANTI AL COMPLETIO N) | CE & FINAL PAYMENT | K3 |
| PLANNED | 1 | IFB NO.LRRRC/RB/SBA /001/2024 | Petroleum Product(Diesel & Gasoline) | 6,500 gallons @ 6.00 | G- 4661 | \$ 39,000.00 | RB | 06/06/24 | 10/06/24 | 12/06/24 | 13/06/24 | 15/07/2024 | 17/07/24 | 19/07/24 | 29/07/24 | N/A | 08/08/24 | 19/08/24 | |
| UPDATE | | | | | | | | | | | | | | - | | | | | |
| ACTUAL | | | | | | | | | | | | | | - | | | | | |
| PLANNED | 2 | IFB NO.LRRRC/RB/SBA /002/2024 | Vehicle | 1 | G- | \$ 45,938 | RB | 06/06/24 | 10/06/24 | 12/06/24 | 13/06/24 | 15/07/2024 | 17/07/24 | 19/07/24 | 29/07/24 | N/A | 08/08/24 | 19/08/24 | |
| LIBBATE | | | - | | 4510 | | | | | | | | - | | | | | | +- |
| UPDATE | | | | | | | | | + | - | | CE | OF | | | | | | +- |
| ACTUAL | | | | | | | | | | | | VIV | | | | | | | |
| | | SUB TO | OTAL | • | | \$ 84,938.00 USD | | | | | | 13/ | 1 | (d) | | | | 101 | |

Prepared by: _

NORWU YORGBOR **PROCUREMENT DIRECTOR** Approved by:

Date: 06/06/24

20

C Pro HEAD OF ENTITY

Tine 10, 2000

LIBERIA REFUGEE REPATRIATION RESETTLEMENT COMMISSION

SPECIAL PROJECT PROCUREMENT PLAN- (SBA-Budget)

Source of Funding: GOL Fiscal year: 2024

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 2 |
|---------|-----|--------------------------------------|---------------------|--------------------------------|-----------------------------------|-------------------------|-------------------------------|-------------------------------------|--------------------------|--|--|---|--|---|--------------------------------|-----------------------------------|--|--------------------------------------|---|
| | | BASIC DATA | | | | | | IMPLEMENTATION DATES | | | | | | | | | | | + |
| | NO. | PACKAGE NUMBER (CODE) | CONTRACT PACKAGE | QTY | BUSINE SS ACTIVIT Y CODE | ESTIMATED COST (USD) | PROCUR EMENT METHO D | TECHNICAL SPECS/BOQ/ DRAWINGS | PREP. OF BID DOCUMENT | PC APPROVAL - BID DOC/TECH SPECS | BID INVITATION & RELEASE OF BID DOC | BID SUBMISSION/P UBLIC OPENING | SUBMISSION OF BID EVALUATION REPORT | PC APPROVAL - BID EVALUATION REPORT | CONTRACT AWARD & SIGNING | ADVAN CE PAYME NT (MOBILI ZATION) | DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N) | ACCEPTAN CE & FINAL PAYMENT | R |
| PLANNED | 3 | IFB NO.LRRRC/SBA/ NCB/001/2024 | Renovation | Five (5) transit centers | F-4100 | \$ 50,000.00 | NCB | 06/06/24 | 10/06/24 | 12/06/24 | 13/06/24 | 15/07/2024 | 17/07/24 | 19/07/24 | 29/07/24 | N/A | 08/08/24 | 19/08/24 | |
| UPDATE | | | | | | | | | | | | | | | | | | | |
| TUAL | | | | | | | | | | | | | | | | | | | |
| PLANNED | 4 | IFB NO.LRRRC/SBA RB/003/2024 | Mattress | 304,800 pieces | G-4759 | \$ 15,240.00 | RB | 06/06/24 | 10/06/24 | 12/06/24 | 13/06/24 | 15/07/2024 | 17/07/24 | 19/07/24 | 29/07/24 | N/A | 08/08/24 | 19/08/24 | |
| UPDATE | | | | | | | | | | | | | 21/01/24 | 25/5//24 | 25/01/24 | 14/7 | 06/06/24 | 19/00/24 | |
| ACTUAL | | | | | | | | | | | | - | | | | | | | |
| | L | SUB | TOTAL | 1 | | \$ 65,240 USD | | | | | | | | | | | | | |
| | | GRANI | TOTAL | ^ | | \$ 150,178.00 USD | | | | | 1/8 | TOEO | 1 | | | | | | |

Prepared by: _____

Approved by: _

_

ate: 16/06/24

NORWÚ YORGBOR
PROCUREMENT DIRECTOR

Dune 10, 2024

De mil Gir

ns Commi

PATRICK T. WORZIE

HEAD OF ENTITY

LIBERIA REFUGEE REPATRIATION RESETTLEMENT COMMISSION SPECIAL PROJECT EXPLANATORY NOTES FISCAL YEAR- 2024

| 1. | IFB NO.LRRRC/RB/SBA/001/2024 | Petroleum Products(Diesel & Gasoline) | This contract package is funded from the budget line Fuel and lubricant vehicle which is intended to purchase 6,500.00 gallons of both diesel and gasoline with the unit conference of 6.00 for used by the entity. | | | | | | |
|----|---------------------------------|---------------------------------------|---|--|--|--|--|--|--|
| 2. | IFB NO.LRRRC/RB/SBA/002/2024 | Vehicle | This contract package is funded from the budget line Transport Equipment which is intended to purchase vehicle for used by the entity. | | | | | | |
| 3. | IFB NO.LRRRC/SBA/NCB/001/2024 | Furniture | This contract package is funded from the budget line Furniture which is intended to purchase assorted furniture for used by the entity. | | | | | | |
| 4. | IFB NO.LRRRC/SBA/ RB/003/2024 | Mattress | This contract package is funded from the budget line Mattress which is intended purchase 304,800 pieces of mattress for the refugees who have recently return the Country from Ghana to Liberia. | | | | | | |

Prepared by:

NORWU YORGBOR
PROCUREMENT DIRECTOR

Approved by: _

Thre 10, 2024

ATRICK T. WORZIE

Date: 06/06/24

HEAD OF ENTITY