

LIBERIA WATER AND SEWER CORPORATION (LWSC)
PROCUREMENT PLAN (NON-SBA)
 Source of Funding: Internal Revenue and GOL Subsidy
 Calendar Year: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARK S	
PLANNED	1	IFB No.: LWSC/NCB/ 001/2024	Pipes & Fittings	G 4663	Assorted	532,000.00	NCB	12-Jul-24	19-Jul-24	26-Jul-24	2-Aug-24	30-Aug-24	13-Sep-24	20-Sep-24	11-Oct-24	N/A	20-Dec-24	17-Jan-25		
UPDATE																				
ACTUAL																				
PLANNED	2	IFB No.: LWSC/NCB/ 002/2024	Office Materials Supplies & Stationery	G 4761	Assorted	20,700.00	NCB	22-Jul-24	29-Jul-24	5-Aug-24	12-Aug-24	9-Sep-24	23-Sep-24	30-Sep-24	21-Oct-24	N/A	30-Dec-24	27-Jan-25		
UPDATE																				
ACTUAL																				
PLANNED	3	IFB No.: LWSC/RB/ 003/2024	Vehicles Purchase	G 4510	11 pcs	445,000.00	RB	7-May-24	14-May-24	21-May-24	28-May-24	25-Jun-24	9-Jul-24	16-Jul-24	6-Aug-24	N/A	15-Oct-24	12-Nov-24		
UPDATE																				
ACTUAL																				
PLANNED	4	IFB No.: LWSC/NCB/ 003/2024	Safety Materials	G4771	Assorted	24,500.00	NCB	22-May-24	29-May-24	5-Jun-24	12-Jun-24	10-Jul-24	24-Jul-24	31-Jul-24	21-Aug-24	N/A	18-Sep-24	16-Oct-24		
UPDATE																				
ACTUAL																				
			Sub-Total			1,022,200.00														

Prepared By: J.P.Potter
 Judith Potter
 Acting Procurement Director
 Date: 06/11/24

Approved By: Mohammed Ali
 Mohammed Ali
 Managing Director/Chairman Procurement Committee
 Office of the Managing Director

Date: June 11, 2024

WSSO
6/13/24



LIBERIA WATER AND SEWER CORPORATION (LWSC)
PROCUREMENT PLAN (NON SBA)
Source of Funding: Internal Revenue and GOL Subsidy
CALENDAR YEAR: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/D RAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	5	IFB No.: LWSC/RB/002/2024	Internet Connectivity	1 6120	One (1) firm	22,000.00	RB	30-May-24	6-Jun-24	13-Jun-24	20-Jun-24	18-Jul-24	1-Aug-24	8-Aug-24	29-Aug-24	N/A	26-Sep-24	24-Oct-24		
UPDATE																				
ACTUAL																				
PLANNED	6	IFB No.: LWSC/RB/003/2024	Water Treatment Chemicals	G 4669	Assorted	1,187,000.00	RB	16-May-24	23-May-24	30-May-24	6-Jun-24	4-Jul-24	18-Jul-24	25-Jul-24	15-Aug-24	N/A	12-Sep-24	10-Oct-24		
UPDATE																				
ACTUAL																				
PLANNED	7	IFB No.: LWSC/RB/001/2024	5 - 10 ton Electric Hoist (lift)	G 4659	1 pc	7,500.00	RFQ	19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	N/A	21-Jan-25	4-Feb-25		
UPDATE																				
ACTUAL																				
PLANNED	8	IFB No.: LWSC/RB/002/2024	Welding Machine 5.5 kva	G 4659	1 pc	10,000.00	RFQ	22-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	N/A	24-Dec-24	7-Jan-25		
UPDATE																				
ACTUAL																				
PLANNED	9	IFB No.: LWSC/RB/004/2024	Gen. Sets Maintenance Service	C 3314	One (1) firm	27,000.00	RB	23-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	23-Dec-24	N/A	16-Jan-25	13-Feb-25		
UPDATE																				
ACTUAL																				
UPDATE																				
ACTUAL																				
			Sub-Total			1,253,500.00														

Prepared By: J.P.P.
 Judith Porter
 Procurement Director

Date: 06/11/24

Approved By: M. Mohammed Ali
 Mohamed Ali
 Managing Director/Chairman
 Procurement Committee
 Office of the Managing Director

Date: June 11, 2024

Handwritten signature and date: 6/13/24



LIBERIA WATER AND SEWER CORPORATION (LWSC)
PROCUREMENT PLAN (Core Budget)
Source of Funding: Internal Revenue and GOL Subsidy
Calendar Year: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/D RAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	15	IFB No.: LWSC/RFQ/004/2024	Communication Equipment	H 4922	20 pcs	7,850.00	RFQ	29-Jul-24	5-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	2-Sep-24	9-Sep-24	16-Sep-24	N/A	23-Sep-24	30-Sep-24	
UPDATE																			
ACTUAL																			
PLANNED	16	IFB No.: LWSC/RB/007/2024	Application/Software Maintenance	1 6201	Two (1) firm	27,000.00	RB	22-May-24	29-May-24	5-Jun-24	12-Jun-24	10-Jul-24	24-Jul-24	31-Jul-24	21-Aug-24	N/A	18-Sep-24	16-Oct-24	
UPDATE																			
ACTUAL																			
PLANNED	17	IFB No.: LWSC/NCB/006/2024	Furniture & fixtures	G 4649	102 pcs	23,500.00	NCB	19-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	7-Nov-24	21-Nov-24	28-Nov-24	19-Dec-24	N/A	16-Jan-25	13-Feb-25	
UPDATE																			
ACTUAL																			
PLANNED	18	IFB No.: LWSC/RFQ/005/2024	Air Conditioner	G4759	10 pcs	4,500.00	RFQ	22-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	N/A	17-Dec-24	31-Dec-24	
UPDATE																			
ACTUAL																			
PLANNED	19	IFB No.: LWSC/NCB/007/2024	Computer Equipment (Desktop & Laptop)	G 4651	20 pcs	24,050.00	NCB	19-Aug-24	26-Aug-24	2-Sep-24	9-Sep-24	7-Oct-24	21-Oct-24	28-Oct-24	18-Nov-24	N/A	16-Dec-24	13-Jan-25	
UPDATE																			
ACTUAL																			
PLANNED	20	IFB No.: LWSC/RFQ/006/2024	Mechanical Equipment/Tools	G 4659	3 sets	10,000.00	RFQ	22-Apr-24	29-Apr-24	6-May-24	13-May-24	20-May-24	27-May-24	3-Jun-24	10-Jun-24	N/A	17-Jun-24	1-Jul-24	
UPDATE																			
ACTUAL																			
PLANNED	21	IFB No.: LWSC/RFQ/007/2024	Electrical Sets	G 4659	2 sets	10,000.00	RFQ	27-May-24	3-Jun-24	10-Jun-24	17-Jun-24	24-Jun-24	1-Jul-24	8-Jul-24	15-Jul-24	N/A	23-Sep-24	21-Oct-24	
UPDATE																			
ACTUAL																			
PLANNED	22	IFB No.: LWSC/NCB/008/2024	Building Materials	G4663	Assorted	177,615.00	NCB	4-Jul-24	11-Jul-24	18-Jul-24	25-Jul-24	22-Aug-24	5-Sep-24	12-Sep-24	3-Oct-24	N/A	31-Oct-24	28-Nov-24	
UPDATE																			
ACTUAL																			
PLANNED	23	IFB No.: LWSC/NCB/009/2024	Materials for Plant Equipment Repairs and Maintenance	G 4659	Assorted	256,500.00	NCB	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	3-Oct-24	17-Oct-24	24-Oct-24	14-Nov-24	N/A	12-Dec-24	9-Jan-25	
UPDATE																			
ACTUAL																			

Handwritten signature and date: 06/13/2024

Handwritten signature and date: 6/13/24



PLANNED	24	IFB No.: LW/SC/RB/008/20	Manual Sewer Rod	G4773	Assorted	32,537.00	RB	5-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	23-Sep-24	7-Oct-24	14-Oct-24	4-Nov-24	N/A	2-Dec-24	30-Dec-24
UPDATE																		
ACTUAL																		
PLANNED	25	IFB No.: LW/SC/RB/ 009/2024	Computer Software	J 6120	One (1) firm	99,000.00	RB	29-May-24	5-Jun-24	12-Jun-24	19-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	N/A	25-Sep-24	23-Oct-24
UPDATE																		
ACTUAL																		
PLANNED	26	IFB No.: LW/SC/RB/010/20	Vehicle Maintenance Services	G 4520	Two (2) Firms	25,000.00	RB	5-Jul-24	12-Jul-24	19-Jul-24	26-Jul-24	23-Aug-24	6-Sep-24	13-Sep-24	4-Oct-24	N/A	1-Nov-24	29-Nov-24
UPDATE																		
ACTUAL																		
PLANNED	27	IFB No.: LW/SC/RB/011/20	Air Tickets	N7911	One (1) firm	35,000.00	RB	28-Jun-24	5-Jul-24	12-Jul-24	19-Jul-24	16-Aug-24	30-Aug-24	8-Sep-24	29-Sep-24	N/A	8-Dec-24	5-Jan-25
UPDATE																		
ACTUAL																		
PLANNED	28	IFB No.: LW/SC/RB/ 010/2024	Maintenance of Machinery and Equipment	C 3312	One (1) firm	10,000.00	RFQ	21-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	18-Jun-24	26-May-24	2-Jun-24	N/A	18-Aug-24	15-Sep-24
UPDATE																		
ACTUAL																		
PLANNED	29	IFB No.: LW/SC/RB/ 011/2024	Materials for furniture Maintenance	G 4649	Assorted	5,000.00	RFQ	21-May-24	28-May-24	4-Jun-24	11-Jun-24	18-Jun-24	25-Jun-24	2-Jul-24	9-Jul-24	N/A	17-Sep-24	15-Oct-24
UPDATE																		
ACTUAL																		
PLANNED	30	IFB No.: LW/SC/RB/ 012/2024	Kiosk Renovation and Maintenance	F 4220	One (1) firm	120,000.00	RB	28-Jun-24	5-Jul-24	12-Jul-24	19-Jul-24	16-Aug-24	30-Aug-24	8-Sep-24	29-Sep-24	N/A	8-Dec-24	5-Jan-25
UPDATE																		
ACTUAL																		
PLANNED	31	IFB No.: LW/SC/RB/013/24	Construction of a Stand Alone Mini System	F 4220	One (1) Firm	200,000.00	RB	13-May-24	20-May-24	27-May-24	3-Jun-24	1-Jul-24	15-Jul-24	22-Jul-24	12-Aug-24	N/A	9-Sep-24	7-Oct-24
UPDATE																		
ACTUAL																		
PLANNED	32	IFB No.: LW/SC/RB/014/24	Pumps Consumables (High Lifts and Low Lift)	G4659	Assorted	406,000.00	RB	13-Jun-24	20-Jun-24	27-Jun-24	4-Jul-24	1-Aug-24	15-Aug-24	22-Aug-24	12-Sep-24	N/A	10-Oct-24	7-Nov-24
UPDATE																		
ACTUAL																		
PLANNED	33	IFB No.: LW/SC/RB/015/24	Boosters Rehabilitation	F 4220	One (1) Firm	117,000.00	RB	28-Jun-24	5-Jul-24	12-Jul-24	19-Jul-24	16-Aug-24	30-Aug-24	6-Sep-24	27-Sep-24	N/A	25-Oct-24	22-Nov-24
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		
ACTUAL																		
UPDATE																		