



**Bomi Community College
Procurement Plan (SBA budget)
Source of Funding: GOL
Budget Period: Fiscal Year 2022**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETE ON)	
PLANNED	4.	IFB, NO. BCC/SBA/RFQ/003/2022	Building Materials	G-4663	Assorted	10,000.00	RFQ	Jan/3/2022	Jan/7/2022	Jan/12/2022	Jan/17/2022	Jan/24/2022	Jan/27/2022	Jan/31/2022	Feb/7/2022	N/A	Aug/10/2022
UPDATE																	
ACTUAL																	
PLANNED	5	IFB, NO. BCC/SBA/RFQ/004/2022	Motor Bike Repair & Maintenance	G-4540	1Firm	1,500.00	RFQ	Jan/3/2022	Jan/6/2022	Jan/11/2022	Jan/14/2022	Jan/21/2022	Jan/26/2022	Feb/1/2022	Feb/8/2022	N/A	Sept/7/2022
UPDATE																	
ACTUAL																	
PLANNED	6	IFB, NO. BCC/SBA/RFQ/005/2022	Workshop, Confer. (Food and catering services)	I-5621	Assorted	2000.00	RFQ	Jan/3/2022	Jan/7/2022	Jan/12/2022	Jan/17/2022	Jan/24/2022	Jan/27/2022	Jan/31/2022	Feb/7/2022	N/A	Aug/10/2022
UPDATE																	
ACTUAL																	
GRAND TOTAL						US\$ 55,748.00											

Prepared by: 

Daniel Gayfior, Jr.
Procurement Director



Approved by: 

Mr. Samuel M. Dunbar
Acting President/Chairman Procurement Committee

Date: 01/19/2022



