



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. **PPCC/RL/CEO/0991/20**

January 17, 2020

Rev. Dr. Mulbah B. Gray, Sr.
PRESIDENT
Bomi County Community College
Republic of Liberia

Dear Dr. Gray:

Subject: **RECEIPT AND APPROVAL OF SBA AND NON SBA PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Bomi County Community College (BCCC) SBA and Non SBA Procurement Plans for FY 2019/2020 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards


Jargbe Roseline Nargbe Kowo (Acty)
CHIEF EXECUTIVE OFFICER

**Bomi Community College
Procurement Plan (SBA)
Source of Funding: GOL
Budget Period: 2019/2020**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	1
BASIC DATA																		
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	A/C/P
PLANNED	1	IFB, NO BCC/ RB/001/2019 /2020	Petroleum Product Diesel	G-4661	4179.2gal fuel @3.80	15,881.00	RB	Aug/28/ 2019	Sept/4/ 2019	Sept/6/ 2019	Sept/13/ 2019	Oct/11/ 2019	Oct/18/ 2019	Oct/25/ 2019	Nov/11/ 2019	N/A	May/11/ 2020	Ju 2C
UPDATE																		
ACTUAL																		
PLANNED																		
UPDATE																		
ACTUAL																		
PLANNED																		
UPDATE																		
ACTUAL																		
GRAND TOTAL						15,881.00												

BASIC DATA

IMPLEMENTATION DATES

Prepared by:

[Signature]
Daniel Gaylor, Jr.
Procurement Manager

Approved by:

[Signature]
Rev., Dr. Mulbah B. Gray, Sr.
President/Chairman Procurement Committee

Date: *9/10/20*

[Signature]
Jan/17/2020

Bomi Community College
Procurement Plan Explanatory Notes (SBA)
FY 2019/2020

1	IFB. NO. BCC/SBA/RB/001/2019/2020	Petroleum Products	This contract package is intended to procure fuel for generators.
---	-----------------------------------	--------------------	---

R Magbeto
Jan/17/2020

*Ermy
Lawrence, E*

Bomi Community College

Budget Notes

Core Budget

- 1. Stationery & Supplies..... \$10,000.00
- 2. Educational materials & Supplies..... \$15,000.00
- SBA
- 3. Petroleum Product for Generators..... 15,881.00

*Bonny
Lawrence*

*Magbet wo
Jun/17/2020*