



REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. **PPCC/RL/CEO/0289/25'**

February 20, 2025

Hon. Anthony K. Souh
DIRECTOR GENERAL
Liberia Drug Enforcement Agency
21st Street, Fiamah Sinkor
Republic of Liberia

Dear Hon. Souh:

Subj: **APPROVAL OF SPECIAL PROJECT (KUSH MUST GO) PROCUREMENT PLAN FOR THE FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication which sought the approval of the Commission for the Liberia Drug Enforcement Agency (LDEA) Special Project Procurement Plan. Following a thorough review, the Commission hereby approves the LDEA special project procurement plan for the fiscal year 2025 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission further informs the LDEA that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP) and that the MFDP will process allotments in keeping with the approved procurement plan. However, the Commission requests that the amount of **US\$ 140,000 (One Hundred Forty Thousand United States Dollars)** be reflected in the project procurement plan of the Liberia National Police Training Academy for the recruits of the LDEA after the transfer is done (From LDEA to LNPTA).

The Commission counsels that you observe **Section 40 (5) of the PPCA, 2010**, which states "each Procuring Entity, shall, quarterly and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."

Please note that the Commission's full approval of a method on the procurement plan is deemed to be the approval of the Procuring Entity, and as such, the Procuring Entity will not be required to request the use of said approved method again.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily compliant with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality, and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Bodger Scott Johnson (Hon.)
CHIEF EXECUTIVE OFFICER

Regulating Procurement Compliance for National Development



REPUBLIC OF LIBERIA
LIBERIA DRUG ENFORCEMENT AGENCY

MINISTRY OF JUSTICE

21st Street, Fiamah, Sinkor
Monrovia, Liberia



Office of the Director General
+231)881-889-721

Email: anthonyksouh12@gmail.com/
anthonyksouh@yahoo.com

LDEA/MOJ/ODG/AKS/006/'25

January 30, 2025

Hon. Bodger Scott Johnson
Executive Director
Public Procurement & Concession Commission
Capitol Hill
Monrovia, Liberia


Dear Hon. Johnson:

I present my compliments and have the honour to inform your office that the Liberia Drug Enforcement Agency (LDEA) has finalized its 2025 **KUSH MUST GO** project procurement plan (attached) and is pleased to submit said plan to your reputable office for approval in accordance with the Public Procurement Concession Commission (PPCC) Act of 2010.

The Liberia Drug Enforcement Agency (LDEA) appreciates your continuous cooperation and support in matters of this nature.

Once again, please consider my esteemed greetings.

Professional regards.


Anthony K. Souh
Director General
LDEA/MOJ/RL

Received
Theophilus & B. Pollis
Feb. 3, 2025
Time 3: 21 PM



Liberia Drug Enforcement Agency (LDEA)

PROCUREMENT PLAN (SBA CORE BUDGET)

Source of Funding: GOL Fiscal Year: January 1, 2025-December 31/2025

KUSH MUST GO PROJECT



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA									IMPLEMENTATION DATES									
	ITEM #	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY (CODE)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BQ/DRAWING	PREP. OF BID DOCUMENT	PC APPROVAL-BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID. SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB NO:001 LDEA/PROJ/SBA/RFQ/001/2025	Communication cards	J-6190	200 PCS.	1,000.00 USD	RFQ	01/13/25	01/20/25	01/27/25	02/03/25	03/04/25	03/11/25	03/18/25	03/25/25	N/A	12/12/25	12/31/25
UPDATE																		
ACTUAL																		
PLANNED	2	IFB NO. 002 LDEA/PROJ/SBA/RB/002/2025	Vehicles Rental	H-4922	3	16,800.00 USD	RB	01/13/25	01/20/25	01/27/25	02/03/25	03/04/25	03/11/25	03/18/25	03/25/25	N/A	12/12/25	12/31/25
UPDATE																		
ACTUAL																		
SUB TOTAL						\$ 17,800												




PREPARED BY:

Sylvester Williams
SYLVESTER WILLIAMS
PROCUREMENT DIRECTOR/LDEA

APPROVED:

Anthony K Souh
ANTHONY K SOUH
HEAD OF ENTITY/CHAIRMAN



DATE:

02/30/25



Liberia Drug Enforcement Agency (LDEA)

PROCUREMENT PLAN (NON SBA CORE BUDGET)

Source of Funding: GOL Fiscal Year: January 1, 2025 -December 31, 2025

KUSH MUST GO PROJECT



1	2	3	4	BASIC DATA					IMPLEMENTATION DATES									
	ITEM #	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY (CODE)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWING	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID. SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB NO:001 LDE/PROJ/R B/001/2025	VEHICLES PURCHASE	I-1510	15	615,000.00 USD	RB	01/13/25	01/20/25	01/27/25	02/03/25	03/04/25	03/11/25	03/18/25	03/18/25	N/A	12/12/25	12/31/25
UPDATE																		
ACTUAL																		
Grand TOTAL						US\$ 632,800.00												



PREPARED BY: Sylvester Williams
 SYLVESTER WILLIAMS
 PROCUREMENT DIRECTOR/LDEA

APPROVED: Anthony K. Souh
 ANTHONYS K. SOUH
 HEAD OF ENTITY/CHAIRMAN

WSS/KO
 2/20/25

[Signature]
 PUBLIC PROCUREMENT COMMISSION
 OFFICE OF THE EXECUTIVE DIRECTOR
 02/30/25

Liberia Drug Enforcement Agency (LDEA)

PROCUREMENT PLAN (SBA Core Budget)

Source of funding: GOL Fiscal Year January 1st – December 31, 2025

(KUSH MUST GO PROJECT)

Item	Contract package Code	Contact Package	Content Contract Package
1.	IFB N0.001/LDEA/PROJ/SBA/RFQ/001/2025	COMMUNICATION CARDS	This contract package is funded by the Government of Liberia to procure communication cards for the (LDEA)
2.	IFB N0.001/LDEA/PROJ/SBA/RFQ/001/2025	VEHICLES RENTAL	This contract package is funded by the Government of Liberia to hire the services of a vehicles rental firm for the operations of the LDEA
3.	<i>transfer to reflect on the Police Training Academy Special Proj Plan 2025</i>	FEEDING	This contract package is funded by the Government of Liberia to cover the cost of feeding of 200 recruits to undergo basic recruit training at the Liberia National Police Training Academy. This amount is transferred from the LDEA budgeted to the Liberia National tanning academic Police budge . In the amount of \$ 140,000.00 fiscal year 2025.
4.	<i>MSG</i>	MONITORING & EVALUATION	This contract package is funded by Government of Liberia to cover cost of monitoring and evaluation for LDEA

SIGNED:

Sylvester F. Williams

SYLVESTER F. WILLIAMS
PROCUREMENT DIRECTOR/LDEA



APPROVED:

Anthony K. Souh

Anthony K. Souh
Director General/LDEA

DATE:

01/30/25

MSG
2/20/25

[Signature]



Liberia Drug Enforcement Agency (LDEA)

PROCUREMENT PLAN (NON SBA Core Budget)

Source of funding: GOL Fiscal Year January 1st – December 31, 2025
(KUSH MUST GO PROJECT)

Item	Contract package Code	Contact Package	Content Contract Package
1.	IFB. NO.003/LDEA/PRO/RB/003/2025	VEHICLES PURCHASE	This contract package is funded by the Government of Liberia to procure fifteen (15) vehicles for the Liberia Drug Enforcement Agency (LDEA).
2.			



SIGNED: Sylvester F. Williams
SYLVESTER F. WILLIAMS
PROCUREMENT DIRECTOR/LDEA

[Signature]
2/20/25

APPROVED: _____

[Signature]
Anthony K. Souh
Director General/LDEA

DATE: _____

02/30/25

[Signature]
5/21/25

