REPUBLIC OF LIBERIA



PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA





Ref. PPCC/RL/CEO/0215/25'

January 29, 2025

Hon. Stephen Y. Mambu
DIRECTOR GENERAL
Liberia Standards Authority
Lynch Street
Republic of Liberia
Dear Hon. Mambu:

Subj: APPROVAL OF ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2025

We present our compliments and wish to acknowledge receipt of your communication which sought the approval of the Commission for the Liberia Standards Authority (LSA) Annual Procurement Plan. Following a thorough review, the Commission hereby approves the LSA annual procurement plan for the fiscal year 2025 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission further informs the LSA that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP) and that the MFDP will process allotments in keeping with the approved procurement plan.

The Commission counsels that you observe Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, quarterly and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."

Please note that the Commission's full approval of a method on the procurement plan is deemed to be the approval of the Procuring Entity, and as such, the Procuring Entity will not be required to request the use of said approved method again.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily compliant with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality, and ultimately public confidence in our procurement and concessions processes.

Bodger Scott Shasog XEF TOR CHIEF EXECUTIVE OF SIONS

Regulating Procurement Compliance for National Development



LIBERIA STANDARDS AUTHORITY

Republic of Liberia

Ministry of Public Work's Compound Lynch Street, Monrovia, Liberia



Office of the Director General

P.O. Box 9041 1000 Monrovia, 10 Liberia Ph. +231886246161, 0776246161. Email: smambu@moic.gov.lr

Skype: stevo.lib Website: www.moci.gov.lr

Our Reference: GOL/LiSA/DGO/SYM/012/*25

Hon. Bodger Scott Johnson

Chief Executive Officer Public Procurement and Concessions Commission (PPCC) Monrovia, Liberia

January 24, 2025

Dear, Hon.Bodger Scott Johnson

We present our compliments, and submit to your delegated office the Procurement Plan for Liberia Standard Authority for FY 2025 in compliance with the PPCA, Section 40 (1) & (2).

We are also pleased to submit the names of the following persons as members of the Procurement Committee in compliance with Section 26 of the PPCA:

Name

Position

- 1. Hon.Stephen Y. Mambu------Director-General
- 2. Hon. S.Eldred Liberty -----Administrator
- 3. Mrs. Maima F.S. Kiazolu------Financial Comptroller
- 4. Mrs. Florence S.G. Boikai -----Facility Environmental Health & Safety Officer

Please note that the Deputy for Technical Service has not been appointed.

We look forward to your usual guidance and cooperation

With Kind regards, I remain

Sincerely yours.

Hon. Stephen Y.Mambu Director General/CEO LiSA

John Suno 01/24/2025 TimE: 5:19pm

PROCUREMENT PLAN (NON-SBA Core-Buaget)
Source of Funding: GOL
Fiscal year: 2025

										iscal year	. 2025								
1	2	3 4		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
				BASIC DATA								IMPLEN	IENTATION D	ATES					
	ITE M NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	QTY	BUSINESS ACTIVITY CODE	ESTIMAT ED COST (USD)	PRO CUR EME NT MET HOD	TECHNIC AL SPECS/B OQ/DRA WINGS	PREP. OF BID DOCUMEN T	PC APPROVA L-BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSIO N/PUBLIC OPENING	SUBMISSI ON OF BID EVALUATI ON REPORT	PC APPROVA L- BID EVALUATI ON REPORT	CONTRACT AWARD & SIGNING	ADVA NCE PAYM ENT (MOBI LIZATI ON)	DELIVERY, INSPECTIO N (SUBSTAN TIAL COMPLETI ON)	ACCEPTAN CE & FINAL PAYMENT	RE MA RKS
PLANNED	1.	IFB NO. LISA/RFQ/001/20 25	Air Ticket	1 Firm	N-7911	2,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
UPDATE																			
ACTUAL																			
PLANNED	2.	IFB NO. LISA/ RFQ/002/2025	Internet Connectivity	1 firm	J-6120	5,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
UPDATE						1,000.00	-												
ACTUAL																			
PLANNED	3.	IFB NO. LISA/RFQ/003/20 25	Scratch Cards	Assorted	J-6190	2,200.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
UPDATE						_	+		1/13/23	1/24/23	2/4/23	2/12/23	2/11/25	2/20/25	2/21/25	N/A	12/1//25	12/31/25	
ACTUAL																			
PLANNED	4.	IFB NO. LISA/RFQ/004/20 25	Vehicle Rental	1 Firm	H-4922	1,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	/ ^{2/17/25}	2/20/25 P	120271111en	N/A	12/17/25	12/31/25	
UPDATE														1941	P	==			
Actual												XN	MM	10		\ C			
PLANNED	5.	IFB.NO.LISA/RFQ 005/2025	Repair and Maintenance Non- Residential Building	1 Firm	F-4100	3,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25		CONTINE DIRECTOR 2/27/25 Sions Contine	\$310	12/17/25	12/31/25	
UPDATE															blocker and				
ACTUAL		SUB TOTAL			-	ć12 200 00													
		30B TOTAL		1		\$13,200.00													200



PROCUREMENT PLAN (Core-Budget)

Source of Funding: GOL Fiscal year: 2025

1	2	3	4	5	6	7	8	9	10	11	12	13	1.4	45	146	T4=	T	1	
				BASIC D					10	11			14	15	16	17	18	19	20
	ITEM			J. (010 D.	AIA			-			IIAI	PLEMEN	IATION	DATE	S				
	NO.	PACKAGE		T															
		NUMBER (CODE)	CONTRACT PACKAGE	QTY	BUSINESS ACTIVITY CODE	ESTIMATED COST (USD)	PROCU REME NT METH OD	TECHNIC AL SPECS/BO Q/DRAWI NGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/P UBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVAN CE PAYME NT (MOBILI ZATION	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)	ACCEPTAN CE & FINAL PAYMENT	REMAR KS
PLANNED	6.	IFB NO. LISA/RFQ/006 /2025	Repair& Maintenance of office machinery &Equipment	1 Firm	C-3312	2,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
UPDATE																			
ACTUAL																-			
PLANNED	7.	IED NO.	D 1 0																
PLANNED	7.	IFB NO. LISA/RFQ/007 /2025	Repair & Maintenance Vehicle	1 Firm	G-4520	3,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
UPDATE																			
Actual							-												
					+														
PLANNED	8.	IFB NO: LISA/RFQ/008 /2025	Personnel Non- Life Insurance	1 Firm	K-6512	5,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	1/20 / 25	2/27/25	N/A	12/17/25	12/31/25	
Update											1				ocurema				
Actual													An	Y was	0	1			
													1	12/	PROF	18	_		
PLANNED	9.	IFB NO. LISA/RB/001/ 2025	Laboratory Chemicals	ASSORTED	G-4669	15,000.00	RB	2/12/25	2/19/25	2/26/25	3/5/25	4/2/25	4/9/25	4/16/25 \$	TECUTIVE CUTIVE	M. M. S. S. IO	12/17/25	12/31/25	
JPDATE											1	utho			Oncession	5/			
ACTUAL											1 0	urio,	1		Walling Sal				
		SU	JB TOTAL			\$25,000.00					1 0/				A Marian				

Prepared by: <

PROCUREMENT OFFICER

Lamada Sallah GrayApproved by:

HEAD OF AGENCY/ PROCUREMENT COMMITTEE

PROCUREMENT PLAN (CORE-Budget) Source of Funding: GOL Fiscal year: 2025

T-								riscai yea	r: 2025									
2	3	4				8	9	10	11	12	13	14	15	16	17	18	19	20
			BASIC	DATA	1					IM	PLEMEN	TATION						-
37775												.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	- D/(L					-
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	QTY	BUSINESS ACTIVITY CODE	ESTIMATED COST (US	D) PROC URE MEN T MET HOD	TECHNICA L SPECS/BO Q/DRAWI NGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/P UBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVAN CE PAYME NT (MOBILI ZATION	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)	ACCEPTAN CE & FINAL PAYMENT	REMAR KS
10.	IFB NO. LISA/RFQ/ 009/2025	Air Conditioners	Assorted	G-4759	4,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
															-			
11.	IFB NO. LISA/RFQ/ 010/2025	ICT Equipment & Licenses	Assorted	G-4741 G-4651	6,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
															-			
1						-												
12.	IFB NO. LISA/RFQ/ 011/2025	Laboratory Equipment	Assorted	G-4759	10,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
												Λ	11	00	urem			
						-			_			-(A)	$-\mu$					
1								_					-100 Luc			1		
												1	7 1 MM	Media	TC.	18		
					\$20,000.00								11		SUTIVE	issi		
					\$58,200.00						_		- t		RECTO	0		
														nces	sions	5/		
		10. IFB NO. LISA/RFQ/ 010/2025 12. IFB NO. LISA/RFQ/ LISA/RFQ/ 010/2025	TIEM NO. PACKAGE NUMBER (CODE) 10. IFB NO. LISA/RFQ/ 009/2025 Air Conditioners 11. IFB NO. LISA/RFQ/ 010/2025 LISA/RFQ/ O10/2025 Licenses 12. IFB NO. LISA/RFQ/ LISA/RFQ/ O10/2025 Laboratory	TEM NO. PACKAGE NUMBER (CODE) 10. IFB NO. LISA/RFQ/ 009/2025 11. IFB NO. LISA/RFQ/ Equipment & Licenses 12. IFB NO. LISA/RFQ/ Licenses Assorted	TIEM NO. PACKAGE NUMBER (CODE) 10. IFB NO. LISA/RFQ/ 009/2025 11. IFB NO. LISA/RFQ/ Equipment & Licenses 12. IFB NO. LISA/RFQ/ Laboratory LISA/RFQ/ LISA/RFQ/ Laboratory LISA/RFQ/ Laboratory	TIEM NO. PACKAGE CONTRACT PACKAGE QTY BUSINESS ACTIVITY CODE	TITEM NO. PACKAGE CONTRACT PACKAGE CODE PACKAGE PACKAGE PACKAGE CODE PACKAGE PACKAGE CODE PACKAGE PACKAGE CODE PACKAGE PACKAGE CODE PROCURE MEN T MET HOD	Section Sect	Section Sect	PACKAGE NUMBER CONTRACT PACKAGE CONTRACT PACKAGE CODE PACKAGE PACKAG	PACKAGE CONTRACT PACKAGE CONTRACT PACKAGE CONTRACT PACKAGE CONTRACT CODE PACKAGE PA	PACKAGE NUMBER CONTRACT PACKAGE CONTRACT PACKAGE CODE PACKAGE PACK	PACKAGE CONTRACT NUMBER (CODE) PACKAGE CONTRACT NUMBER (CODE) PACKAGE CONTRACT CODE PACKAGE PACKAGE CODE PACKAGE PACKA	Second S	Second S	PACKAGE PACKAGE PACKAGE CONTRACT C	BASIC DATA BAS	Second S

Prepared by: Famatta Jallah Gray Tall	Approved by:	Date:	24	07/	128
PROCUREMENT OFFICER	HEAD OF AGENCY/ PROCUREMENT COMMITTEE		l	t	

LIBERIA STANDARDS AUTHORITY (LISA) EXPLANATORY NOTES (NON-SBA) FISCAL YEAR- 2025

1		FISCAL Y	EAR- 2025
1.	IFB NO. LISA/RFQ/001/2025	Air Ticket	This contract package is funded from the budget Foreign Means of Travel which is intended to purchase Air Ticket for use by the Agency.
2.	IFB NO. LISA/ RFQ/002/2025	Internet Connectivity	This contract package, funded from the budget line Telecommunication and Internet, is intended to provide the entity with Internet services.
3.	IFB NO. LISA/RFQ/003/2025	Scratch cards	This contract package is funded from the budget line Telecommunication& Internet which is intended to procure scratch cards for the agency's use.
4.	IFB NO. LISA/RFQ/004/2025	Vehicle Rental	This contract package is funded from the budget line Domestic Means of Travel which is intended to hire vehicle rental services to be used by the entity for its operations.
5.	IFB.NO.LISA/RFQ/005/2025	Repair & Maintenance Non- Residential building	This contract package is funded from the budget line Repair and Maintenance Civil which is intended to hire a construction firm to repair and maintain the entity's offices for this fiscal year 2025.
6.	IFB NO. LISA/RFQ/006/2025	Repair& Maintenance- Equipment	This contract package is funded from the budget line Repair Maintenance-Equipment which is intended to purchase equipment for use by the entity.
7.	IFB NO. LISA/RFQ/007/2025	Vehicle repairs & maintenance services	This contract package is funded from the budget line Repairs & Maintenance Vehicle which is intended to hire a firm to repair and maintain all the Agency's vehicles.
8.	IFB NO: LISA/RFQ/008/2025	Personal Non- Life Insurance	This contract package is funded from the budget line Personnel Insurance which is intended to hire insurance services for the employees of the Agency.
9.	IFB NO. LISA/RB/001/2025	Laboratory Chemicals	This contract package is funded from the budget line Laboratory consumable which is intended to purchase Laboratory chemicals for sample testing.
10.	IFB NO. LISA/RFQ/009/2025	Air Conditioners Concession	This contract package is funded from the budget line Machinery & Equipment which is intended to procure Air Conditioners for the various offices of the Agency
11.	IFB NO. LISA/RFQ/010/2025	ICT Equipment & Licenses	This contract package is funded from the budget line ICT Infrastructure, Hardware, Software, and Network which is intended to procure network equipment and software licenses.
12.	IFB NO. LISA/RFQ/011/2025	Laboratory Equipment	This contract package is funded from the budget line Laboratory consumable which is intended to purchase Laboratory equipment for Laboratories to be used by the entity. Some of these are Nose, lab slippers, glass cleaners, cottonwood, strong feather brushes, cooking gas, stomacher bags, towel distiller filters, etc.



COLLEGE	i Privile	(ODA-Duuget)	
Source of	Fundir	ng: GOL	
Fiscal	year:	2025	

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			В	ASIC D	ATA					-		MPLEME				1.	10	13	20
	ITE M											VII LEIVIL	MIAIIO	IN DAI	LO				
	NO.	PACKAGE NUMBER	CONTRACT	QTY	BUSINESS	ESTIMATED	PROCURE	TECHNICA	BDFD OF										
PLANNED	1.	(CODE)	PACKAGE Petroleum		ACTIVITY CODE	COST (USD)	MENT METHOD	TECHNICA L SPECS/BO Q/DRAWI NGS	PREP. OF BID DOCUME NT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVAN CE PAYME NT (MOBIL IZATIO N)	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)	ACCEPTANCE & FINAL PAYMENT	REMAR KS
		IFB.NO. LISA/SBA/ RB/001/2025	Products (Diesel & Gasoline)	4,750gals	G- 4661	20,000.00	RB	1/06/25	1/15/25	1/24/25	2/4/25	2/18/25	2/25/25	2/28/25	3/7/25	N/A	12/17/25	12/31/25	
JPDATE ACTUAL																			
							-												
LANNED	2.	IFB.NO. LISA/SBA/ RFQ/001/2025	Stationery	Assorted	G- 4761	5,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25 P100 Ure	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
PDATE										1	Now	M 3/		100					
ctual											יאיןט על		CC	15					
											1	100	OF THE	E S					
LANNED	3.	IFB.NO. LISA/SBA/ RFQ/002/2025	Production Of Employee ID Cards	1 Firm	C- 1811	1,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	DIRECTO COLLY 25 COLLY 25 COLL	16 00 00 00 00 00 00 00 00 00 00 00 00 00	2/27/25	N/A	12/17/25	12/31/25	
pdate																			
ctual																			
						_													
LANNED	4.	IFB.NO. LISA/SBA/ RFQ/003/2025	Painting & Binding Services	1 Firm	C-1812	6,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
PDATE											/	uthon,							
CTUAL					1	5200					1 9	- Company	A						
					V	186					2/	- VIBA	7						
ANNED					1	129/2	5					CASE SAY							
			SUE	STOTAL	. 1	\$32,000.00		0					/					- 1	-
	Prepa	ared by: Far	A. A.	Talla	1	ray M	100	/	A == =	arrad I	A	750					,		
			IIDEMENT ?			ay M	ACA		Appr	oved by:	4	MICVI DOOR			_ Date: _	249	125		



PROCUREMENT PLAN (SBA-Budget)
Source of Funding: GOL
Fiscal year: 2025

L	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITE		E	BASIC D	ATA		_				IM	PLEMEN	1			1.7	10	13	
	M																		
LANNED	NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	QTY	BUSINESS ACTIVITY CODE	ESTIMATED COST (USD)	PROCU REME NT METH OD	TECHNICA L SPECS/BO Q/DRAWI NGS	PREP. OF BID DOCUME NT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL - BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVAN CE PAYME NT (MOBIL IZATIO N)	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)	ACCEPTAN CE & .FINAL PAYMENT	REMA RKS
LAMMED	5.	IFB.NO. LISA/SBA/ RFQ/004/2025	Publication Services	2 Firms	J-5813	2,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
PDATE						2,000.00												1	
CTUAL																			
ANNED	6.	IFB.NO. LISA/SBA/ RFQ/005/2025	Cleaning Materials	Assorted	G-4773	5,000.00	RFQ	1/06/25	1/15/25	1/24/25	2/4/25	2/12/25	2/17/25	2/20/25	2/27/25	N/A	12/17/25	12/31/25	
PDATE						3,000.00									-,,	14/7	22/2//25	12/31/23	
CTUAL																			
			SUBTO	TAL		7,000.00													
			GRANDT	OTAL		\$30,000,00					89	utho		_					
			GRAND T			\$39,000.00					36	7.	-1	_					

Prepared by: Town Ha I alah Oray
PROCUREMENT OFFICER

Approved by:

HEAD OF AGENCY/ PROCUREMENT COMMITTEE

LIBERIA STANDARDS AUTHORITY (LISA) EXPLANATORY NOTES (SBA) FISCAL YEAR- 2025

1.	IFB NO.		This contract package is funded from the budget line Fuel and Lubricant generator and vehicle
	LISA/SBA/RB/001/2025	Petroleum Product (Diesel	which is intended to purchase 4,750 gallons at an estimated unit cost of US\$4.21 petroleum
		& gasoline)	products for its vehicles and generators for fiscal year 2025.
	IFB NO.	0 /	This contract package is funded from the budget line Telecommunication and Internet which
		Stationery	
2.	LISA/SBA/RFQ/001/2025		is intended to provide internet connectivity for use by the entity.
	IFB NO:	Production Of Employee ID	This contract package is funded from the budget line Employee (ID Cards) which is intended to
3.	LISA/SBA/RFQ/002/2025	Cards	hire the service of a firm to print 130 pieces of ID for employees at the entity.
0.			and the service of a limit to prove of the service
4.	IFB NO.		This contract package is funded from the budget line Printing & Binding which is intended to
	LISA/SBA/RFQ/003/2025	Painting & Binding Services	procure printing and binding services for the entity.
5.	IFB NO.		This contract package is funded from the budget line Printing Binding and Publication services
	LISA/SBA/RFQ/004/2025	Publication Services	which is intended to hire at least two firms to provide publication services for the agency.
6.			This contract package is funded from the budget line Cleaning Materials & Service which is
	IFB NO.		intended to procure cleaning materials (Brooms, hand wash soap, Dettol tide soap, clorax, mob,
	LISA/SBA/RFQ/005/2025	Cleaning Materials	commode brushes, etc.

Prepared by:

PROCUREMENT OFFICER

Approved by:

GENCY/ PROCUREMENT COMMITT

ate: 24

1 29 25

PP OF CC UTENDED IN CONTROL OF THE EXECUTIVE DIRECTOR ... SS ODE C