



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA
WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/0557/25'

May 12, 2025

Hon. Antoinette F. Dukuly
DEPUTY MINISTER FOR ADMINISTRATION
Ministry of Agriculture
Monrovia, Liberia

Dear Hon. Dukuly:

Subj: **APPROVAL OF PUBLIC SECTOR INVESTMENT PROJECT (PSIP) ADDENDUM
PROCUREMENT PLAN FOR FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication dated May 5, 2025, which sought the approval of the Commission for Ministry of Agriculture (MOA) Public Sector Investment Project (PSIP) Addendum Procurement Plan for 2025.


Following thorough review, the Commission hereby approves the Ministry of Agriculture (MOA) Public Sector Investment Project (PSIP) Addendum Procurement Plan for 2025 in accordance with *Section 40 (3)* of the PPCA, 2010, and informs Ministry of Agriculture that the PSIP addendum procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you *observe Section 40 (5) of the PPCA, 2010*, which states "*each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission.*"

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,

Bodger Scott Johnson
CHIEF EXECUTIVE OFFICER



Regulating Procurement Compliance for National Development



Republic of Liberia MINISTRY OF AGRICULTURE

P.O Box 10-9010
1000 Monrovia-10, Liberia



DEPARTMENT of ADMINISTRATION

RL/MOA/AFD/DMA-044/'25

Honorable Bodger Scott Johnson
Chief Executive Officer
Public Procurement & Concession Commission
Executive Mansion Grounds
Capitol Hill

Date: May, 5, 2025

Subject: Submission for No-objection of an Addendum PSIP-2025 Procurement Plan

Dear Hon. Johnson:

I trust this communication finds you well.

I am pleased to submit an addendum to the original procurement plan that was driven by the emergence of a new, critical requirement, the construction of Mechanization Hubs. This necessity requires adjustments to ensure procurement activities remain effective, compliant, and responsively aligned with both the Ministry's goals and evolving project needs.

Changing Priorities and Urgent Needs

Since approval of the initial procurement plan, new requirements have surfaced, leading to shifts in programmatic focus. The Government of the People's Republic of China has pledged agricultural equipment and machinery to the Government of Liberia through the Ministry of Agriculture. These assets are expected to arrive in Liberia by July 2025. Consequently, the Ministry must rapidly construct eight (8) Mechanization Hubs across four counties: two (2) each in Lofa, Nimba, and Bong, and one (1) each in Margibi and Montserrado.

These developments could not have been accurately forecast during the initial planning phase and thus necessitated an update to reflect current realities.

Proposed Adjustments

To accommodate the new mechanization hub requirement, we propose the following amendments to the PSIP-2025 Procurement Plan:

- Reduce the "Transport Equipment - Vehicles" contract package from six (6) units to one (1) unit.
- Remove the "Other Structures - Construction of Greenhouses" contract package.
- Add a new "Other Structures - Construction of Mechanization Hubs" contract package.

In conclusion, this addendum represents a strategic and practical response to emerging needs. It ensures that procurement activities remain relevant, timely, and efficient, thereby supporting the successful achievement of the project's objectives.

Sincerely,

Amos L. Doku
Deputy Minister for Administration



The Ministerial Complex
Tubman Boulevard
1000 Monrovia 10, Liberia
Republic of Liberia

Received:
Theophilus S. B. Kollie
May 7, 2025
Time: 2:01pm

MINISTRY OF AGRICULTURE
PUBLIC SECTOR INVESTMENT PLAN (PSIP)
ADDENDUM to the PROCUREMENT PLAN (N-SBA)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA


FISCAL YEAR 2025

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
IMPLEMENTATION DATES																			
BASIC DATA																			
	Item No.	Package Number (code)	Contract Package	Business Activity Code	Qty	Estimated Cost (USD)	Procurement Method	Technical Specs/BOQ/Drawings	Prep. of Bid Document	PC Approval Bid Doc./Tech. Specs.	Bid Invitation & Release of Bid Doc.	Bid Submission/Opening	Bid Evaluation Report	Bid Evaluation Report	Contract Award & Signing	Advance Payment (Mobilization)	Delivery, Inspection (Substantial completion)	Acceptance & Final Payment	
PLANNED		IFB No.MOA/PSIP/N-SBA/RB/001/2025	Vehicle Insurance	K6512	7 units	\$ 20,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025	
UPDATE																			
ACTUAL	1																		
PLANNED		IFB No.MOA/PSIP/N-SB/NCB/001/2025	Other structures (Rehabilitation of County Offices)	F4100	Assorted	\$ 122,000.00	NCB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025	
UPDATE																			
ACTUAL	2																		
PLANNED		IFB No.MOA/PSIP/SBA/RB/002/2025	Agro Chemical (Herbicide)	G4773	1,598	\$55,930.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025	
UPDATE																			
ACTUAL	3																		
PLANNED		IFB No.MOA/PSIP/SBA/RB/003/2025	Agro Chemical (Insecticide)	G4773	1,598	\$55,930.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025	
UPDATE																			
ACTUAL	4																		
PLANNED		IFB No.MOA/PSIP/SBA/RB/004/2025	Avocado sign / seedlings	G4773	10,000	\$70,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025	
UPDATE																			
ACTUAL	5																		
PLANNED		IFB No.MOA/PSIP/SBA/RB/005/2025	Maize (Corn) Seeds (1kg)	G4773	3,500	\$63,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025	
UPDATE																			
ACTUAL	6																		

[Handwritten signature]
Director of Procurement
Ministry of Agriculture
Liberia

[Handwritten signature]
5/12/25

PLANNED	7	IFB No. MOA/PSIP/SBA/RB/004/2025	Orange Sign/seedlings	G4773	10,000	\$60,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	8	IFB No. MOA/PSIP/SBA/RFQ/001/2025	Stationary	G4761	Assorted	\$ 5,000.00	RFQ	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	9	IFB No. MOA/PSIP/SBA/RFQ/007/2025	Office Furniture	G4659	Assorted	\$ 50,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	10	IFB No. MOA/PSIP/SBA/RFQ/008/2025	Transport Equipment (Vehicles)	G4510	1 unit	\$ 75,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	11	IFB No. MOA/PSIP/SBA/RFQ/009/2025	Fuel and Lubricants	G4661	9,600	\$ 48,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	12	IFB No. MOA/PSIP/SBA/RFQ/010/2025	Procurement of GPS	G4759	100 Pcs	\$ 50,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	13	IFB No. MOA/PSIP/SBA/RFQ/011/2025	Repairs and Maintenance - Vehicles	G4510	Assorted	\$ 15,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	14	IFB No. MOA/PSIP/SBA/SS/001/2025	100 KVA Generator	G4659	1 Unit	\$ 32,000.00	SS	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		
PLANNED	15	IFB No. MOA/PSIP/SBA/RFQ/012/2025	Other Specialized Materials Services	G4653	Assorted	\$ 18,000.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025
UPDATE																		
ACTUAL																		



Handwritten signature and date: 3/17/2025

UPDATE	15	IFB No. MOA/PSIP/N-SBA/SS/002/2025	Other Structures (Construction of)	P4100	8 Units	\$	462,000.00	SS	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/28/2025	N/A	6/27/2025	12/30/2025
ACTUAL																		
PLANNED																		
UPDATE																		
ACTUAL	16																	
Sub. Total:						\$	739,860.00											
Grand total						\$	2,293,360.00											

DATE: 05-06-25

APPROVED BY:  Hon. Anginette F. Dukuly
Deputy Minister/Adm'n



PREPARED BY:  Procurement Director
Botmah Lartey Kiadli

5/12/25

ANNEX

Notes to Procurement Plan

No.	Package Code	Contract Package	Description
1	IFB No. MOA/PSIP/SBA/NCB/001/2025	Seeds Rice (50kg bag)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 700 bags of 50kg seed rice for the Ministry of Agriculture
2	IFB No. MOA/PSIP/SBA/NCB/002/2025	Fertilizer UREA 46% (50 kg bag)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 2,300 bags of 50kg Fertilizer UREA 46% for the Ministry of Agriculture
3	IFB No. MOA/PSIP/SBA/NCB/003/2025	Cassava Cutting (bundle)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 12,250 bundles of cassava cutting (50 cuttings in a bundle measuring 1 meter each) for the Ministry of Agriculture
4	IFB No. MOA/PSIP/SBA/NCB/004/2025	Coconut Sign/seedlings	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 10,000 pcs of avocado nursery signs for the Ministry of Agriculture
5	IFB No. MOA/PSIP/SBA/NCB/005/2025	Maize (Corn) Seeds (1kg)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 4,000 pks of maize (corn) seeds (1kg per pack) for the Ministry of Agriculture
6	IFB No. MOA/PSIP/SBA/NCB/006/2025	Orange Sign/seedlings	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 10,000 pcs of Oranges nursery signs for the Ministry of Agriculture
7	IFB No. MOA/PSIP/SBA/NCB/007/2025	Avocado sign / seedlings	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 25,000 pcs of coconut nursery signs for the Ministry of Agriculture
8	IFB No. MOA/PSIP/SBA/NCB/008/2025	Fertilizer NPK 15-15-15 (50 kg bag)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 3500 bags of 50kg Fertilizer NPK 15-15-15 for the Ministry of Agriculture
9	IFB No. MOA/PSIP/SBA/NCB/009/2025	Agro Chemical (Herbicide)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 1,500 bottles of 1L of Herbicides for the Ministry of Agriculture
10	IFB No. MOA/PSIP/SBA/NCB/010/2025	Agro Chemical (Insecticide)	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended for the procurement 1,500 bottles of 1L of Insecticides for the Ministry of Agriculture
11	IFB No. MOA/PSIP/SBA/RFQ/001/2025	Printing and Binding	This contract package is taken from the budget line Printing, binding/publication service & (Reporting) and is intended for the procurement assorted media contents (flyers, stickers, banners etc.) for the Ministry of Agriculture
12	IFB No. MOA/PSIP/SBA/NCB/002/2025	Scratch - Cards	This contract package is taken from the budget line Scratch - Cards and is intended for the procurement recharge cards (Orange and Lonestar) for the Ministry of Agriculture
13	IFB No. MOA/PSIP/SBA/SS/001/2025	Procurement of Paddy Rice	This contract package is taken from the budget line Purchased of Paddy Rice and is intended for the procurement of 12,091 bags of Paddy rice (50kg bag @ 16.00) empty bags, tapeline bundle and transportation for the field from different locations in Bong and Lofa Counties to the processing station in Foya District, Lofa County and is awarded to Agriculture Infrastructure & Investment Company (AIIC)
14	IFB No. MOA/PSIP/SBA/NCB/001/2025	Vehicle Insurance	This contract package is taken from the budget line Vehicle Insurance. It is intended for the procurement of comprehensive vehicle insurance service of (7 units) for the Ministry of Agriculture
15	IFB No. MOA/PSIP/SBA/NCB/001/2025	County Offices	This contract package is taken from the budget line Other structures (Rehabilitation of County Offices) and is intended for the procurement of a Construction Firm to renovate the selected counties' offices for the Ministry of Agriculture
16	IFB No. MOA/PSIP/SBA/NCB/007/2025	Office Furniture	This contract package is taken from the budget line Furnitures and Fixtures and is intended for the procurement of assorted office furnitures (chairs, desks, office cabinets etc. for the selected counties' offices for the Ministry of Agriculture
17	IFB No. MOA/PSIP/SBA/NCB/008/2025	Transport Equipment (Vehicles)	This contract package is taken from the budget line Transport Equipment (Vehicles) and is intended for the procurement of 6 Land-Cruiser Pick-Ups and a 18 seated bus for the Ministry of Agriculture
18	IFB No. MOA/PSIP/SBA/NCB/009/2025	Fuel and Lubricants	This contract package is taken from the budget line Fuel and Lubricants - Vehicles and is intended for the procurement of 95000 gallons of petroleum products (AGO-luel) for the selected counties' offices for the Ministry of Agriculture
19	IFB No. MOA/PSIP/SBA/SS/002/2025	Mechanization Hubs	This contract package is taken from the budget line Other structures (Construction of Mechanization Hubs) and is intended for the procurement of a Construction to construct 8 Mechanization Hubs (2-Lofa, 2-Nimba, 2-Bong, 1-Marzibi and 1-Montserado for use by the Ministry of Agriculture
20	IFB No. MOA/PSIP/SBA/NCB/012/2025	Other Specialized Materials Services	This contract package is taken from the budget line Other Specialized Materials Services and is intended for the procurement of empty sacks (50kg bags), Tarpolines, and PPEs for the Ministry of Agriculture
21	IFB No. MOA/PSIP/SBA/NCB/005/2025	Land Clearing	This contract package is taken from the budget line Other structures (Farmland Preparation) and is intended for land preparation and clearing for the production of (cassava, and maize (corn) during the Project year.
22	IFB No. MOA/PSIP/SBA/NCB/011/2025	Repairs and Maintenance - Vehicles	This contract package is taken from the budget line Repairs and Maintenance - Vehicles and is intended for the procurement of assorted vehicle spare parts for the Ministry of Agriculture
23	IFB No. MOA/PSIP/SBA/NCB/010/2025	Procurement of GPS	This contract package is taken from the budget line Agricultural supplies & Inputs and is intended to facilitate the procurement of 100 pcs of quality GPS for the Ministry of Agriculture
24	IFB No. MOA/PSIP/SBA/RFQ/001/2025	Stationery	This contract package is taken from the budget line Procurement of Stationery and is intended to facilitate the procurement of assorted stationeries for the Ministry of Agriculture
25	IFB No. MOA/PSIP/SBA/NCB/001/2025	Assessment of Selected Counties' Offices	This contract package is taken from the budget line Other structures (Rehabilitation of County Offices) and is intended for the procurement of a Construction Firm to conduct an assessment of the selected counties' office to produce Designs, Drawings and BOCs for the Ministry of Agriculture
27	IFB No. MOA/PSIP/SBA/NCB/003/2025	Rapporteur	This contract package is taken from the budget line Printing, binding/publication service & (Reporting) and is intended to facilitate the procurement of Hiring of Consultant for Rapporteur Services during the Project Year.
28	IFB No. MOA/PSIP/SBA/SS/001/2025	100 KVA Generator	This contract package is taken from the budget line Machinery & Other Equipment (Generator) and is intended to facilitate the procurement of 100 KVA Generator for the Ministry of Agriculture.

EXECUTIVE DIRECTOR
AGRICULTURE
MINISTRY OF AGRICULTURE




15/08/2025

29	Farm Mechanization services to farmers	This is taken from the budget line Other structures (Farmland Preparation) and is intended for the payment to Farmers for farm services for land preparation significantly enhance efficiency and productivity of farmers and saves time for other off-farm income generating activities: the project will provide mechanization services for land clearing, plowing and tillage.
30	Other structures (Rehabilitation of Dams) monitoring evaluation, and Learning (joint MFDP/MOA)	This is taken from the budget line Other structures (Rehabilitation of Dams) and is intended to complete the outstanding payment for dam construction, central and peripheral canal, paddy ponds in Ghedin, Nimba County.
31		This is taken from the budget line Domestic Travel-Daily Sub, Allowance and is intended to facilitate DSA payment during Data collection on field activities, analysis, and reporting on project implementation progress, field visits and follow-ups.
32	Due payments to FAO and IFAD	This is taken from the budget line Due payments to FAO and IFAD and is intended to facilitate GOL payment to International Organizations (IFAD and FAO).
33	National Agriculture Fair-2025	This is taken from the budget line National Agriculture Fair-2025 and is intended to facilitate expenses surrounding the National Agriculture Fair of 2025.
34	Counterpart Funding to Establishment of Agriculture Enterprise Development Bank	This is taken from the budget line Counterpart Funding to Establishment of Agriculture Enterprise Development Bank and is intended for GOL contribution to the establishment of The Agriculture Enterprise Development Bank which will provides essential financial support to farmers and agribusinesses, fostering growth and innovation in the agricultural sector.

PREPARED BY:

APPROVED BY:

DATE: 05-06-25



5/12/25

MINISTRY OF AGRICULTURE
PUBLIC SECTOR INVESTMENT PLAN (PSIP)
PROCUREMENT PLAN (SBA)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA
FISCAL YEAR 2025

		1	2	3	4	5	6	7	8	9	10	11	12	IMPLEMENTATION DATES				Acceptance & Final Payment			
BASIC DATA															PC Approval- Submission of Bid Evaluation Report				Contract Award & Signature	Advance Payment (Mobilization)	Delivery, Inspection (Substantial)
Item No.	Package Number (code)	Contract Package	Business Activity Code	Qty	Estimated Cost (USD)	Procurement Method	Technical Specs/BOQ/D drawings	Prep. of Bid Document	PC Approval- Bid Doc./Tech. Specs.	Bid Invitation & Release of Bid Doc.	Bid submission/ Public Opening	Submission of Bid Evaluation Report	PC Approval- Bid Evaluation Report	Contract Award & Signature	Advance Payment (Mobilization)	Delivery, Inspection (Substantial)	Acceptance & Final Payment				
PLANNED	No.MOA/PSIP/SBAINCB/001/20	Seeds Rice (50kg bag)	G4773	700	\$91,000.00	NCB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/002/20	Fertilizer UREA 46% (50 kg bag)	G4773	2,300	\$149,500.00	NCB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/003/20	Casava Cutting (bundle)	G4773	12,250	\$73,500.00	RB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/004/20	Coconut Sign/seeds	G4773	25,000	\$150,000.00	NCB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/005/20	Fertilizer NPK 15-15-15 (50 kg bag)	G4773	3,500	\$227,500.00	NCB	1/6/2025	1/20/2025	2/3/2025	2/17/2025	3/17/2025	4/7/2025	4/21/2025	4/28/2025	N/A	6/27/2025	12/30/2025				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/006/20	Printing and Binding	J5813	1 Firm	\$5,000.00	RFQ	7/11/2024	7/23/2024	7/30/2024	8/2/2024	8/23/2024	8/30/2024	9/6/2024	9/27/2024	N/A	11/28/2024	12/30/2024				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/007/20	Scratch Cards	J6190	2400	\$12,000.00	RB	7/11/2024	7/23/2024	7/30/2024	8/2/2024	8/23/2024	8/30/2024	9/6/2024	9/27/2024	N/A	11/28/2024	12/30/2024				
UPDATE																					
ACTUAL																					
PLANNED	No.MOA/PSIP/SBAINCB/008/20	Land Clearing	F4100	~350 ha	\$700,000.00	NCB	7/11/2024	7/23/2024	7/30/2024	8/2/2024	8/23/2024	8/30/2024	9/6/2024	9/27/2024	N/A	11/28/2024	12/30/2024				
UPDATE																					
ACTUAL																					

[Handwritten signature and official stamps]

Stamp: Ministry of Agriculture, Public Sector Investment Plan (PSIP), Procurement Plan (SBA), Source of Funding: Government of Liberia, Fiscal Year 2025.

Stamp: Director, Procurement, Ministry of Agriculture.

[Handwritten signature]

Ministry of Agriculture
PSIP-2025 CONSULTANCY PROCUREMENT PLAN

SOURCE OF FUNDING: GOL

SOURCE OF FUNDING: GOL																						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20			
IMPLEMENTATION DATES																						
BASIC DATA							REQUEST FOR PROPOSALS AND APPROVAL OF AWARD															
REQUEST FOR EXPRESSION OF INTEREST, if applicable							REQUEST FOR PROPOSALS AND APPROVAL OF AWARD															
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	Business Activity Code	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	NUMBER OF TECHNICAL & FINANCIAL EVALUATION	APPROVAL- COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT			
1	IFB No.MOA/PSIP/N SBA/LCS/001/2025	Assessment of Selected Counties' Offices	1	9,000.00	LCS	F4100	2/7/2025	2/17/2025	3/3/2025	3/17/2025	3/31/2025	4/2/2025	4/15/2025	4/28/2025	5/19/2025	5/29/2025	6/6/2025	6/13/2025	12/30/2025			
3	No.MOA/PSIP/S BAV/LCS/003/2025	Rapporteur	1	4,000.00	LCS	M7490	2/7/2025	2/17/2025	3/3/2025	3/17/2025	3/31/2025	4/2/2025	4/15/2025	4/28/2025	5/19/2025	5/29/2025	6/6/2025	6/13/2025	12/30/2025			
				GRAND TOTAL AGRICULTURE				13,000.00														

PLANNED




UPDATE
ACTUAL

PLANNED

UPDATE
ACTUAL

PREPARED BY:

DATE: 05-06-25



5/12/25