

**Bomi Community College  
Procurement Plan (SBA)  
Source of Funding: GOL  
Budget Period: 2020/2021**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BASIC DATA								IMPLEMENTATION DATES								
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	AD PA (MOI)
PLANNED	1	IFB, NO. BCC/ RB/001/2020 /2021	Petroleum Product Diesel	G-4661	2,763gal fuel @3.80 USD	10,500.00	RB	Aug/28/ 2020	Sept/4/ 2020	Sept/11/ 2020	Sept/18/ 2020	Oct/16/ 2020	Oct/23/ 2020	Oct/30/ 2020	Nov/9/ 2020	N/A
UPDATE																
ACTUAL																
PLANNED																
UPDATE																
ACTUAL																
PLANNED																
UPDATE																
ACTUAL																
<b>GRAND TOTAL</b>						10,500.00										

Prepared by: *M. Gaylor, Jr.*  
Daniel Gaylor, Jr.  
Procurement Manager

*11/10/20*

Approved by: *Dr. Mulbah B. Gray, Sr.*  
Rev., Dr. Mulbah B. Gray, Sr.  
President/Chairman Procurement Committee

Date: 10-21-20