

FORESTRY DEVELOPMENT AUTHORITY
ANNUAL PROCUREMENT PLAN (CORE BUDGET Counsultancy)
Source of Funding: GOVERNMENT OF LIBERIA Transitional Account
Fiscal Year: 2021

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS/PERSO NS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	REQUEST FOR EXPRESSION OF INTEREST, if applicable					IMPLEMENTATION DATES						
								PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORT LIST	PREPARATION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPC AND PAYMI
1	RFP No./FDA/COC/QCB S/001/2021	Third Party Monitoring	M 6920	One	\$ 1,400,000.00	QCBS	17-Sep-21	24-Sep-21	08-Nov-21	18-Nov-21	25-Nov-21	16-Dec-21	23-Dec-21	30-Dec-21	24-Jan-22	07-Feb-22	21-Feb-22	14-Mar-22	06-Jun-2
UPDATER																			
ACTUAL																			

Prepared by: 
Wynn G. Bryant, Jr.
Manager, Procurement Unit


Hilda G. Miller Doryen
Managing Director

Date: Aug. 26, 2021



Handwritten signature and date: Wynn G. Bryant, Jr. Aug 14, 2021




FORESTRY DEVELOPMENT AUTHORITY
Chain of Custody Special Procurement Plan
Source of Funding: GOVERNMENT OF Liberia Transitory Account
 Fiscal year: 2021

Item	Contract Package Code	Contract Package	Content of Contract Package
1	RFP No./FDA/COC/QCBS/001/20 21	Third Party Monitoring	This package will be procured under the budget line item Third Party Monitoring to provide the necessary assurances, and endorse that only legally produced timber and derived timber products covered by the VPA are authorized by the FDA for exports through the issuance of Export Permits (EP), Certificate of Origin (COO).

Prepared by: 
 Wynn G. Bryant, Jr.
 Manager, Procurement Unit




 Hon. C. Mike Doryen
 Managing Director

