


Liberia Maritime Authority
 Updated Procurement Plan Consultancy (SBA Core Budget)
 Source of Funding: Corporate Budget
 July 1, 2020- June 30, 2021


| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
|----------------|------------|--------------------------------|--|------------------------|-----------------------|-----------------|------------------|-------------------------|--|--------------------|----------------------------|---------------------------------|--------------------------------------|--|-------------------------|------------------------------------|--|---------------------------------------|--------------------------|-----------------------------------|
| | BASIC DATA | | | | | | | | | | | | | | | | | | | |
| | ITEM NO. | CODE | CONTRACT PACKAGE | BUSINESS ACTIVITY CODE | NO. OF FIRMS/ PERSONS | EST. COST (USD) | SELECTION METHOD | PREP. OF TOR & APPROVAL | REQUEST FOR EXPRESSION OF INTEREST IF APPLICABLE | PUBLICATION OF RFP | REG. CLOSING /OPENING DATE | SUBMISSION OF EVALUATION REPORT | PC APPROVAL OF EVALUATION SHORT LIST | PC APPROVAL OF FINAL TOR/ RFP DOCUMENT | INVITATION FOR PROPOSAL | PROPOSAL SUBMISSION & OPENING DATE | SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION | PC APPROVAL COMBINE EVALUATION REPORT | CONTRACT AWARD & SIGNING | COMPLETION FINAL REPORT & PAYMENT |
| Planned | 1 | RFP NO. LIMA/SBA/FBS/001/20/21 | Specialised Technical Consultancy/Services | M-7590 | 6 persons | \$37,500.00 | FBS | 7/1/2020 | | 7/8/2020 | 7/30/2020 | 8/14/2020 | 8/21/2020 | 8/31/2020 | 9/7/2020 | 9/23/2020 | 10/8/2020 | 10/23/2020 | 10/30/2020 | 6/30/2021 |
| Update | | | | | | | | | | | | | | | | | | | | |
| Actual Planned | | | | | | | | | | | | | | | | | | | | |
| Update | 2 | RFP NO. LIMA/SBA/SS/001/20/21 | Auditing Consultancy Service | M-6920 | 1 Firm | \$40,000.00 | SS | N/A | | N/A | N/A | 7/8/2020 | 7/15/2020 | 7/22/2020 | 6/29/2020 | 7/20/2020 | 7/27/2020 | 8/4/2020 | 8/10/2020 | 6/30/2021 |
| Actual | | | | | | | | | | | | | | | | | | | | |
| Update | | | | | | | | | | | | | | | | | | | | |
| Actual | | | | | | | | | | | | | | | | | | | | |
| | | | Grand Total | | | \$37,500.00 | | | | | | | | | | | | | | |

PREPARED BY: 
 ALEXANDER B. MITCHELL
 PROCUREMENT MANAGER/ HEAD OF PROCUREMENT UNIT



APPROVED BY: 
 HON. LINN EUGENE NANGLE
 COMMISSIONER/CEO/HEAD OF PROCUREMENT COMMITTEE




 Done 4, 2021

APPROVAL:

Date:




Liberia Maritime Authority
 Updated Procurement Plan Consultancy SBA Core Budget Explanatory Note
 Fiscal Year 2020/2021

| NO. | Contract Package Code | Contract Packages | Content of Contract Package |
|-----|--|--|---|
| 1 | RFP NO. LIMA/SBA/SS/001/20/21 RFP NO. LIMA/SBA/SS/001/20/21 | Specialized Technical Consultancy Services | This contract package derived from the budgetary line item Professional Services, which the Authority intends to hire Contractors (a trainer for the training department five (5) persons for the Corporate Strategy and Policies Department; Authority's Staff: \$37,500,00.00 |
| 2 | | Auditing Consultancy Service | This Contract Package was drawn from the budgetary line item Professional Services, and it is single source because this payment is to be paid to the General Auditing Commission for auditing services that is on going: \$40,000.00 |

PREPARED BY: _____
 ALEXANDER B. MITCHELL
 PROCUREMENT MANAGER/ HEAD OF PROCUREMENT UNIT



APPROVED BY: _____
 HON. LENN EUGEN KANGBE
 COMMISSIONER/CEO/ HEAD OF THE ESTABLISHMENT



APPROVAL:
 DATE:



Handwritten signature
 Done 4, 2021