

MINISTRY OF INTERNAL AFFAIRS

**QUARTERLY PROCUREMENT REPORT(3rd), Special Project Procurement Plan(Gender UNIT)
FY:2022**

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION

Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing Bids Submission	Date of Transmission of Contract Award Notice by	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Business Legal Owner	Business Beneficiary Owner	Date Contract Signed	Date of Delivery/Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)	Remarks
IFB NO.MIA/RFQ/ 01/2022	Stationery	RFQ	GOL	1-Sep-22	9-Sep-22	N/A	900	United Office Supply &	Sunny Bajaj	Sunny Bajaj	N/A	18-Oct-22	31-Oct-22	100% Completed	
IFB NO.MIA/RFQ/ 02/2022	Catering	RFQ	GOL	18-Jul-21	8-Oct-21	N/A	2,400	Carinal hotel							
IFB NO.MIA/RFQ/ 03/2022	Printing Materials	RFQ	GOL	1-Sep-22	9-Sep-22	N/A	6,600	Tech Wizards Enterprise	Melville Harris	Melville Harris	N/A	18-Oct-22	Nov-30-22	70% Completed	
IFB NO.MIA/RFQ/ 04/2022	ICT Equipment	RFQ	GOL	1-Sep-22	7-Oct-21	9-Nov-21	9,988.30	United Office Supply &	Sunny Bajaj & Hitesh	Hitesh M. Thakur	12-Nov-21	21-Jan-22	Nov-30-22	70% Completed	NO PC and No Contract it below 10,000
IFB NO.MIA/RFQ/ 05/2022	Communication/ Internet	RFQ	GOL	1-Sep-22	9-Sep-22	N/A	3,500	LR & Son	Eric F.Nagbe	Eric F.Nagb	N/A	14-Sep-22	N/A	70% Completed	
IFB NO.MIA/RFQ/ 06/2021	Cleaning Materials	RFQ	GOL	1-Sep-22	9/9/2022	N/A	500	United Office Supply &	Sunny Bajaj	Sunny Bajaj	N/A	Sept-20-22	N/A	100% Completed	
IFB NO.MIA/RFQ/ 07/2021	Hall Rental	RFQ	GOL	1-Sep-22	Sept-09-22	N/A	1,600	Buchanan City Corp	Buchanan City Corp.	Buchanan City Corp	N/A		N/A	100% Completed	

Prepared BY:  DATE: 12-6-22

Approved BY:  DATE: 12-6-22

Procurement Director

