


MINISTRY OF FOREIGN AFFAIRS
ADDENDUM SBA PROCUREMENT PLAN
 Source of Funding: GOVERNMENT OF LIBERIA(GOLJ)
 FISCAL YEAR 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	19	20	
BASIC DATA							IMPLEMENTATION DATES												
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECIFICATIONS/ DRAWINGS	PREP OF BID DOCUMENT	PG APPROVAL - BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PG APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	ACCEPTANCE & FINAL PAYMENT	REMARKS		
1	IFB NO.MFA/SBAINCB/001/20/21	SUPPLY OF FOOD STUFF	G-4721	ASSORTED	\$ 64,000.00	NCB	5-2-2021	5-4-2021	5-10-2021	5-18-2021	6-18-2021	6-25-2021	7-2-2021	7-9-2021	N/A	10-16-2021			
				TOTAL	\$ 64,000.00														
UPDATE																			
ACTUAL																			

Prepared by: 
 Cyrus G. Flinn, Sr.
 Procurement Director

Approved by: 
 Dee-Maxwell Saah Kemayah
 Minister Of Foreign Affairs

Date: 05/24/21

Handwritten: VOS SBA June 1, 2021



Handwritten signature: J. B. G. [unclear]

ADDENDUM SBA PROCUREMENT PLAN EXPLANATORY NOTE

No.

Code

Contract Package

Contents

<p>1</p> <p>IFB NO. MFA/SBA/NCE/001/20/21</p>	<p>SUPPLY OF FOOD STUFF</p>	<p>Fund on this line was taken from the budgetline Celebration, commemoration & State visit from which the contract package food stuff was derived provided in the May 2021 allotment of the Ministry as attached. Hence, it will be used to procure assorted food items (i.e Rice 3,078 bags @ 13 41,553.00 and Vegetable Oil: 743 five-gal container @ \$30.21131 = \$ 22,447.00) for staff of the Ministry tailored to the July 26 celebrati such , you will observe that it is labled as an Addendum procurement plan on grounds that it was not initially appropriated for in the final bud Ministry as was approved by the President which informed the preparation of our final procurement plan as was approved by the Commission.</p>
--	-----------------------------	--

Prepared by 
 Cyrus G. Flahn Sr.
 PROCUREMENT DIRECTOR

Approved by: 
 PP Dee-Maxwell Saah Kemayah, Sr.
 MINISTER

Date: 05/24/21

Handwritten signature
 June 1, 2021

