



Republic of Liberia
Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/040/'21

February 8, 2021

Hon. Ruth Coker-Collins
ACTING MINISTER
Ministry of Public Works
Republic of Liberia

Dear Hon. Coker-Collins;

Subject: **RECEIPT AND APPROVAL OF MINISTRY OF PUBLIC WORKS SPECIAL PROJECT PROCUREMENT PLAN (ROAD UPGRADE/REHABILITATION) UNDER A PRE-FINANCING ARRANGEMENT FOR FISCAL YEAR 2020/2021.**

We present our compliments and wish to notify you that the Public Procurement and Concession Commission, upon receipt and overall review of your communication, accompanying documents, has thus approved the **Ministry of Public Works Special Project Procurement Plan (Road Upgrade/Rehabilitation)**, with the following Lots, for Fiscal Year 2020/2021 in accordance with Section 40 (3) of the PPCA, 2010:

- Lot One – Madina to Robertsport – 41.3km
- Lot Two – Tubmanburg to Bopolu – 52km
- Lot Three – Buchanan to Cestos City – 85km
- Lot Four – Cestos City Junction to Greenville – 141km

The Commission informs the MPW that its Special Project Procurement will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and the MFDP will process allotments in keeping with the approved Procurement Plans, and after the conclusion of the stipulated competitive process. The MPW is advised to do the following in accordance with governing procedures;

- That a **vigorous competitive process be launched in accordance with the approved procurement method (ICB) and must be published in at-least three local dailies, and on PPCC, Executive Mansion and MPW websites.** Please note that there should be evidential showings of the publications when submission is done to the PPCC. Additionally, the MPW can also utilize relevant international trade/tender alerts publications, including the UNDB, Dg Market and UNGM, to ensure greater participation by potential firms and companies
- That MPW, upon the conclusion of the bidding process for this contract package, all statutory relevant documents exhibiting validity of the bidding process, must be readily and promptly submitted to the PPCC for review, along with the Official request, as required.
- That the Ministry of Public Works should include in its solicitation documents, qualification of key staff of potential firms and **all other requirements needing strengthening, as identified prior to generate responses from bidders that would demonstrate applicable qualifications, in consonance with PPCA Section 32.**

The Commission advises the MPW to promptly commence the institution of stipulated approved procurement process to enable the Commission subsequently review in line with the PPCA.

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



Republic of Liberia
Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357


The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that the MPW has not submitted its contract award information for all procurement contracts awarded in the previous fiscal year (2019/2020), as this submission would serve as a prerequisite for the for the Commission granting final approval of your procurement plan for fiscal year 2020/2021.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,


Jargbe Roseanne Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER



Ministry of Public Works

SPECIAL PROJECT PROCUREMENT PLAN

SOURCE OF FUNDING: NATIONAL BUDGET (PRE-FINANCING)

Fiscal Year 2020/2021






	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	19	20
	BASIC DATA										IMPLEMENTATION DATES								
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BIDDING WINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
1	IFB No. MPW/SP/W/ICB/002/2021	Road Upgrade & Rehabilitation	F-4210	319.3KM	\$340,000,000.00	ICB	12/18/20	12/28/20	1/08/21	2/12/21	3/26/21	3/29/21	3/30/21	4/14/21	N/A	4/27/23	N/A		
TOTAL					US\$340,000,000.00														

Prepared by: Max T. Jardiah
Max T. Jardiah
Director/Procurement

Approved by: Hon. Ruth Coker-Collins
Hon. Ruth Coker-Collins
Acting Minister/Chairman - Procurement Committee

Date: 01-26-21





Special Project Procurement Plan Explanatory Notes

Pre-Financing

Item No.	LOT No.	Contract Code	Contract Package	Detailed Description
1	3	MPW/SP/W/IC B/002/20/21	Road Upgrade & Rehabilitation	This contract package will be used to procure the services of a Construction Company for the Pre-financing work for pavement Upgrade, Rehabilitation, design and Supervision and Resettlement Action Plan (RAP) of the road Buchanan to Cestos City(85km). The amount of \$90,312,500.00 will be used for this project. The funding for this package will be guarantee by the National Budget.
	4	MPW/SP/W/IC B/002/20/21	Road Upgrade & Rehabilitation	This contract package will be used to procure the services of a Construction Company for the Pre-financing work for pavement Upgrade and Rehabilitation of the road Cestos City Junction to Greenville (141km). The amount of \$149,812,500.00 will be used for this project. The funding for this package will be guarantee by the National Budget

Prepared by: Max T. Jardiah
Max T. Jardiah
Procurement Director

Date: 1-26-21

Approved by: [Signature]
Hon. Ruth Coker Collins
Minister

Date: 01-26-21




✓

<p>1</p> <p>MPW/SP/W/ ICB/002/20/ 21</p> <p>Road Upgrade & Rehabilitation</p> <p>This contract package will be used to procure the services of a Construction Company for the Pre-financing work for pavement Upgrade, Rehabilitation, design and Supervision and Resettlement Action Plan (RAP) of the road Buchanan to Cestos City(85km). The amount of \$90,312,500.00 will be used for this project. The funding for this package will be guarantee by the National Budget.</p>	<p>1</p> <p>4</p> <p>MPW/SP/W/ ICB/002/20/ 21</p> <p>Road Upgrade & Rehabilitation</p> <p>This contract package will be used to procure the services of a Construction Company for the Pre-financing work for pavement Upgrade and Rehabilitation of the road Cestos City Junction to Greenville (141km). The amount of \$149,812,500.00 will be used for this project. The funding for this package will be guarantee by the National Budget</p>
---	---

Prepared by: Max T. Jardiah
Date: 1-26-21

Director/Procurement
Max T. Jardiah
Date: 01-26-21

Approved by: Hon. Ruth Coker-Collins
Acting Minister/Chairman - Procurement Committee



Date: 01-26-21