



Nimba County Community College
GOODS, WORKS and NON-CONSULTANCY SERVICES PROCUREMENT PLAN (Project budget)
 Source of Funding: Arcelor Mittal Liberia
 Budget Period/Fiscal year: 2020/2021




1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA										IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CDB)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOD/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (PROBATION)	DELIVERY, INSPECTION (BURSANTIA) COMPLETION	ACCEPTANCE & FINAL PAYMENT	REMARK	
LANNED	1	IBB NO. NCC/PM 001/20/21	Construction of Six-Class rooms and four Offices	G4663	Assorted	\$52,000USD	FA	05/01/20	06/01/20	06/17/20	06/24/20	07/24/20	07/08/20	07/31/20	08/07/20	08/14/20	11/01/20	01/05/21	
PD/ATE																			
CTUAL																			
LANNED	2																		
PD/ATE																			
CTUAL																			
LANNED	3																		
PD/ATE																			
CTUAL																			
Grand TOTAL						\$52,000USD													

Prepared by: *[Signature]*
 Franklin L. Yenglee, II
 Director of Procurement

Date: *June 11, 2020*

Approved by: *[Signature]*
 Dr. Edward Lanna V.
 President & Chairman-Procurement Committee



[Signature]
 6/19/20

[Signature]
 6/22/20



Nimba County Community College
2020/2021
Construction of Six-Classrooms Engineering Building and Four Offices Procurement Plan Explanatory Notes



Item No.	Contract Code	Contract Package	Detailed Description
1	IFB No. NCCC/AML/FA/001/21	Construction of Six-Classrooms Engineering Building and Four Offices	<p>This plan is intended for the construction of Six-Classrooms Engineering Building and Four Offices. The sources of funding will come from ArcelorMittal Liberia Mineral Development Agreement (MDA) Fund for the support of the Engineering Program and donations from philanthropists.</p> <p>Due to inadequate resources, we will use our Technical Vocational Education Training (TVET) Students to assist us, to construct the entire building that cost USD \$52,000.00 (Fifty Two Thousand United States Dollars), while we procure materials using normal PPCC's procedures, as fund become available from time to time. The selection of method called National Competitive Bidding (NCB) will be used to procure the construction materials.</p>

Prepared by: 

Franklin D. Yenglee, II
 DIRECTOR OF PROCUREMENT

Date: June 11, 2020


Approved: 

Edward Lama Workyof
 PROCUREMENT COMMITTEE CHAIRMAN

Date: June 11, 2020




 6/19/20


 June 19/2020