

National Lottery Authority (NLA)
 SBA PROCUREMENT PLAN (Consultancy)
 SOURCE OF FUNDS: GOL & INTERNAL REVENUE
 FISCAL YEAR :2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA																			
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	No. of FIRMS/PERSONS	Business Activity Code	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT(SHORTLIST)	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	
1	REP NO: NLA/SBA/ALCS/001/2021	Management Consultancy	1 Person	M-7020	\$ 5,930,000	LCS	7/6/2021	7/13/2021	7/20/2021	8/10/2021	9/17/2021	9/21/2021	9/30/2021	10/4/2021	10/11/2021	10/18/2021	10/25/2021	N/A	
2	REP NO: NLA/SBA/ALCS/002/2021	Legal Consultancy	1 Person	M-7020	\$6,000,000	LCS	7/6/2021	7/13/2021	7/20/2021	8/10/2021	9/17/2021	9/21/2021	9/30/2021	10/4/2021	10/11/2021	10/18/2021	10/25/2021	N/A	
GRAND TOTAL					\$ 11,930,000														

Prepared by: Garameh C. Jeremiah
 Procurement Department/Unit

Approved: Reginald K. Nagbe
 Director General /NLA

Handwritten signature and date:
 SEP 1, 2021

Handwritten signature and date:
 Sep 1, 2021

