

**NATIONAL FISHERIES AND AQUACULTURE AUTHORITY
SBA CORE BUDGET PROCUREMENT PLAN (CONSULTANCY SERVICES)
Source of Funding: INTERNALLY GENERATED REVENUE (NAFAA APPROVED SPECIAL BUDGET 2021)
Fiscal period: July 1, 2021 - December 31, 2021**

BASIC DATA										IMPLEMENTATION DATES										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No of Firms/Persons	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATI ON OF REQ	REOI CLOSING/ PENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - REPORT/SHORTL ST	PREPARATION AND SUFFISSION DOCUMENT	PC APPROVAL - FINAL TOR & RFP DOCUMENT	INVITATION FOR PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL AND FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) & PAYMENT	
PLANNED	1	RFP No. NAFAALCS/SBA	Legal Retainer Services	M-6910	1 FIRM	18,000.00	LCS	9/7/2021	N/A	N/A	N/A	N/A	10/2/2021	10/9/2021	10/16/2021	11/6/2021	11/13/2021	11/20/2021	12/4/2021	12/29/2021
UPDATE																				
ACTUAL																				
						GRAND TOTAL														
						18,000.00														

Prepared By: 
Patrick B. Kadli
PROCUREMENT DIRECTOR

Approved by: 
Emma Metelli
DIRECTOR GENERAL

Date: 7-Sept-2021

P. T. T...
9/28/2021

PA...
9/28/2021



National Fisheries and Aquaculture Authority
Explanatory Notes
SBA Core Budget Procurement Plan (Consultancy Services)
July 1, 2021 to December 31, 2021

NO.	PACKAGE CODE	CONTRACT PACKAGE	DETAILED DESCRIPTION
1.	RFP No. NaFAA/LCS/SBA/001/21	Legal Retainer Services	<p>This contract package is intended to hire the services of a legal firm to represent NaFAA in litigation issues that may arise. The firm will also be contracted to provide every piece of legal advice to the Authority.</p> <p>This contract will be funded from the budget line "Professional Services".</p>

Prepared by: _____


[Signature]
Patrick B. Kiadii
Procurement Director

Approved by: _____

[Signature]
Emma Metieh Classco
Director General

Date: 7-Sept-2021

[Signature]
[Signature]



[Signature]
 9/28/2021

