


**NATIONAL FISHERIES AND AQUACULTURE AUTHORITY**  
**Non-SBA PROCUREMENT PLAN (CONSULTANCY SERVICES)**  
**Source of Funding: INTERNALLY GENERATED REVENUE (NAFAA APPROVED SPECIAL BUDGET 2021)**  
**Fiscal period: July 1, 2021 - December 31, 2021**

BASIC DATA										IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of Firms	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF RFP	REQUIREMENTS CLOSING/EVALUATION	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORTS/SHORTLIST	PREPARATION AND SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR & RFP DOCUMENT	INVITATION FOR PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL AND FINANCIAL REPORT	PC APPROVAL - SUBMITTED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) & PAYMENT
PLANNED	1	RFP No. NaFAA/ICS/001/21	Management and Consultancy	1 Firm	35,000.00	SS	10/1/2021	N/A	N/A	N/A	N/A	10/26/2021	11/2/2021	11/9/2021	11/30/2021	12/7/2021	12/14/2021	12/21/2021	1/15/2022
UPDATE	1	RFP No. NaFAA/ICS/001/21	Management and Consultancy	0 Firm	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
ACTUAL																			
PLANNED	2	RFP No. NaFAA/ICS/001/21	Consultancy	1 per	20,000.00	ICS	9/3/2021	N/A	N/A	N/A	N/A	9/28/2021	10/5/2021	10/12/2021	11/2/2021	11/9/2021	11/16/2021	11/23/2021	12/28/2021
UPDATE	2	RFP No. NaFAA/ICS/001/21	Consultancy	0 Person	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
ACTUAL																			
<b>GRAND TOTAL</b>					<b>55,000.00</b>														

Prepared By:   
 Patrick B. Kiadli  
 PROCUREMENT DIRECTOR

Approved by:   
 Emma Meshi Glassco  
 DIRECTOR GENERAL

Date: Nov. 22, 2021

*Handwritten:* 153068  
 Dec. 6, 2021

*Handwritten:* 153068  
 Dec. 6, 2021

