



LIBERIA ELECTRICITY CORPORATION

P. O. BOX 165
MONROVIA, LIBERIA

Office of the Managing Director

LEC-MD/PRO/101/25"

November 12, 2025

Hon. Bodger Scott Johnson
Chief Executive Officer (CEO)
Public Procurement and Concessions Commission
Capitol Hill, 1000 Monrovia
10 Liberia

Dear Hon. Johnson:

SUBJECT: REQUEST FOR "NO OBJECTION" TO EMPLOY THE SOLE SOURCE PROCUREMENT METHOD FOR THE PROCUREMENT OF CONNECTION MATERIALS UNDER GAP COMMUNITIES' ELECTRIFICATION PROJECT (BENTOL CITY, CROZIERVILLE, MADINA ISLAND AND COOPER FARM

We are pleased to extend our compliments and hereby submit a special project procurement plan for the GAP Communities Electrification Project for the connection of Bentol City, Crozierville, Madina Island and Cooper Farm Communities. In addition, we seek the Commission's "No Objection" to proceed with the sole-source procurement method, in accordance with Section 55 (1) (b) & (d) of the PPCA, 2010.

Earlier this year, the Commission approved the LEC Procurement Plan for the procurement of connection materials for the AGILE Metering, GAP Communities and Anti Power Theft Taskforce Operations respectively using the Restricted Bidding method of procurement. The LEC executed said activity in accordance with the approved method, sought and got approval of the evaluation report and subsequent contract award, and got the contract signed and attested by the MFDP and MOJ. Omega Supply Chain was awarded said activity contract for Lot I valued at USD1,484,000.00 (One Million Four Hundred Eighty – Four Thousand United States Dollars) for the supply of similar materials needed now under a framework agreement.

The justification for utilizing the sole-source procurement method is based on LEC's need to meet targets as laid out in the National Energy Compact for Liberia which aims to expand access to 100,000 households per thus increasing the national electricity access rate to at least 75% by 2030. Another reason for utilizing the Sole Source Method is because Omega Supply Chain is satisfactorily executing a framework contract agreement for the GAP Communities Project and most importantly the timeline set for the execution of said project is before December 25, 2025, in keeping with a mandate to connect more homes in anticipation of the festive season.

As indicated supra, Omega Supply Chain has satisfactorily executed similar procurement activity in times past to include the AGILE Metering, GAP Communities Project & Anti Power Theft Operations Connection Materials and have also executed the delivery for the NORMMET Special Project Connection for which the Commission granted approval. They have indicated the availability of most

John Smith
November 12/2025
TIME 12:15pm



LIBERIA ELECTRICITY CORPORATION

P. O. BOX 165
MONROVIA, LIBERIA

Office of the Managing Director

of the materials, hence, management's decision to proceed with the contracting them for these connection materials.

In view of the afore mentioned, the Corporation kindly requests the Commission's "No Objection" to sole-source Omega Supply Chain for the Supply of GAP Communities Electrification Project (Bentol City, Crozierville, Madina Island and Cooper Farm at a total cost of **US\$831,662.35 (Eight Hundred Thirty – One Thousand Six Hundred Sixty – Two United States Dollars Thirty – Five Cents)**.

Please be assured Honorable Executive Director that LEC will continue to strive to diligently abide by the provisions of the reinstated and amended PPC Act of 2010 as well as its accompanying regulations.

Sincerely yours,



Mohammed M. Sherif
Managing Director

Attached:

- Special Project Procurement Plan;
- Special Project Explanatory Notes;
- Approved Budget & Cash Plan;
- Signed & Attested GAP Communities Contract
- Special Project Approved Memorandum;
- Omega Supply Chain Offer;
- Draft Contract



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.pccc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/ACEO/077/25'

November 17, 2025

Hon. Mohammed M. Sherif
MANAGING DIRECTOR
Liberia Electricity Corporation
Monrovia, Liberia

Dear Hon. Sherif:


Subj: **REQUEST FOR "NO OBJECTION" TO AUSE THE SOLE SOURCE METHOD OF PROCUREMENT TO AWARD CONTRACT TO OMEGA SUPPLY CHAIN ELECTRIFICATION OF GAP COMMUNITIES.**

We present our compliments and wish to acknowledge receipt of your communication dated November 12, 2025, which sought the approval of the Commission for the Liberia Electricity Corporation (LEC) to use the Sole Source method of procurement to award contract to Omega Supply Chain for the electrification of its GAP Communities (which includes Benthol City, Crozierville, Madina Island and Cooper Farm Community) at an estimated cost of eight hundred fifty thousand United States Dollars (US \$850,000.00).

The Commission upon thorough review of your documentation submitted reveals LEC request was accompanied with adequate documentation and is in keeping with section 55 (1) (b) and (d) of the PPCA, 2010. Therefore, the Commission hereby grants an approval to the Liberia Electricity Corporation to use the Sole Source method of procurement to award contract to Omega Supply Chain for the electrification of its GAP Communities (which includes Benthol City, Crozierville, Madina Island and Cooper Farm Community) at the above estimated cost.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Humane E. Langford (Hon.)
ACTING CHIEF EXECUTIVE OFFICER

RECEIVED BY:
MARK J. FALKORUS
Nov. 18, 2025
3:56 PM




LIBERIA ELECTRICITY CORPORATION
GAP COMMUNITIES SPECIAL PROJECT PROCUREMENT PLAN

Nov-25

FUNDING SOURCE : LEC OPERATIONAL BUDGET

FUNDING SOURCE : LEC OPERATIONAL BUDGET																			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA						IMPLEMENTATION DATES													
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL-BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
	IFB No: LEC/SP/SS/GDS/GAP/001/2025	GAP Communities Connection Project Materials (Bentol, Madina, Crozierville, Cooper Farm & Harrisburg)	D3510	Assorted	\$ 850,000.00	SS	11/11/2025	NA	12/11/2025	NA	NA	NA	NA	16/11/2025	19/11/2025	26/11/2025	26/12/2025		
PLANNED	1																		
UPDATE																			
ACTUAL																			
TOTAL					\$ 850,000.00														


Prepared By: 
Names: Diabeson F. Bryan, Jr.
Positions: Procurement Manager

Date: 11/11/2025

Approved By: 
Names: Mohammed M. Sheriff
Positions: Managing Director/LEC

Date: 11.11.2025




11/17/25



LIBERIA ELECTRICITY CORPORATION
NORMMET SPECIAL PROJECT PROCUREMENT PLAN
FISCAL YEAR 2025: April 2025

SUMMARY SHEET

Percentage Allocation

Goods & WORKS (Non SBA) Plan Total
GRAND TOTAL (FY 2024)

\$ 850,000.00
\$ 850,000.00

100%
100%

Prepared By: 
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Approved By: 
Names: Mohammed M. Sherif
Positions: Managing Director

Date: 11/11/2025

Date: 11.11.2025

4