



**Liberia Petroleum Refining Company**  
**PROCUREMENT PLAN FOR CONSULTANT (Non- SBA Core Budget)**  
 Source of Funding: Fiscal Budget Internal Revenue  
 Fiscal Year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BASIC DATA								REQUEST FOR EXPRESSION OF INTEREST, if applicable								IMPLEMENTATION DATES			
ITEM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL- COMBINED EVALUATION REPORT	CO AC AV SIG	
PLANNED	1	RFP No.LPRC/ QCBS/001 /2022	Monitoring & Supervision Services	M7490	1 Firm	249,600.00	QCBS	3/2/22	3/9/22	3/23/22	4/4/22	4/5/22	4/7/22	4/11/22	4/14/22	5/26/22	5/31/22	6/3/22	6/3
UPDATE																			
PLANNED	2	RFP No.LPRC/ QCBS/002 /2022	ISPs Compliance Audit Service	M6920	1 Firm	53,000.00	QCBS	3/2/22	3/9/22	3/23/22	4/4/22	4/5/22	4/7/22	4/11/22	4/14/22	5/26/22	5/31/22	6/3/22	6/3
UPDATE																			
ACTUAL																			
PLANNED	3	RFP No.LPRC/ QCBS/003 /2022	Legal Consultancy	M6920	1 Firm	40,000.00	QCBS	3/2/22	3/9/22	3/23/22	4/4/22	4/5/22	4/7/22	4/11/22	4/14/22	5/26/22	5/31/22	6/3/22	6/3
UPDATE																			
ACTUAL																			
		<b>TOTAL</b>				<b>342,600.00 USD</b>													

Prepared by: Prince W. Kieh, Sr.  
 Procurement Manager

Approved by: Marie Urey Coleman  
 Chairperson - Procurement Committee

Date: February 23, 2022



Marie Urey Coleman  
Chairperson  
March 12, 2022



**Liberia Petroleum Refining Company**  
**PROCUREMENT PLAN FOR CONSULTANT (Non-SBA Core Budget)**  
 Source of Funding: Fiscal Budget Internal Revenue  
 Fiscal Year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ITEM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	REQUEST FOR EXPRESSION OF INTEREST, if applicable					REQUEST FOR PROPOSALS AND APPROVAL OF AWARDS						
							PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSAL	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL-COMBINED EVALUATION REPORT	
PLANNED	4	RFP No.LPRC/ QCBS/004 /2022	IT Professional Services	M17490	1 Firm	279,000.00	QCBS	3/2/22	3/9/22	3/23/22	4/4/22	4/5/22	4/7/22	4/11/22	4/14/22	5/26/22	5/31/22	6/3/22
UPDATE																		
PLANNED	5	RFP No.LPRC/ QCBS/005 /2022	Laboratory Consultancy	M6920	1 Firm	150,000.00	QCBS	3/2/22	3/9/22	3/23/22	4/4/22	4/5/22	4/7/22	4/11/22	4/14/22	5/26/22	5/31/22	6/3/22
UPDATE																		
ACTUAL																		
PLANNED	6	RFP No.LPRC/ QCBS/006 /2022	Consultancy on the PST Rehabilitation Project (Phase 2)	M6920	1 Firm	200,000.00	QCBS	3/2/22	3/9/22	3/23/22	4/4/22	4/5/22	4/7/22	4/11/22	4/14/22	5/26/22	5/31/22	6/3/22
UPDATE																		
<b>GRAND TOTAL</b>						<b>971,600.00 USD</b>												

Prepared by: Prince W. Kieh, Sr.  
 Procurement Manager

Approved by: Marie Urey Coleman  
 Chairperson - Procurement Committee

Date: Feb. 23, 2022




March 12, 2022  
[Signature]



**Liberia Petroleum Refining Company**

**Procurement Plan Explanatory Notes (Consultancy- Non-SBA Core Budget- 2022)**

Item No.	Contract Package	IFB Reference Numbers	Detailed Notes
1	Monitoring & Supervision Services	RFP No.LPRC/QCBS/001/2022	This Contract package is intended to hire a Consulting Firm to do Vessel Inspection and provide monitoring and supervision services for Loading Rack monitoring in favor of LPRC.
2	ISPS Compliance Audit Service	RFP No.LPRC/QCBS/002/2022	This Contract package is intended to hire a Consulting Firm to do International Sea Port Security (ISPS) consultancy for LPRC.
3	Legal Consultancy	RFP No.LPRC/QCBS/003/2022	This Contract package is intended to hire a Consulting Firm to do legal consultancy for LPRC.
4	IT Professional Services	RFP No.LPRC/QCBS/004/2022	This Contract package is intended to hire a Consulting Firm to perform IT consultancy for LPRC.
5	Laboratory Consultancy	RFP No.LPRC/QCBS/005/2022	This Contract package is intended to hire a Consulting Firm to perform laboratory consultancy for LPRC.
6	Consultancy on the PST Rehabilitation Project (Phase 2)	RFP No.LPRC/QCBS/006/2022	This Contract package is intended to hire a Consulting Firm to perform consultancy for LPRC regarding Phase 2 of the PST Rehab. project.



*Mar 12/2022  
Monday 12/2022*



**Budget Notes of what constitutes the amount on the Procurement  
Plan 2022 (NON- SBA CONSULTANCY)**

<b>NO</b>	<b>REFERENCE #</b>	<b>CONTRACT PACKAGE</b>	<b>AMOUNT</b>	<b>WHAT CONSTITUTE THE AMOUNT</b>
1	RFP No.LPRC/QCBS/001/2022	Monitoring & Supervision Services	249,600.00	This amount \$249,600.00 is taken from Capital Expense budget line item (Product Testing & Inspection)
2	RFP No.LPRC/QCBS/002/2022	ISPS Compliance Audit Service	53,000.00	This amount \$53,000.00 is taken from Capital Expense budget line item (Fees & Subscription)
3	RFP No.LPRC/QCBS/003/2022	Legal Consultancy	40,000.00	This amount \$40,000.00 is taken from Capital Expense budget line item (Legal Retainer fees)
4	RFP No.LPRC/QCBS/004/2022	IT Professional Services	279,000.00	This amount \$279,000.00 is taken from Capital Expense budget line item (Legal Retainer fees)
5	RFP No.LPRC/QCBS/005/2022	Laboratory Consultancy	150,000.00	This amount \$150,000.00 is taken from Capital Expense budget line item (Legal Retainer fees)
6	RFP No.LPRC/QCBS/006/2022	Consultancy on the PST Rehabilitation Project (Phase 2)	200,000.00	This amount \$200,000.00 is taken from Capital Expense budget line item (Legal Retainer fees)