



Republic of Liberia

Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/336/'22

June 2, 2022,

Prof. Ansu D. Sonii, Sr.

MINISTER

Ministry of Education

Republic of Liberia

Dear Prof. Sonii:

Subject: **RECEIPT AND APPROVAL OF MINISTRY OF EDUCATION SPECIAL PROJECT PROCUREMENT PLAN FOR THE PURCHASE OF TECHNICAL EQUIPMENT.**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received the Ministry of Education Special Project Procurement Plan for the purchase of Technical Equipment under the Disbursement-Linked Indicators (DLI), which intent is to apply portion of its cost towards procurement, for the supply of technical equipment for the setting up of Smart Classrooms and Media Lab at the University of Liberia and Tubman University, in accordance with **Section 40 (3)** of the PPCA, 2010.

The Commission upon overall review of MOE's documents states the below:

- That the MOE earlier submitted processes executed for the Smart Boxes, which PPCC reviewed and sought clarifications;
- That the MOE did not tender clarifications on the queries, but rather indicated to the PPCC upon the Commission's follow-up, that the Smart Box procurement would now be procured under the donor (World Bank) procedures;
- That the MOE has stated that this Special Project Procurement Plan is for the procurement of technical equipment for setting up of Smart Classrooms and Media Lab, and that the Smart Box Contract package is not inclusive.

The Commission noting MOE's assertions, and upon review of its request, informs the MOE that its Special Project Procurement Plan is approved and will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely Yours,


Jargbe Roseline Nagbe Koko (A/N)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia

MINISTRY OF EDUCATION
SPECIAL PROJECT PROCUREMENT PLAN (CORE BUDGET)
SOURCE OF FUNDING: GPE/DLI
Fiscal Year: January 1, 2022 - December 31, 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Item No	Package Number Code	Contract Package	Business Activity Code	Qty	Est. Cost (USD)	Procurement Method	Technical Specs/BOQ /Drawing	Prepare Bid Document	Approval- Bid Doc/Tech	Invitation & Release of Bid Doc	Bid Sub/ Public Opening	Submission of Bid Evaluation Report	Approval- Bid Evaluation	Contract Award & Signing	Advance Payment (Mobilization)	Delivery, Inspection (Substantial Completion)	Acceptance Final Paym
Planned		IFB No. MOE/SP/DLI/SCTM/NCB/001/20/22	Smart Classroom	P-8850	Assorted	391,252,00	NCB	05/13/2022	05/19/2022	05/26/2022	1/6/2022	1/7/2022	7/7/2022	07/13/2022	2/8/2022	N/A	10/31/2022	12/30/2
Update	1		Technical Materials															
Actual																		
Update																		
Actual																		
	GRAND TOTAL					391,252												

Prepared by:
Julay S. Jarobah
Procurement Director

Reviewed By:
Hon. Latim Da-Thong
Deputy Minister/Administration


Approved:
Prof. D. Ansa Smith, Sr.
Head of Procurement Committee

Date 5/9/2022

Public Procurement Commission
May 20, 2022



Public Procurement Commission
May 13, 2022




**PROCUREMENT PLAN EXPLANATORY NOTES
FISCAL YEAR 2022**

Item No.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB No. MOE/SP/ DLI/SCTM/NCB/001/20/22	Smart Classroom Technical Equipment	<p>This contract package is funded from the Disbursement-Linked Indicators (DLI) under Subcomponent 3.3 of the project and intends to procure the supply of technical equipment for the setting up of smart classrooms and media Lab at UL and TU.</p> <ol style="list-style-type: none"> 1. Smart Board/Interactive Whiteboard-4pcs 2. Projector-Ceiling mounted LCD Projector and Project Screen 4pcs 3. Digital Podium/Smart..4pcs 4. Teaching Podium Fully Intergrated...4pcs 5. Visualizer/Digital Camera --4pcs 6. Classroom Adio System Speaker-4pcs 7. Lecture Recording System-4 pcs 8. Teacher's computer 4pcs Etc

Prepared by: Julay S. Jarbap
Procurement Director



Approved: Hon. Latim Da-Thong
Deputy Minister/Administration



Approved by: Prof. D. Ansu Sonii, Sr
Head of Procurement Committee



Date 5/9/2022

