



REPUBLIC OF LIBERIA  
**MINISTRY OF HEALTH**

P. O. BOX 10-9009  
1000 MONROVIA 10, LIBERIA  
WEST AFRICA

Office of the Deputy  
Minister for Planning  
Research & Human Development  
Ref. No.:

**MOH/GOL/AUT-DMP/1131/\*23**  
**May 19, 2023**

Atty. Stevenson S. Yond  
**Officer In Charge**  
Public Procurement & Concessions Commission  
Capitol Hill,  
Monrovia, Liberia

*Received:  
Theophilus Kollie  
May 22, 2023  
Time: 1:23 PM*

**Subject: Submission of One Line of a Special Project Procurement Plan for GOL– Budget Year 2023 for the Construction of C.H. Rannie Hospital, Kakata Margibi County**

**Dear Honorable Yond:**

We are pleased to present our compliments and submit a Special Project GOL Procurement Plan for your approval for FY 2023. The Government of Liberia is to support the health system strengthening in its majority priority areas such as the Re-construction of C.H. Rannie Hospital etc.


The attached plans are consistent with the Amended Public Procurement & Concessions Act of 2010, Part-IV, Section 40(3),

**“After review and any modification by the Procurement Committee, the Procurement Committee shall furnish a copy of the annual procurement plan to the Commission for approval.”**

The procurement process for the assignment will shortly commence if the plan is accepted and endorsed by the Commission.

We look forward to a speedy response to enhance the process.  
Kind regards,

*[Signature]*  
Hon. Norwu G. Howard,  
Deputy Minister for Administration/Chairperson Proc. Committee  
**Minister of Health**







Office of the Minister

REPUBLIC OF LIBERIA  
**MINISTRY OF HEALTH**

P. O. BOX 10-9009  
1000 MONROVIA 10, LIBERIA  
WEST AFRICA

MOH/GOL/WJ-M/840/'23

June 8, 2023

Dear Hon. Yond:

Received:  
Dennis Taylor  
June 9, 2023  
Time: 10:37am

**Submission of One Line GOL Procurement Plan – Budget Year 2023 for the Construction of C.H. Rannie Hospital, Kakata Margibi County**

I am pleased to present my compliments and submit GOL Procurement Plan for your approval for FY 2023. The Government of Liberia is to support the health system strengthening in majority priority areas such as the Re-construction of C.H. Rannie Hospital etc. The estimated budget for this assignment is (US\$5,000,000.00), hence what is available in the allotment for fiscal year 2023 is (US\$800,000.00).


The attached plans are consistent with the Amended Public Procurement & Concessions Act of 2010, Part-IV, Section 40(3),

**“After review and any modification by the Procurement Committee, the Procurement Committee shall furnish a copy of the annual procurement plan to the Commission for approval.”**

The procurement process for the assignment will shortly commence if the plan is accepted and endorsed by the Commission.

I look forward to a speedy response to enhance the process.

Sincerely yours,

  
Wilhemina S Jallah, MD, MPH, CHES, FLCP, FWACP  
**MINISTER**




Atty. Stevenson S. Yond  
**Officer – in - Charge**  
Public Procurement & Concessions Commission  
Capitol Hill,  
Monrovia, Liberia



Republic of Liberia

## Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref: PPCC/RL/OIC/125/23

June 12, 2023

Hon. Wilhemina S. Jallah

**MINISTER**

Ministry of Health

Republic of Liberia

Dear Hon. Jallah:

Subject: **MINISTRY OF HEALTH ONE LINE SPECIAL PROJECT PROCUREMENT FOR FISCAL YEAR 2023 – CONSTRUCTION OF C.H. RANNIE HOSPITAL.**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Health One Line Special Project Procurement Plan for the Fiscal Year 2023 for the Construction of the C.H. Rannie Hospital in accordance with **Section 40 (3) of the PPCA, 2010, and Section 55(d).**

The Commission conveys to the Ministry of Health that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states “each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission.”

**Please note that an approval of a method on the procurement plan is deemed as the Commission’s full approval and as such a Procuring Entity will not be required to again request the use of said approved method.**

Please note that all contracts which cumulative annual value above the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. **The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records.**

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards,

Stevenson S. Yond

**OFFICER-IN-CHARGE**

---

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

SPECIAL PROJECT (C.H. RANNIE HOSPITAL CONSTRUCTION) PROCUREMENT PLAN (CORE BUDGET)

Source of Funding: GOL National Budget


Budget year: 2023

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BASIC DATA			IMPLEMENTATION DATES												REMARKS/Response by person	
			BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREF. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION & FINAL COMPLETION	ACCEPTANCE & FINAL PAYMENT		
PLANNED	1	IFB No. MOH-CHRW/Works-001/NCB/2023	Construction of CH, Rannie Hospital (Civil Works)	F-4100	1 Ftm	\$5,000,000.00	NCB	19-May-23	26-May-23	2-Jun-23	9-Jun-23	21-Jul-23	28-Jul-23	4-Aug-23	18-Aug-23	N/A	6/31/2025	30-Jun-25	N/A
UPDATE																			
ACTUAL																			
GRAND TOTAL						\$5,000,000.00													

Prepared by:   
Jacob L. N. Wapoe / Procurement Director

Date: March 19, 2023

Approved by:   
Hon. Norwu G. Howard-MSY, Deputy Minister for Administration/Chairperson Proc. Committee





MINISTRY OF HEALTH SPECIAL PROJECT (C.H. RANNIE HOSPITAL CONSTRUCTION)  
PROCUREMENT PLAN EXPLANATORY NOTES

BUDGET YEAR: 2023

CORE BUDGET

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
1.	IFB No. MOH-CHR/Works-001/NCB/2023	Construction of CH. Rannie Hospital (Civil Works)	This line item refers to the procurement of Construction firm for the construction of a New C.H Rennie Hospital Kakata Margibi County. Thus, the amount enshrined in Procurement Plan is USD\$5,000,000.00 for construction of the hospital.

Prepared by: \_\_\_\_\_

Mr. Jacob L.N. Wapoe  
Procurement Director



Approved by: \_\_\_\_\_

Hon. Norwu G. Howard-MSN  
Chairperson, Procurement Committee

Date: 22/05/2023

