



Republic of Liberia
Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/039/'21

February 8, 2021

Hon. Ruth Coker-Collins
ACTING MINISTER
Ministry of Public Works
Republic of Liberia

Dear Hon. Coker-Collins;

Subject: **RECEIPT AND APPROVAL OF MINISTRY OF PUBLIC WORKS SPECIAL PROJECT PROCUREMENT PLAN (EARTH MOVING EQUIPMENT) FOR FISCAL YEAR 2020/2021.**

We present our compliments and wish to notify you that the Public Procurement and Concession Commission, upon receipt and overall review of your communication, accompanying documents, has thus approved the **Ministry of Public Works Special Project Procurement Plan (Earth Moving Equipment)** for Fiscal Year 2020/2021 in accordance with Section 40 (3) of the PPCA, 2010.

The Commission informs the MPW that its special project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, after MPW's conclusion of competitive processes.

The MPW is advised to do the following in accordance with governing procedures:

- That a **vigorous competitive process be launched in accordance with the approved procurement method (ICB), and must be published in at least three local dailies, and on PPCC, Executive Mansion and MPW websites.** Please note that there should be evidential showing of the publications upon submission to the PPCC. Additionally, the MPW can also utilize relevant international trade/tender alerts publications, including the UNDB, Dg Market and UNGM, to ensure greater participation by potential firms and companies;
- That MPW, **upon the conclusion of the bidding process** for this contract package, **all statutory relevant documents exhibiting validity of the bidding process,** must be **readily and promptly** submitted to the PPCC for review, along with the Official request, **as required.**

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that the **MPW has not submitted its contract award information for all procurement contracts awarded in the previous fiscal year (2019/2020),** as this submission would serve as a **prerequisite for the Commission granting final approval** of your procurement plan for fiscal year 2020/2021.

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



Republic of Liberia
Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,

Jargbe Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER



Ministry of Public Works

SPECIAL PROJECT PROCUREMENT PLAN (CORE BUDGET)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET
Fiscal Year 2020/2021



	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ITEM NO.	BASIC DATA								IMPLEMENTATION DATES									
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
1	IFB No. MPW/G/ICB/001 /20/21	Earth Moving Equipment	G-4520	1	\$5,000,000.00	ICB	11/20/20	11/17/20	11/25/20	2/05/21	03/19/21	03/24/21	03/25/21	04/02/21	N/A	09/30/21	NA	
SUB - TOTAL					\$5,000,000.00													

Prepared by: Max T. Jardiah

Director/Procurement

Approved by: Hon. Ruth Coker-Collins

Acting Minister/Chairman - Procurement Committee

Date: 02-01-21



Max T. Jardiah
Feb 18/2021



**Ministry of Public Works
2020/2021**

Special Project Procurement Plan Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1.	IFB No. MPW/G/ICB/0 01/20/21	Earth Moving Equipment	<p>This contract package will be used to procure the below;</p> <ul style="list-style-type: none"> ➤ DUM TRUCKS ----20 ➤ BULLDOZER-----6 ➤ WHEEL LOADER/FRONT-END-LOADERS—5 ➤ COMPACTORS/ROAD ROLLERS---6 ➤ Excavators 320/325bls---3 ➤ Track excavators/loaders---3 ➤ Lowbed & trailer heads---2 ➤ Water browser trucks-----3 ➤ Fuel tankers-----2 ➤ Mechanic service mini trucks-----3 ➤ Pickups utility---5 ➤ Asphalt Pave ----2 ➤ Front End Loader---2 ➤ Bitumen Sprayer---2

Feb. 5, 2021

Prepared by: *Mandial*
Max T. Jardiah
Director/Procurement

Date: 2-1-2021

Approved by: *[Signature]* 02/01/21
Hon. Ruth Coker-Collins
Acting Minister & Chairman, Procurement Committee

Date: 02-01-21

PP
CC

Feb 18, 2021
[Signature]