Draft Annual Procurement Plan [Small Business Act (SBA)]

Government of Liberia National Budget

Fiscal Year: 2024

							_		ear: 2024			1 40	r						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			RAN	C DATA	\ 				_			MPLEM	ENTAIR	N DATE	3				1.
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activities Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PU BLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	1	IFB No. MFDP/SBA/NCB/00 1/2024	Printing & Binding Services	C - 1812	1 Firm	549,269.00	NCB	2/9/2024	2/12/2024	2/19/2024	5/31/2024	6/28/2024	7/5/2024	7/12/2024	7/19/2024	N/A	12/27/2024	12/31/2024	
UPDATE																			
ACTUAL			The second second second second second	EXAMENDA INS		Total Market State of the Control of	Policia de la compansión de la compansió	PROPERTY AND ADDRESS.	STATE OF STATE OF STATE OF	MESCHONOLOGICA		5.015.015.05.00				AND CONTRACTOR OF STREET	77 T. N. T. WARRENSON	STEEDING SERVICE CO.	
PLANNED		Sent Sent Sent Sent Sent Sent Sent Sent																经补贴证据	
PLANNED	2	IFB No. MFDP/SBA/NCB/00 2/2024	Air Tickets	N - 7911	1 Firm	120,000.00	NCB	2/9/2024	2/12/2024	2/19/2024	5/31/2024	6/28/2024	7/5/2024	7/12/2024	7/19/2024	N/A	12/27/2024	12/33/2024	
UPDATE																			
ACTUAL																			
PLANNED	3	IFB No. MFDP/SBA/NCB/00 3/2024	Repair and Maintenance- Non Residential Building	F - 4100	1 Firm	400,000.00	NCB	2/9/2024	2/12/2024	2/19/2024	5/31/2024	6/28/2024	7/5/2024	7/12/2024	7/19/2024	N/A	12/27/2024	12/31/2024	
UPDATE																			
ACTUAL																			
	t to the													Mac)					
PLANNED	4	IFB No. MFDP/SBA/RFQ/00 1/2024	Repair and Maintenance Equipment (Laptops, Desktops, etc)	S - 9511	1 Firm	6,000.00	RFQ	2/15/2024	2/22/2024	2/29/2024	5/31/2024	6/7/2024	6/14/2024	6/21/2024	6/28/2024	N/A	12/27/2024	12/31/2024	
UPDATE						,													
ACTUAL																			
								TO SEE				全主 体性	沙兰公司	in the					欧亚
PLANNED	5	IFB No. MFDP/SBA/NCB/00 4/2024	Food and Catering Services	I-5621	Assorted	90,000.00	NCB	2/12/2024	2/15/2024	2/22/2024	5/31/2024	6/28/2024	7/5/2024	7/12/2024	7/19/2024	N/A	12/27/2024	12/31/2024	
UPDATE																			
ACTUAL							STATE									March Commission Page 17			
	(8)	FOR HOUSE									/6	reme							
			Sub TOTAL			1,165,269.00					10		18			1, ,,			
Signed: ACTING DIRECTOR OF PROCUREMENT May 28, 2024 Date: OS-22-24 Chairman, Procurement committee								EE	-										
	May 28, 2024 Concessions								pun)										

Draft Annual Procurement Plan [Small Business Act (SBA)]

Government of Liberia National Budget

Fiscal Year: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			BASI			IMPLEMENTATION DATES								_	97				
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activities Code	ΥΤΩ	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PU BLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	6	IFB No. MFDP/SBA/RFQ/00 2/2024	Employess Coded ID Cards	C - 1811	1 Firm	10,000.00	RFQ	2/12/2024	2/19/2024	2/26/2024	5/31/2024	6/7/2024	6/14/2024	6/21/2024	6/28/2024	N/A	12/27/2024	12/31/2024	
JPDATE																			—
ACTUAL	BESSER VINSES				Salating all the salating and				CENTROL AND PROCESS	STATE DAY	Mary Brand Set		ST SHIELDS	PRINCE WAS					
PLANNED	7	IFB No. MFDP/SBA/NCB/00 5/2024	Vehicles Rental Services	Н-4922	1 Firm	35,000.00	NCB	2/12/2024	2/19/2024	2/26/2024	5/31/2024	6/28/2024	7/5/2024	7/12/2024	7/19/2024	N/A	12/27/2024	12/31/2024	
JPDATE																			\vdash
ACTUAL		CONTRACTOR OF THE STATE OF THE			EUROPASSEN EN D	CONTROL OF THE CONTROL OF THE		ACHELL AND S	Number of Control								BOOK SERVICE	me to the state of	
PLANNED	8	IFB No. MFDP/SBA/NCB/00 6/2024	Cleaning Materials	G - 4773	Assorted	40,000.00	NCB	2/15/2024	2/18/2024	2/25/2024	5/31`/2024	#VALUE!	#VALUE!	#VALUE!	#VALUE!	N/A	12/27/2024	12/31/2024	
JPDATE																			
ACTUAL								STREET,	hate Shout to the			Service Control							150.00
PLANNED	9	IFB No. MFDP/SBA/RFQ/00 3/2024	Fumigation Services	N - 8121	1 Firm	8,000.00	RFQ	2/15/2024	2/22/2024	2/29/2024	5/31/2024	6/7/2024	6/14/2024	6/21/2024	6/28/2024	N/A	12/27/2024	12/31/2024	
JPDATE																			+
ACTUAL		3-190									STREET,				St. pt. burren to to		PODE DESIGNATION		
PLANNED	10	IFB No. MFDP/SBA/NCB/00 7/2024	Food Stuff	G - 4630	1 Firm	42,319.00	NCB	15/2/2024	18/2/2024	25/2/2024	10/5/2024	7/6/2024	14/6/2024	21/6/2024	28/6/2024	N/A	27/12/2024	31/12/2024	
JPDATE																			₩
ACTUAL																		67/5=====775-5	San Market
	20150		TOTAL	THE STREET		135,319.00						En h	Har Some					V Back E	

GRAND TOTAL-SBA 1,300,588.00

Signed:

ACTING DIRECTOR OF PROCUREMENT

Date:

05-22-24

Approved:

CHAIRMAN, PROCUREMENT COMMITTEE

IAIRMAN, PROCUREMENT COMMITTEE

Annual Procurement Plan [Small Business Act (SBA)] Government of Liberia National Budget

Fiscal Year: 2024

No	Contract Package	Description	Explanatory note
1	IFB No. MFDP/SBA/NCB/001/2024	Printing & Binding Services	Refers to the cost for printing the National Budget, Fiscal Outturn, Revenue forecast, 2% & 4% Withholding Forms, Letter Heads etc. to be funded from the budgetary line item Printing, Binding, Publication in the cash plan. Eventhough, the Framework contract will consider one (1) supplier, the MFDP will evaluate and shortlist three (3) other suppliers as standby firms in the case where the 1st ranked supplier fail. The MFDP intends to conduct the process in this manner due to supply risk issue.
2	IFB No. MFDP/SBA/NCB/002/2024	Air Tickets	Refers to the budgetary line that facilitates payments for Air tickets for travels out of Liberia. This amout is taken from the budgetary line item Foreign Means of Travel in the Cash Plan. Eventhough, the Framework contract will consider one (1) supplier, the MFDP will evaluate and shortlist three (3) other suppliers as standby firms in the case where the 1st ranked supplier fail. The MFDP intends to conduct the process in this manner due to supply risk issue.
3	HER NO MEDP/SBA/NCB/003/2024	Repair and Maintenance- Non Residential Building	Refers to the Cost of hiring contractor to refurbish offices at the Ministry of Finance and Development (MFDP) to be funded from the budgetary line item Repairs and Maintenance Civil in the cash plan
4		Repair and Maintenance Equipment (Laptops, Desktops, etc)	Refers to the cost of Hiring ICT repairs and maintenance company to conduct routine maintenance and/or repairs on MFDP's ICT Equipment to be funded from the budgetary line item Repairs and Maintenance equipment in the cash plan
5	IFB No. MFDP/SBA/NCB/004/2024	Food and Catering Services	Refers to the cost of hiring catering service providers to provide catering services for MFDP workshops, economic plan review meetings, budget preparation workshops, fiscal policy meetings, etc. to be funded from the budgetary line items Workshops, Conferences, Seminars in the cash plan. Eventhough, the Framework contract will consider one (1) supplier, the MFDP will evaluate and shortlist three (3) other suppliers as standby firms in the case where the 1st ranked supplier fail. The MFDP intends to conduct the process in this manner due to supply risk issue.
6	IFB No. MFDP/SBA/RFQ/002/2024	Employess Coded ID Cards	Refers to the cost of hiring a desktop publishing firm to produce coded ID cards for employees and contractors of MFDP to be funded from the Budgetary Line item employees ID Cards in the cash plan

Signed:

ACTING DIRECTOR OF PROCUREMENT

Date: 05-22-24

CHAIRMAN, PROCUREMENT COMMITTEE

Annual Procurement Plan [Small Business Act (SBA)]
Government of Liberia National Budget

Fiscal Year: 2024

No	Contract Package	Description	Explanatory note
7	IFB No. MFDP/SBA/NCB/005/2024	Vehicles Rental Services	Cost of hiring the services of car rental companies to provide rental services for the MFDP to be funded from the budgetary line item Vehicle Rental and lease in the cash plan
8	IFB No. MFDP/SBA/NCB/006/2024	Cleaning Materials	Cost of purchasing assorted household cleaning materials such as chlorax, soaps, detols, brooms, to clean MFDP bathrooms and offices etc. to be funded from the budget line Cleaning Materials and Services in the cash plan
9	IFB No. MFDP/SBA/RFQ/003/2024	Fumigation Services	Refers to cost for the spraying of the entire building for insects, flys, cockroaches, etc. to be funded from the Budgetary Line item Cleaning Materials and Services in the cash plan
10	IFB No. MFDP/SBA/NCB/007/2024	Food Stuff	refers to the cost of procuring bags of rice, cartoons of chicken, gallons of oil, etc to be distributed to staff during the festive season. This will be funded from the budgetary line, Entertainment Representation in the cash plan
11		Water & Sewage	Refers to payment in favor of the Liberia Water and Sewage corporation for water supply to the Ministry of Finance and Development Planning MFDP to be used for cleaning offices and bathrooms. This amout is taken from the budgetary line item Water & Sewage in the Cash Plan.

Signed: ______ACTING DIRECTOR OF PROCUREMENT

Date: 05-22-24

Apprioved_

CHAIRMAN, PROCUREMENT COMMITTEE

May 28, 2024





Consultancy Services Procurement Plan Government of Liberia National Budget Fiscal Year: 2024

1	2	3	4	I	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
						IMPLEMENTATION DATES												*		
				BASIC	C DATA				REQUEST		SSION OF II icable	NTEREST, if		REQUEST I	OR PROPO	SALS AND A	PPROVAL C	F AWARD		
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Acty Code	No. of FIRMS/PERSON S	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR& PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORT LIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	FINAL TOR/RFP	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
PLANNED	1	RFP No.	Design and Hosting of Web-based Data Mgmt System	J - 6202	1 firm	202,641.00	QCBS	2/27/2024	N/A	N/A	N/A	N/A	4/5/2024	4/19/2024	5/31/2024	6/16/2024	6/23/2024	6/30/2024	7/14/2024	8/16/2024
UPDATE																				
ACTUAL																				
						· · · · · · · · · · · · · · · · · · ·								在 外医型性						
PLANNED	2																	_		
UPDATE																				
ACTUAL				_		_														
																i de la constitución de la const				
		GRAN	ID TOTAL		<u> </u>	202,641.00														

ignature:	Date: 05-22 -24	Approved:
ACTING DIRECTOR OF PROCUREMENT		O COHAIRMAN, PROCUREMENT COMMITTEE

XESTIVE OF DIRECTOR CONTROL OF THE PROPERTY OF

AN

Consultancy Services Procurement Plan Government of Liberia National Budget Fiscal Year: 2024

No	Contract Package	Description	Explanatory note
1	RFP No. MFDP/QCBS/001/2024	based Data Momt System	refers to cost of hiring an ICT Consultant firm to develop and commission an Online HR Web-based Data Management System for an esstimated cost of US\$202,641.00 to be funded from the budgetary line ICT Infrastructure in the cash plan.

Signed: _______ACTING DIRECTOR OF PROCUREMENT

Date: 05-22-24

Apprioved

CHAIRMAN, PROCUREMENT COMMITTEE

ASS (5) May 28/2029

