



REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/0246/25'

February 4, 2025

Hon. Julius Sele
EXECUTIVE DIRECTOR
Liberia Agency for Community Empowerment
Monrovia, Liberia

Dear Hon. Sele:

Subj: APPROVAL OF LEGISLATIVE SUPPORT PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2025

We present our compliments and wish to acknowledge receipt of your communication dated January 24, 2025, which sought the approval of the Commission for Liberia Agency for Community Empowerment (LACE) Legislative Support Project Procurement Plan for 2025.

Following thorough review, the Commission hereby approves the Liberia Agency for Community Empowerment Legislative Support Project Procurement Plan for fiscal year 2025 in accordance with *Section 40 (3)* of the PPCA, 2010, and informs Liberia Agency for Community Empowerment that the project procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe *Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."*

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Bodger Scott Johnson
CHIEF EXECUTIVE OFFICER



OFFICE OF THE EXECUTIVE DIRECTOR

REPUBLIC OF LIBERIA LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT (LACE)

EXECUTIVE MANSION GROUNDS
CAPITOL HILL, MONROVIA, LIBERIA
+231-886511945/ +231-886562801/ +231-777511945
Website: www.laceonline.org



File: OED
Letter No. 015/024

January 24, 2025

Hon. Bodger Scott Johnson
Public Procurement & Concession Commission
Executive Mansion Ground
Monrovia, Liberia

REF.: REQUEST FOR THE APPROVAL OF LSP PROCUREMENT AND CASH PLANS

Dear Hon. Johnson:


With compliments, I herewith submit to your honorable office, our Legislative Support Project Budget Procurement and Cash Plans for the Fiscal Year 2025 in pursuant of the National Budget - FY-2025 for the smooth operation of the **Liberia Agency for Community Empowerment**. The Legislative Support Project Budget's Procurement and Cash Plans are fulfillment of the Legislative Projects to be delivered in the various Counties by Lawmakers for this current Fiscal Year 2025.


I highly anticipate your kind response, and extend to you the assurances of my highest esteem, as we await approval of these Plans.

Should you have any question(s), please contact us through cell #: 00777511945/0886511945.

Your prompt consent to this communication is highly solicited.

Kind Regards,


Hon: Julius Sele
Executive Director



John Suro
01/29/2025
TOMAS W. LIGAM

MOTTO: CARRYING OUT COMMUNITY DEVELOPMENT THROUGH PARTICIPATORY APPROACH

MOTTO: CARRYING OUT COMMUNITY DEVELOPMENT THROUGH PARTICIPATORY APPROACH

**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	1	IFB No:/LACE/SBA/Proj/RB/001/25	Petroleum Product (diesel & gasoline (gas @4.50)	G-4661	512	2,304.00	RB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	2	IFB No:/LACE/SBA/Proj/SS/001/25	Internet Connectivity	J-6120	1-Firm	\$ 9,400	SS	1/21/2025	1/24/2025	1/31/2025	N/A	N/A	N/A	N/A	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	3	IFB No:/LACE/SBA/Proj/RFQ/001/25	Vehicle Insurance	K-6512	1-	3,600.00	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Sub-total						\$ 15,304												

Prepared by: *PP. Kornema Y. Mulbah*
Kornema Y. Mulbah
Procurement Director
2/4/25

Approved by: *Julius K. Sele*
Julius K. Sele
Executive Director
Date: *3/2/25*
2/4/25





**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**

ITEM NO.	BASIC DATA							IMPLEMENTATION DATES										
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	4	IFB No:/LACE/SBA/Proj/RFQ/002/25	Printing and Binding	C-1812	1 - Firm	3,000.00	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	5	IFB No:/LACE/SBA/Proj/RFQ/003/25	Janitorial materials	G-4773	Assorted	2,000.00	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	6	IFB No:/LACE/SBA/Proj/RFQ/004/25	Strach cards (480 Pieces)	J-6190	1-Firm	\$ 2,400	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Sub-total						\$ 7,400												

Prepared by: 
Kornema Y. Mulbah
Procurement Director

WJG
2/4/25


Approved by: 
Hon. Julius K. Sele
Executive Director
Date: 3/2/25

2/4/25



**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ITEM NO	BASIC DATA							IMPLEMENTATION DATES										
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	7	IFB No:/LACE/SBA/Proj/RFQ/003/25	Stationery & Supplies	G-4761	Assorted	2,980.00	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	8	IFB No:/LACE/SBA/Proj/NCB/001/25	Security Guard Service	N-8010	1-firm	18,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Sub-total						20,980.00												

Prepared by: 
Kornema Y. Mulbah
Procurement Director

Approved by: 
Julius K. Sele
Executive Director

Date: 3/24/25



2/4/25


2/4/25





**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**

ITEM NO	BASIC DATA							IMPLEMENTATION DATES										
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	9	IFB No:/LACE/SBA Proj/RFQ/004/25	Spare parts (Vehicles)	G-4530	Assorted	2,500.00	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	10	IFB No:/LACE/SBA /RFQ/005/25	Spare parts (Generators)	G-4530	Assorted	2,500.00	RFQ	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	11	IFB No:/LACE/SBA Proj/NCB/002/25	Renovation (Judy Juah Vocational Training Center)	F-4100	4 - Firms	200,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Total																		
Sub-total						205,000.00												

Prepared by: 
Kornema Y. Mulbah
Procurement Director


2/4/25


Approved by: 
Julius K. Sele
Executive Director


Date: 3/2/25

2/04/25




**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**


ITEM NO.	BASIC DATA							IMPLEMENTATION DATES										
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	12	IFB No./LACE/SBA Proj/NCB/003/25	Renovation (Panama Agriculture Vocational Training Center)	F-4100	4 - Firms	200,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	13	IFB No./LACE/SBA Proj/NCB/004/25	Renovation (Youth Center)	F-4100	4 - Firms	119,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Total																		
PLANNED	14	IFB No./LACE/SBA Proj/NCB/005/25	Construction of Box Coverts	G-4530	6 - Firms	600,500.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Total						919,500.00												

Prepared by: 
Kornema Y. Mulbah
Procurement Director


2/14/25

Approved by:  Date: 2/2/25
Julius K. Sele
Executive Director


2/14/25



**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**

		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	15	IFB No:/LACE/SBA Proj/NCB/006/25	Construction of Public Schools	G-4530	2 - Firms	459,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025	
UPDATE																			
ACTUAL																			
PLANNED	16	IFB No:/LACE/SBA Proj/NCB/007/25	Construction of Radio Stations	G-4530	3 - Firms	190,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025	
UPDATE																			
ACTUAL																			
Total																			
PLANNED	17	IFB No:/LACE/SBA Proj/NCB/008/25	Construction of Clinics	G-4530	3 - Firms	525,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025	
UPDATE																			
ACTUAL																			
Sub- Total						1,174,000.00													

[Handwritten Signature]
2/4/25

Prepared by: *[Handwritten Signature]*
Kornema Y. Mulbah
Procurement Director

[Handwritten Signature]
2/14/25

Approved by: *[Handwritten Signature]* Date: 3/2/25
Julius K. Sele
Executive Director



**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**

		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	18	IFB No./LACE/SBA Proj/NCB/009/25	Construction of Market Buildings	G-4530	3 - Firms	360,000.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
PLANNED	19	IFB No./LACE/SBA Proj/NCB/010/25	Construction of Guest Houses	G-4530	2 - Firms	265,500.00	NCB	1/21/2025	1/24/2025	1/31/2025	2/5/2025	3/5/2025	3/10/2025	3/17/2025	3/20/2025	N/A	6/20/2025	7/21/2025
UPDATE																		
ACTUAL																		
Total																		
Sub-total						625,500.00												
Grand Total						2,967,684.00												

[Handwritten Signature]
2/4/25

[Handwritten Signature]
2/4/25

Prepared by: *[Handwritten Signature]*
Kornema Y. Mulbah
Procurement Director


Approved by: *[Handwritten Signature]* Date: *[Handwritten Signature]*
Julius K. Sele
Executive Director




**LEGISLATIVE SUPPORT PROJECT
PROCUREMENT PLAN (Code budget - SBA)
Source of Funding: Government of Liberia
Special Budget year: 2025**

Number	Package Code	Contract Package	Package Description
1	IFB No:/LACE/SBA/Proj/RB/001/25	Petroleum Product (diesel & gasoline -)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to purchase 512 gallons of petroleum products that will be used for LACE administrative vehicles, generators etc.
2	IFB No:/LACE/SBA/Proj/SS/001/25	Internet Connectivity	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to hire the Services of LITELCO to provide internet coverage which will be used for both the Legislative Support Project related communication activities and LACE administrative purposes etc.
3	IFB No:/LACE/SBA/Proj/RFQ/001/25	Vehicle Insurance	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to hire the service of a vehicle insurance Company for project and administrative vehicles, which expenses will cover the entire budget allotted for this line item.
4	IFB No:/LACE/SBA/Proj/ RFQ/002/25	Printing and Binding	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. LACE has decided to purchase Printing and Binding services for adequate monitoring, evaluation, printing of bidding documents, etc., which expenses will cover the entire budget allotted in this line item in support of the Legislative Support Project.
5	IFB No:/LACE/SBA/ Proj/ RFQ/003/25	Janitorial materials	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to purchase Janitorial materials (assorted), which expenses will cover the entire budget allotted in this line item in support of the Legislative Support Project.
	IFB No:/LACE/SBA/Proj/RFQ/004/25	Strach cards	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to purchase Scratch cards (assorted), which expenses will cover the entire budget allotted in this line item in support of the Legislative Support Project
6		Electricity	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to Utilized LEC who is the sole providers of Electricity in Liberia.
7	IFB No:/LACE/SBA/Proj/ RFQ/005/25	Stationery & Supplies (assorted)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to purchase Stationery & Supplies (assorted) for LACE's Central Office use, which expenses will cover the entire budget allotted in this line item.
8	IFB No:/LACE/SBA/Proj/NCB/001/25	Security Guard Service	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to hire a Security Firm which will provide 24 hours services for LACE's Central Office premises, which expenses will cover the entire budget allotted in this line item.
9	IFB No:/LACE/SBA/Proj/RFQ/006/25	Spare parts (Vehicles)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to purchase Spare parts (Vehicles) (assorted) for LACE's LSP vehicles, which expenses will cover the entire budget allotted in this line item.
10	IFB No:/LACE/SBA/Proj/RFQ/007/25	Spare parts (Generators)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to purchase Spare parts (Generators) (assorted) for LACE's LSP vehicles, which expenses will cover the entire budget allotted in this line item.
11	IFB No:/LACE/SBA/Proj/NCB/002/25	Renovation (Judy Juah Vocational Training Center)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to renovate the Judy Juah Vocational Training Center, which expenses will cover the entire budget allotted in this line item.
12	IFB No:/LACE/SBA/proj/NCB/003/25	Renovation (Panama Agriculture Vocational Training Center)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to renovate the Panama Agriculture Vocational Training Center, which expenses will cover the entire budget allotted in this line item.
13	IFB No:/LACE/SBA/Proj/NCB/004/25	Renovation(Youth Center)	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to renovate few Youth Centers, which expenses will cover the entire budget allotted in this line item.
14	IFB No:/LACE/SBA/Proj/NCB/005/25	Construction of Box Covert	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to construct five (5) Box Coverts in Nimba County, which expenses will cover the entire budget allotted in this line item.
15	IFB No:/LACE/SBA/Proj/NCB/006/25	Construction of Public School	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to construct six (6) Public Schools in Nimba County and other places around the Country, which expenses will cover the entire budget allotted in this line item.
16	IFB No:/LACE/SBA/Proj/NCB/007/25	Construction of Radio Station	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to construct three (3) Radio Stations in Nimba County and other places around the Country, which expenses will cover the entire budget allotted in this line item.
17	IFB No:/LACE/SBA/Proj/NCB/008/25	Construction of Clinic	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to construct three (3) Clinics in Nimba County and other places around the Country, which expenses will cover the entire budget allotted in this line item.
18	IFB No:/LACE/SBA/Proj/NCB/009/25	Construction of Market Building	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to construct three (3) Market Building facilities in Nimba County and other places around the Country, which expenses will cover the entire budget allotted in this line item.
19	IFB No:/LACE/SBA/Proj/NCB/010/24	Construction of Guest House	This contract package is funded from the Budget line item, Legislative Support Project's budget and funded by the Government of Liberia through budgetary allotment. Therefore, LACE has decided to construct three (3) Guest House facilities in Nimba County and other places around the Country, which expenses will cover the entire budget allotted in this line item.

Prepared by: 
Kornema Y. Mulbah
Procurement Director


2/4/25

Approved by: 
Julius K. Sele
Executive Director

Date: 3/2/25

