


LIBERIA AGRICULTURE COMMODITIES REGULATORY AUTHORITY
PROCUREMENT PLAN (SBA)
SOURCE OF FUNDING: GOL
FISCAL YEAR 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	Item No	BASIC DATA				IMPLEMENTATION DATES													
		PACKAGE NUMBER CODE	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	ESTIMATED COSTUSD	PROCUREMENT METHOD	TECHNICAL SPECS (BOQ) DRAWING	PREP.OF BID DOCUMENT	PC APPROVAL BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DEVEALRY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE AND FINAL PATMENT	
PLANNED	1	IF NO. LACRA/SBA /RFQ/001/2024	Publication and general Announcements	M7310	1Frim	10,000	RFQ	6/14/24	6/18/24	6/21/24	7/1/24	7/12/24	7/16/24	7/19/24	7/29/22	N/A	12/15/24	12/30/24	
UPDATE																			
ACTUAL																			
PLANNED	2	IFB NO. LACRA/SBA /RB/001/2024	Petroleum Products	G4661	5454.545gollon@ \$5.5USD	30,000	RB	6/14/24	6/18/24	6/21/24	7/1/24	7/22/24	7/25/24	7/29/24	8/12/24	N/A	12/15/24	12/30/24	
UPDATE																			
ACTUAL																			
PLANNED	3	IFB NO. LACRA/SBA /NCB/001/2024	Repair and Maintenance Generator	C3314	1frim	15,000	NCB	6/14/24	6/18/24	6/21/24	7/1/24	7/22/24	7/25/24	7/29/24	8/12/24	N/A	12/15/24	12/30/24	
UPDATE																			
ACTUAL																			
PLANNED	4	IF NO. LACRA/SBA /NCB/002/2024	Repairs and Maintenance Office Buildings	F4100	1Frim	25,0000	NCB	6/14/24	6/18/24	6/21/24	7/1/24	7/22/24	7/25/24	7/29/24	8/12/24	N/A	12/15/24	12/30/24	
UPDATE																			
ACTUAL																			
Sub Total						305,000.00													

Prepared by: 
Menson J. Brown
Procurement Director LACRA

Handwritten signature and date
 7/4/24


Approved by: 
Hon. Chirstopher D. Sankolo
Chairman Procurement Committee LACRA



Date: *July 01, 2024*


LIBERIA AGRICULTURE COMMODITY REGULATORY AUTHORITY
SPECIAL PROJECT PROCUREMENT PLAN (SBA)
SOURCE OF FUNDING: GOL
Fiscal year: 2024

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ITEM NO.	BASIC DATA							IMPLEMENTATION DATES										
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	1	IFB NO. LACRA/SBA/N CB/003/2024	Vehicle Repairs and Maintenance Services	G4520	1Firm	15,000	NCB	6/14/24	6/18/24	6/21/24	7/1/24	7/22/24	7/25/24	7/29/24	8/12/24	N/A	12/15/24	12/30/24
UPDATE																		
ACTUAL																		
SUB TOTAL						\$15,000												
GRAND TOTAL						\$320,000												

Prepared by: 
Menso J. Brown
Procurement Director

Approved by: 
Hon. Christopher D. Sankolo
Chairman Procurement Committee

Date: July 01, 2024



7/4/24




**LIBERIA AGRICULTURE COMMODITY REGULATORY AUTHORITY
SPECIAL PROJECT PROCUREMENT PLAN (SBA)
EXPLANATORY NOTES
FISCAL YEAR: 2024**

1	IFB NO. LACRA/NCB/003/2024	Publication and General Announcement	This contract package is intended to carryout general announcement for preparation of bill board and other public relation related activities.
2	IFB NO. LACRA//RB/001/2024	Petroleum product	This contract package is intended to procure petroleum products for the operation of the entity as follows Gasoline -----2727.27 gallons Fuel ----- 2727.27 gallons
3	IFB NO. LACRA/NCB/001/2024	Repair and maintenance generator	This contract package is intended to service and repair LACRA generator around the country
4	IFB NO. LACRA/NCB/004/20224	Repair and Maintenance Office Building	This contract package is funded from the budget line Repair and Maintenance-Civil and it is intended to hire a firm to carryout regular repair and maintenance services on LACRA office building. (Mainly Head office in Monrovia, Gbarnga estate, and Ganta estate.)
5	IFB NO. LACRA/NCB/00/2024	Vehicle Repairs and Maintenance Services	This contract package is intended to service and repair LACRA vehicles


Prepared by:


Menson J Brown
Procurement Director

Approved by:


Hon. Chirstopher D. Sankolo
Chairman Procurement Committee




7/4/24