





**FORESTRY DEVELOPMENT AUTHORITY**  
**Chain of Custody Operations (COO) SPECIAL PROCUREMENT PLAN (CORE BUDGET)**  
 Source of Funding: GOVERNMENT OF LIBERIA Transitory Account  
 Fiscal Year: 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
			BASIC DATA		IMPLEMENTATION DATES												
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEP FI PAY
1	IFB NO. FDA/COG/RB/00 1/2020/2021	Transport Equipment	G 4510	Associated	\$248,000.00	RB	21-May-21	29-May-21	05-Jun-21	10-Jun-21	08-Jul-21	22-Jul-21	29-Jul-21	12-Aug-21	N/A	26-Aug-21	23-S
Grand Total					\$ 248,000.00												

Prepared by:   
 Wynn G. Bryant, Jr.  
 Manager, Procurement Unit

Hon. Benjamin Teshesee Flewon, III  
 Deputy Managing Director (Adm./Finance)

Date: 05/19



*Handwritten signature/initials*





**FORESTRY DEVELOPMENT AUTHORITY**  
**Chain of Custody (COO) SPECIAL PROCUREMENT PLAN (CORE BUDGET)**  
**Source of Funding: GOVERNMENT OF LIBERIA TRANSITORY ACCOUNT**

Fiscal year: 2020/2021

Item	Contract Package Code	Contract Package	Content of Contract Package
1	IPB NO. FDA/COC/RB/001/2020/ 2021	TRANSPORT EQUIPMENT	This contract package will be procured under the budgetline item Capital Equipment - T (ten (10) Motorbikes and four (4) SUVs). Fund is taken from unspent 2019/2020 recast budget support.

Prepared by:

  
Wynn G. Bryant, Jr.  
Manager, Procurement Unit

  
Men. Benjamin Tennessee Plewon, III  
Deputy Managing Director (Adm./Finance)

*Wynn G. Bryant, Jr.*  
*10/21/2021*  
*Man*