

Lofa County Community College (LCCC)
Special budget CONSULANCY- PROCUREMENT PLAN (GOL SBA Budget)
 Source of Funding: Government of Liberia
 July to December 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activities CODE	No. of FIRMS/PERS ONS	ESTIMATED COST (USD)	SELECTIO N METHOD	REQUEST FOR EXPRESSION OF INTEREST, if applicable							IMPLEMENTATION DATES							
							PREP. OF TOR & PC APPROVAL	PUBLICATIO N OF RFI	REQ. CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION REPORT AND PAYMENT		
1	RFP NO. LCCC/SB A/LCS/001/20/21	Legal Services,	M-6910	1 Person	2,000	LCS	09/1/2021	09/8/2021	09/15/2021	09/22/2021	09/29/2021	10/6/2021	10/13/2021	10/20/2021	10/27/2021	11/3/2021	11/10/2021	12/23/2021	12/30/2021		
GRAND TOTAL						\$2,000															

Prepared by: Darlene Johnson
 Tarnue K. Johnson
 Procurement Director/ Manager



Approved by: Dr. Samuel K. Ngainna, Sr.
 Head of Entity/Chairman Proc. Committee
 Date: 01/09/2021

