

# LIBERIA NATIONAL FIRE SERVICE (LNFS)

PROCUREMENT PLAN (NON-SBA)  
 SOURCE OF FUNDING: GOL NATIONAL BUDGET  
 CALENDAR YEAR: JANUARY 3, 2022 - DECEMBER 31, 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA												IMPLEMENTATION DATES						
Item No.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP OF BID DOCUMENT	PC APPROVAL-BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMITTED N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
1	IFB NO - LNFS/NCB/001/22	TRANSPORT EQUIPMENT/VEHICLES	G - 4510	ELEVEN (11) UNIT	1,000,000	ICB	03/1/22	03/8/22	03/16/22	03/31/22	04/21/22	05/12/22	06/7/22	07/15/22	N/A	12/09/22	12/31/22	
<b>GRAND TOTAL</b>					<b>1,000,000</b>													
UPDATE																		
ACTUAL																		


Prepared By: \_\_\_\_\_

Col. Korpo S. Morris  
**CHIEF OF PROCUREMENT**


Approved By: \_\_\_\_\_

Hon. Alex L. Dickson  
**DIRECTOR GENERAL/MOJ/R.L.**  
**LIBERIA NATIONAL FIRE RESCUE SERVICE**

Date: 02-09-2022



VSS & Co  
 Feb. 22, 2022



M. Roberts  
 Feb 24 2022