

**MINISTRY OF PLANNING**  
**CORE BUDGET PROCUREMENT PLAN (Core Budget)**  
 Source of Funding: GOVERNMENT OF LIBERIA (GOL)  
 Special Budget: July 1, 2021 - December 31, 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
			BASIC DATA								IMPLEMENTATION DATES							
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BIDDING DRAWINGS	PREP. OF BID DOCUMENT	PG APPROVAL - BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/OPENING	SUBMISSION OF BID EVALUATION REPORT	PG APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
4	JFB No. MFA/NCB/001/20/21	Printing and Binding services	C-1812	One(1) Firm	\$ 14,783.00	SS	10-08-21	17-08-21	24-08-21	31-08-21	03-10-21	10-10-21	13-10-21	13-10-21	NA	27-10-21	19-12-21	
		TOTAL			\$ 14,783.00													

Prepared by: *[Signature]*  
 Cyrus G. Fahn, Sr.  
 Procurement Director

Approved by: *[Signature]*  
 Desein E. Gray (G.P.)  
 Acting Minister

Date: *10/25/21*

