

**MINISTRY OF JUSTICE
DRAFT SPECIAL BUDGET CONSULTANCY PROCUREMENT PLAN (NON SBA CORE BUDGET)
SOURCE OF FUNDING: GOL NATIONAL BUDGET
FOR FISCAL YEAR 2021**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA							REQUEST FOR EXPRESSION OF INTEREST, IF APPLICABLE					IMPLEMENTATION DATES							
ITEM NO.	PACKAGE NUMBER (CODE)	CONSULTA NCY SERVICE	NO. OF FIRMS/ PER SONS	EST. COST USD	SELECTIO N METHOD	PREP. OF TOR & PC APPROVA L	PUBLICATIO N OF REOI	REOI CLOSING/OP ENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- REPORT/SHORT LIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION ON OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION(FINAL REPORT) AND PAYMENT	
	RFP NO. MOJ/QCB S/001/20	LEGAL CONSULTA NCY SERVICE																	
PLANNED	1 21		1	194,173	QCBS	7-Jul-21	14-Jul-21	4-Aug-21	13-Aug-21	24-Aug-21	8-Sep-21	17-Sep-21	28-Sep-21	19-Oct-21	9-Nov-21	19-Nov-21	29-Nov-21	30-Dec-21	
UPDATE																			
ACTUAL																			
PLANNED																			
UPDATE																			
ACTUAL																			
				TOTAL															
					194,173														

SIGNED: 
William T. Flahn
PROCUREMENT DIRECTOR (MOJ)

APPROVED: 
Cllr. Frank Musah Dean, Jr.
Minister & Attorney General/Republic of Liberia

DATE: 9/19/2021

