

**MINISTRY OF JUSTICE**  
**SPECIAL PROJECT PROCUREMENT PLAN**  
**SOURCE OF FUNDING: GOL**  
**FISCAL YEAR 2021**

BASIC DATA												IMPLEMENTATION DATES							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	ITEM	PACKAGE NUMBER (CODE)	CONT. PACKAGE	Business Act Code	QTY	EST COST (USD)	PRO. MTD	TECH. SPECS/BOQ/D RAWING	PREP. OF BID DOCUMENT	APPROVAL- BID DOC/TEC SPECS	INVITATION & RELEASE OF BID DOC	SUBMISSIO N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVAL. REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT(MO BILIZATION)	DELIVERY/INS PECTION/SUB STANTIAL COMPLETION	ACCEPTANC E & FINAL PAYMENT	
	7	MOJ/RB/001/21	Vehicle	G-4510	1	67,000	RB	20-Sep-21	27-Sep-21	2-Oct-21	9-Oct-21	6-Nov-21	13-Nov-21	20-Nov-21	30-Nov-21		30-Oct-21	30-Oct-21	
	Grand Total						67,000												
UPDATE																			
ACTUAL																			
PLANNED																			
UPDATE																			
ACTUAL																			

SIGNED: \_\_\_\_\_

APPROVED: \_\_\_\_\_

DATE: 21-09-21

William T. Flahn  
PROCUREMENT DIRECTOR (MOJ)

Clr. Frank Musah Dean, Jr.  
Minister & Attorney General/Republic of Liberia

*(Handwritten signature)*  
*(Handwritten signature)*  
Sept 23, 2021



*(Handwritten signature)*  
Sept 23, 2021

MINISTRY OF JUSTICE  
SPECIAL PROJECT PROCUREMENT PLAN  
SOURCE OF FUNDING: GOL  
FISCAL YEAR 2021

1 IFB NO. MOJ/RB/001/21	Vehicle	This contract package is intended to procure two vehicles for Joint Security operations head by the Ministry of Justice. This amount has been approved by the Ministry of Finance & Development Planning	67,000.00
-------------------------	---------	--	-----------

SIGNED:

  
William T. Flahn

PROCUREMENT DIRECTOR (MOJ)

DATE:

21.09.21