



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
 EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA
 WEBSITE: www.pccc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/149/26

February 23, 2026

Cllr. Jeror Cole Bangalu
EXECUTIVE DIRECTOR
 Liberia Refugee Repatriation and Resettlement Commission
 Republic of Liberia

Dear Cllr. Bangalu:

Subject: RECEIPT AND APPROVAL OF THE LIBERIA REFUGEE REPATRIATION AND
 RESETTLEMENT COMMISSION (LRRRC) PROCUREMENT PLAN FOR FISCAL YEAR
 2026


We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Liberia Refugee Repatriation and Resettlement Commission (LRRRC) Procurement Plan for Fiscal Year 2026 in accordance with Section 40 of the PPCA, 2026. The Commission wishes to inform you that your Procurement Plan has been approved and will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), which will process the relevant allotments in line with the approved Procurement Plans.

The Commission counsels that you observe Section 40(5) of the PPCA, 2026 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for finance should be notified in writing of any material changes in the procurement plan and provide with a copy of the updated procurement plan.

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2026, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards


 Scott Johnson
 PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
 OFFICE OF THE CHIEF EXECUTIVE DIRECTOR



REPUBLIC OF LIBERIA
LIBERIA REFUGEE REPATRIATION & RESETTLEMENT
COMMISSION (LRRRC)
Tarr Town-Oldroad, Oldest Congo Town
1000 Monrovia-10 Liberia



Office of the Executive Director

LRRRC-ED/PPCC-ED/02-38'26-RL

Date: February 9, 2026

Hon. Bodger Scott Johnson
Executive Director
 Public Procurement & Concessions Commission
 Executive Mansion Grounds
 Capitol Hill
 Monrovia, Liberia

Subject: Procurement Plan for Fiscal Year 2026

Dear Hon. Johnson:

Please accept my Compliments.

The Procurement Committee of the Liberia Refugee Repatriation and Resettlement Commission (LRRRC) herewith submits to your office its Procurement Plan for Fiscal Year 2026 for your kind review and endorsement.

Please accept the assurances of our highest esteem.

Thanks, and kind regards.

Sincerely

J. Cole Bangalu
 Jeror Cole Bangalu (Cllr.)
 Executive Director/LRRRC

John Sumo
 Date: 02/20/2026
 Time: TIME 2:53pm
 Receiver:


Liberia Refugee Repatriation and Resettlement Commission (LRRRC)
Procurement Plan – (SBA – Budget)
Source of Funding: (GOL)
Fiscal Year: 2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES												
		CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARK		
PLANNED	4	IFB No. LRRRC /SBA/RFQ/004/26	Repair & Maintenance of Vehicles	G4520	4	8,300.00	RFQ	01/05/26	01/19/26	01/26/26	02/02/26	02/09/26	02/16/26	02/23/26	03/09/26	NA	03/17/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	5	IFB No. LRRRC /SBA/RFQ/005 /26	Repairs & Maintenance of Generator	C3314	1 Firm	1,500.00	RFQ	01/05/26	01/19/26	01/26/26	02/02/26	02/09/26	02/16/26	02/23/26	03/09/26	NA	03/17/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	6	IFB No. LRRRC /SBA/RFQ/006 /26	Other Office Materials & Consumables	G4773	1 Firm	4,500.00	RFQ	01/05/26	01/19/26	01/26/26	02/02/26	02/09/26	02/16/26s	02/23/26	03/09/26	NA	03/17/26	12/30/26		
UPDATE																				
ACTUAL																				
SUB -TOTAL						14,300.00														

Prepared by: Patricia W. Kun - Pyne
 Act. Procurement Director/LRRRC

Approved by: Hon. J. Cole Bangalu
 Executive Director/LRRRC

Date: Feb 9, 2026



[Signature]
 02/23/26


Liberia Refugee Repatriation and Resettlement Commission (LRRRC)

Procurement Plan – (SBA- Budget)

Source of Funding: (GOL)

Fiscal Year: 2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES												
		CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS		
PLANNED	7	IFB No .LRRRC/SBA/NCB/01/26	Stationery	G4761	Assorted	45,00.00	NCB	01/05/26	01/26/26	02/09/26	02/16/26	03/17/26	03/24/26	03/31/26	04/14/26	NA	05/12/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	8	IFB No. LRRRC/ SBA /NCB/002 /26	Food & Catering Service	I 5621	1 Firm	40,000.00	NCB	01/05/26	01/26/26	02/09/26	02/16/26	03/17/26	03/24/26	03/31/26	04/14/26	NA	05/12/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	9	IFB. No LRRRC/ SBA/NCB/003/26	Computer Supplies & ITC Service	G4741	1 Firm	16,000.00	NCB	01/05/26	01/26/26	02/09/26	02/16/26	03/17/26	03/24/26	03/31/26	04/14/26	NA	05/12/26	12/30/26		
UPDATE																				
ACTUAL																				
SUB TOTAL						101,000.00														



Prepared by: Patricia W. Kun - Pyne
 Patricia W. Kun - Pyne
 Act. Procurement Director/ LRRRC

Approved by: Hon. J. Cole Bangalu
 Hon. J. Cole Bangalu
 Executive Director/ LRRRC

Date: Feb. 9, 2026

Patricia W. Kun - Pyne
 02/23/26

Liberia Refugee Repatriation and Resettlement Commission (LRRRC)

Procurement Plan - (SBA – Budget)

Source of Funding: (GOL)

Jan – Dec/ Fiscal 2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES												
		CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS		
PLANNED	10	IFB No. LRRRC/SBA/NCB/004/26	Workshop, Conference & Seminars	L6810	1 Firm	25,000.00	NCB	01/05/26	01/26/26	02/09/26	02/16/26	03/17/26	03/24/26	03/31/26	04/14/26	NA	05/12/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	11	IFB No. LRRRC/SBA/NCB/005/26	Repair & Maintenance Civil for HQ	F4100	1 Firm	150,000.00	NCB	01/05/26	01/26/26	02/09/26	02/16/26	03/17/26	03/24/26	03/31/26	04/14/26	NA	05/12/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
SUB TOTAL						175,000.00														

Prepared by: Patricia W. Kun - Pyne
 Act. Procurement Director/ LRRRC

Approved by: Hon. J. Cole Bangalu
 Executive Director/ LRRRC

Date: Feb. 9, 2026

Handwritten initials and date:
 02/23/26

Liberia Refugee Repatriation Resettlement Commission (LRRRC)
Procurement Plan – (\$BA- Budget)
Source of Funding: (GOL)
Fiscal Year: 2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES												
		CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS		
PLANNED	1	IFB No. LRRRC /SBA/RFQ/001/26	Scratch Card	J6190	1,040	5,200.00	RFQ	01/05/26	01/19/26	01/26/26	02/02/26	02/09/26	02/16/26	02/23/26	03/09/26	NA	03/17/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	2	IFB No. LRRRC /SBA/RFQ/002/26	Internet Provider Services	J6120	1 firm	5,000.00	RFQ	01/05/26	01/19/26	01/26/26	02/02/26	02/09/26	02/16/26	02/23/26	03/09/26	NA	03/17/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	3	IFB No. LRRRC /SBA/RFQ/003/26	Purchase of Motorbike	G4540	2	3,000.00	RFQ	01/05/26	01/19/26	01/26/26	02/02/26	02/09/26	02/16/26	02/23/26	03/09/26	NA	03/17/26	12/30/26		
UPDATE																				
ACTUAL																				
SUB - TOTAL						13,200.00														

Prepared by: Patricia W. Kun - Pyne
 Acting Procurement Director /LRRRC

Approved by: Hon. J. Cole Bangalu
 Executive Director LRRRC/ (OIC)

Date: Feb. 9, 2026

Liberia Refugee Repatriation Resettlement Commission (LRRRC)
Procurement Plan – (SBA- Budget)
Source of Funding: (GOL)
Fiscal Year: 2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA						IMPLEMENTATION DATES												
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	12	IFB NO./LRRRC/SBA/001/RB/26	Petroleum Products (Diesel & Gasoline)	G4661	13,163.97 gals@ 4.33	57,000.00	RB	01/05/26	01/26/26	02/09/26	02/16/26	03/09/26	03/17/26	03/24/26	04/07/26	NA	04/21/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED	13	IFB NO./LRRRC/SBA/002/RB/26	Transport Equipment (Vehicle)	G4510	4	150,000.00	RB	01/05/26	01/26/26	02/09/26	02/16/26	03/09/26	04/06/26	05/04/26	06/4/26	NA	07/05/26	12/30/26		
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
SUB - TOTAL						207,000.00														
GRAND - TOTAL						510,500.00														




Prepared by: Patricia W. Kun Feb 5, 2026
 Patricia W. Kun - Pyne
 Act. Procurement Director /LRRRC

Approved by: Hon. J. Cole Bangalu
 Hon. J. Cole Bangalu
 Executive Director/LRRRC

Date: Feb. 9, 2026

H. Bangalu
 02/23/26

Liberia Refugee Repatriation and Resettlement Commission (LRRRC)
 LRRRC Procurement Plan for Fiscal Year 2026 Explanatory Note - (SBA BUDGET)
 Source of Funding: (GOL)

NO	BUDGET CODE	CONTRACT PACKAGE	EXPLANATION
1	IFB No. LRRRC/SBA/RFQ/001/26	Scratch Cards	This Contract Package is from the budget line description "Scratch Cards", the LRRRC intendeds to purchase Scratch Cards for Telecommunication & Internet from a budget allocation of US\$5,200.00 FY2026.
2	IFB No. LRRRC/SBA/RFQ/002/26	Internet Provider Services	This contract packaged from the budget line description "Provision of Internet Provider Service Materials", from a budget allocation of US\$5,000.00 FY2026.
3	IFB No. LRRRC/SBA/RFQ/003/26	Purchase of Motorbike	This contract package is from The budget line description of "Purchase of Motorbikes" the LRRRC intends to procure Motorbikes from an budget allocation of USD\$3,000.00
4	IFB NO. LRRRC/SBA/RFQ/004/26	Repair & Maintenance of Vehicles	This Contract packages from the budget line description "Repair & Maintenance of Vehicle" the LRRRC intends to procure Repair & Maintenance of vehicles allocation of US\$8,300.00
5	IFB No. LRRRC/SBA/RFQ/005/26	Repair & Maintenance of Generator	This contract packaged is from the budget line description "Repair & Maintenance of Generator" the LRRRC intends to procure Repair & Maintenance of Generator from a budget allocation of USD\$ 1,500.00 FY2026.
6	IFBNO: LRRRC/SBA/RFQ/06/26	Other Office Materials & Consumables	This contract package is from the budget line description "Other Office Materials & Consumables, the LRRRC intends to procure Other Office Materials & Consumables, to include Sweeping Brooms, Towels, Tides Soaps, Chloride, Chlorine, Gloves, Air Freshener, Mobs, and Spray gun, Dustbin and Toiletries, from a budget allocation of USD \$ 4,500.00 FY2026.

Prepared by: Patricia W. Kun - Pyne Feb. 5, 2026

Patricia W. Kun - Pyne
 Acting Procurement Director / LRRRC

[Handwritten Signature]
 02/23/26

Approved by: Hon. J. Cole Bangalu

Hon. J. Cole Bangalu
 Executive Director / LRRRC

Date: Feb. 9, 2026

[Handwritten Signature]


7	IFB No LRRRC/SBA/NCB/001/26	Stationery Supplies	This contract package is from budget line description of assorted "Stationery supplies", the LRRRC intends to procure Stationery from an budget allocation of US\$45,000.00 A4-Sheet Cartoons, Legal Sheet Cartoons, Ink pen boxes, Manila folders Cartoons, Computer Cartridges Pieces, Handling Folders Parks, Box Files Cartoons, Steno pad, Yellow pad, Highlighters, 05A Inks Sets, Stick on pads, Perforators, Brown Envelope, Correction Fluid, Paper glue.
8	IFB No. LRRRC/SBA/NCB/002/26	Food & Catering Services	This Contract Package is from the budget line description " Food & Catering Services", the LRRRC intends to procure provision of Food & Catering Services from an budget allocation of US\$40,000.00 and intend to use US\$31,000.00 in Monrovia, and the remaining US\$9,000.00 will be used in the regions. Maryland, Grand Gedeh, Lofa, Grand Cape Mount and Nimba Counties for budget FY2026.
9	IFB No. LRRRC/SBA/NCB/003/26	Computer Supplies & ITC Service	This Contract package is from the budget line description "Computer Supplies & ITC Service", the LRRRC intends to procure Computer Supplies & ITC Service from a budget allocation of US\$16,000.00 for budget FY2026.
10	IFBNO. LRRRC/SBA/NCB/004/26	Workshop & Conference Seminars	This Contract package is from the budget line description "Workshop & Conference Seminars" the LRRRC intends to Procure Workshop & Conference Seminars from a budget allocation of US\$25,000.00 and LRRRC intends to us US\$16,000.00 for Monrovia and the remaining US\$9,000.00 will be used in the Regional Counties, Maryland, Grand Gedeh, Lofa, and Grand Cape Mount & Nimba FY2026.
11	IFBNO.LRRRC/SBA/NCB/00526	Repairs & Maintenance - Civil	The Contract package is from the description " Repair & Maintenance – Civil" the LRRRC intends to procure Repair & Maintenance – Civil from an budget allocation of US\$150,000.00 and intend to use US\$103,000.00 for LRRRC HQ and the remaining US\$47,000.00 will be used for Johnsonville Transit Site and Regional Offices for budget YF2026.

Prepared by: Patricia W. Kun - Pyne Feb. 5, 2020

Patricia W. Kun - Pyne
Acting Procurement Director / LRRRC

Approved by: J. Cole Bangalu

Hon. J. Cole Bangalu
Executive Director / LRRRC

Date: Feb. 9, 2020

Patricia W. Kun - Pyne
02/23/26



12	IFB NO.LRRRC/SBA/RB/001/26	Petroleum Products (Diesel & Gasoline)	This Contract package is from the budget line description "Fuel & Lubricant – Vehicles and generators" the LRRRC intends to procure 13,163.97gallons @4.33 of Diesel Fuel for Vehicles and Generators from an allocations of US\$57,000.00 FY2026.S
13	IFB NO. LRRRC/SBA/RB/002/26	Transport Equipment (Vehicles)	This Contract package is from the budget line description "Purchase of four (4) Vehicles" the LRRRC intends to procure four (4) Vehicles from an allocation of US\$150,000.00 for budget year 2026 for 1 Bus, 2 Jeeps and 1 Pickup FY2026.S
14	IFB NO. LRRRC/SBA/ Sole Source/001/26	Electricity	This Contract package is from the budget line description "Electricity" the LRRRC intends to procure the provision of Electricity from an allocation of US\$36,000.00 FY2026.
15	IFB NO. LRRRC/SBA/Sole Source/002/26	Water and Sewage	This Contract package is from the budget line description "Water & Sewage" the LRRRC intends to procure the provision of Water & Sewage from an allocation of US\$2,000.00 FY2026.

Prepared by:

Patricia W. Kun - Pyne
Feb. 5, 2026

Patricia W. Kun - Pyne
Acting Procurement Director / LRRRC

Approved by:

Hon. J. Cole Bangalu

Hon. J. Cole Bangalu
Executive Director / LRRRC

Date:

Feb. 9, 2026

[Signature]
02/23/26

[Signature]

