



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/1367/25'

December 11, 2025

Hon. Roland Layfette Giddings

MINISTER

Ministry of Public Works

Monrovia, Liberia

Dear Hon. Giddings:


Subj: **APPROVAL OF MINISTRY OF PUBLIC WORKS SPECIAL PROJECT
PROCUREMENT PLAN FOR FISCAL YEAR 2025**


We present our compliments and wish to acknowledge receipt of your communication dated December 4, 2025, which sought the approval of the Commission for the Ministry of Public Works (MPW) Special Project (Engineering Survey and Design and Environmental Social Impact Assessment and resettlement Action Plan Audit for the Japan Freeway Extension Project-1.9km) Procurement Plan for Fiscal Year 2025.

Following thorough review, the Commission hereby approves the Ministry of Public Works (MPW) Special Project (Engineering Survey and Design and Environmental Social Impact Assessment and resettlement Action Plan Audit for the Japan Freeway Extension Project-1.9km) Procurement Plan for Fiscal Year 2025 in accordance with *Section 40 (3) of the PPCA, 2010*, and informs Ministry of Public Works that its Special Project (Engineering Survey and Design and Environmental Social Impact Assessment and resettlement Action Plan Audit for the Japan Freeway Extension Project-1.9km) Procurement Plans Procurement Plan for 2025 will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe *Section 40 (5) of the PPCA, 2010*, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Bogger Scott Johnson (Hon.) OR
CHIEF EXECUTIVE OFFICER





Office of the Minister

REPUBLIC OF LIBERIA
MINISTRY OF PUBLIC WORKS

P.O. Box 9011
South Lynch Street
Monrovia, Liberia



RLG-M/MPW-RL/938/'25

December 4, 2025

Hon. Bodger Scott Johnson
Executive Director
Public procurement & Concessions Commission
Executive Manson Ground
Capitol Hill
Monrovia, Liberia

Dear Hon. Johnson:

**Re: Request for "No Objection" for MPW Consultancy Special Project
Procurement Plan Engineering Survey and Design and Environmental Social
Impact Assessment and Resettlement Action Plan Audit for the Japan
Freeway Extension Project (1.9 km) Road Corridor**

Kindly accept my compliments and best wishes.

I write, in compliance with section 40 count (2) of the Public Procurement and Concessions Act (PPCA) of 2010, to Submit Procurement Plan for Engineering Survey and Design for Selected Roads (1.9 km) in Montserrado County and Environmental Social Impact Assessment and Resettlement Action Plan Audit for the Japan Freeway Extension Project (1.9 km) with its source of funding as attached for your approval. Thanks for your cooperation.

Best regards,

Roland Lafayette Giddings
Minister

John Sambo
Dec 5/2025
Time 9:24AM



Ministry of Public Works

PROCUREMENT PLAN (CONSULTANCY)
SOURCE OF FUNDING: National Road Fund
Fiscal Year 2025

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
	ITEM NO	BASIC DATA						IMPLEMENTATION DATES													
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	No. of FIRMS/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR& PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT	
PLANNED	1	RFP No. MPW/NRF/C/QCBS/00 2/25	Engineering Survey and Design for Selected Roads in Montserrat County	M7110	1	\$ 28,000 .00	QCBS	11/13/25	11/20/25	11/27/25	12/04/25	12/09/25	12/17/25	12/19/25	12/26/25	01/09/26	01/23/26	02/06/26	02/13/26	08/13/26	
UPDATE																					
ACTUAL																					
PLANNED	2	RFP No. MPW/NRF/C/QCBS/00 3/25	ESIA/RAP Studies Audit	M7110	1	\$ 24,250.00	QCBS	11/13/25	11/20/25	11/27/25	12/04/25	12/09/25	12/17/25	12/19/25	12/26/25	01/09/26	01/23/26	02/06/26	02/13/26	08/13/26	
UPDATE																					
ACTUAL																					
TOTAL						US\$ 52,250															

Prepared by: B. Nyekan 12-04-25

Bobby F. Nyekan
Director /Procurement

Approved by: [Signature]

Roland Layfette Giddings
Minister

Date: Dec. 04, 2025





Ministry of Public Works

Procurement Plan Explanatory Notes (Consultancy)

Fiscal Year 2025

Source of Funding: National Road Fund

Item No.	Contract Code	Contract Package	Detailed Description
1.	REP No. MPW/NRF/C/ QCBS/002/ 25	Engineering Survey and Design for Selected Roads in Montserrado County	This contract package will be used to hire an Engineering Firm to provide services for Engineering Survey and Design for Selected Roads in Montserrado County(19km) which is estimated at \$28,000. This contract package is funded from the National Road Fund Second Recast ARMEP (2025) line C 2.3.
2	RFP No. MPW/NRF/C/ QCBS/003/25	ESIA/RAP Studies Audit	This contract package will be used to hire an Engineering Firm to provide services for the conduct of an Environmental Social Impact Assessment and Resettlement Action Plan Studies Audit for the Japan Freeway Extension Project (1.9 km) Road Corridor on behave of the Ministry of Public Works. The estimated cost of this Audit is 24,250.00USD and will be funded by the National Road Fund Second Recast ARMEP (2025) line C 3.1

Prepared by: B. Nyekan

Bobby F. Nyekan
Director Procurement

Date: Dec. 4, 2025

Approved by: Roland Layfette Giddings

Roland Layfette Giddings
Minister & Chairman, Procurement Committee

Date: Dec. 04, 2025

Bill
12/11/25

[Signature]
12/11/25
Office of the Executive Director
Procurement & Concessions Commission