



REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/ACEO/0132/25'

November 27, 2025

Dr. Jarso Maley Jallah
MINISTER
Ministry of Education
Republic of Liberia

Dear Dr. Jallah:

Subject: RECEIPT AND APPROVAL OF THE MINISTRY OF EDUCATION SPECIAL PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2025.

We present our compliments and wish to acknowledged receipt of your communication dated November 13, 2025, which sought the Commission's approval for the Ministry of Education (MOE) Special Project Procurement Plan (ICT Consultancy) for the Fiscal Year 2025.


Following thorough review, the Commission hereby approves the Ministry of Education (MOE) Special Project Procurement Plan (ICT Consultancy) for 2025 in accordance with *Section 40 (3)* of the PPCA, 2010, and informs Ministry of Education that its Special Project Procurement Plan for 2025 will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe *Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procuring plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."*

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Himmie E. Langford
ACTING CHIEF EXECUTIVE OFFICER




Regulating Procurement Compliance for National Development



REPUBLIC OF LIBERIA
MINISTRY OF EDUCATION

P. O. BOX 10 - 9012
1000 MONROVIA 10, LIBERIA
WEST AFRICA



Office Of The Minister

Ref: RL/MOE-803/JMJ/89-PPCC/2025

November 13, 2025

Bodger Scott Johnson (Hon.)

Executive Director/Chief Executive Officer

Public Procurement & Concession Commission (PPCC)

Capitol Hill, Monrovia

**REF: PROJECT PROCUREMENT PLAN FOR FISCAL YEAR JANUARY –
DECEMBER 2025**

Dear Hon. Johnson:


The Ministry of Education extends its compliments and hereby submits for your office's review the final procurement plans for the Project for the Fiscal Year 2025, along with other essential items necessary for the project's execution, primarily the Supply of ICT Equipment and the development of ICT Consultancy Service.

Having met the required procurement standards, we respectfully request that the Restricted Bidding (RB) Method be applied to identical transactions in 2025, in accordance with Section 50(a) of the PPCC Act, as amended in 2010. Additionally, we propose reducing the lead time for these procurement packages to ensure timely and efficient implementation.

Enclosed are the Ministry's spending plan for the project (2025) and the corresponding cash/spending plan.

We appreciate your prompt consideration as we work collaboratively to ensure the effective and responsible use of public funds in the procurement process.

Cordially,


Dr. Jarso Maley Jallah
MINISTER

Received
Theophilus S. B. Kollie
Nov. 29 2025
Time 11:11pm

MINISTRY OF EDUCATION
PROJECT PROCUREMENT PLAN- DLI IRISE (SBA CORE BUDGET) CONSULTANCY
SOURCE OF FUNDING: NATIONAL BUDGET
Fiscal Year: January 1, 2025- December 31, 2025

	BASIC DATA						IMPLEMENTATION DATES														
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Code	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORT LIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT	
PLANNED	1	RFP No. MOE/SBA/CQS/002/2025	ICT Consultancy	G-4652	1 Firm	69,000.00	CQS	11/3/2025	11/9/2025	11/14/2025	11/17/2025	12/1/2025	12/8/2025	12/11/2025	12/15/2025	12/26/2025	12/26/2025	12/30/2025	12/31/2025	12/31/2025	
UPDATE																					
ACTUAL																					
TOTAL						69,000.00															

Prepared by: *M. Manobah*
Morris F. Manobah
Acting Procurement Director

Approved By: *J. M. Jallah*
Jarso Maley Jallah, Ph.d
Minister


Date 11/25/2025


Billings
 11/25/25

[Signature]
 11/27/25


MINISTRY OF EDUCATION
PROCUREMENT PLAN- DLI IRISE EXPLANATORY NOTES
FISCAL YEAR 2025

Item No.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP No. MOE/SBA/CQA/002/2025	ICT Consultancy	This contract package, funded under the DLI IRISE budget line, is intended for the Consultancy Service for the Ministry of Education.

Prepared by: 
Morris F. Manobah
Acting Procurement Director

Approved by: 
Farso Maley Jallah, PhD
Minister

Date 11/25/25


11/25/25

