

Liberia Petroleum Regulatory Authority

LPRA

PROCUREMENT PLAN---SBA-CONSULTANCIES **SOURCE OF FUNDING: NATIONAL BUDGET**

Fiscal Year: 2024 (January 2 - December 31, 2024)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		BASIC DATA							IMPLEMENTATION DATES											
	ITEM NO.								REQUEST FOR EXPRESSION OF REQUEST FOR PROPOSALS AND APPROVAL INTEREST, if applicable								ROVAL OI	AWARD		
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS /PERS ONS	ESTIMATED COST (USD)	SELECTIO N METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	OF PROPOSALS	PROPOSAL SUBMISSIO N & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL - COMBINED EVALUATI ON REPORT	CONTR ACT AWAR D & SIGNIN G	COMPLE TION (FINAL REPORT) AND PAYME NT
PLANNED	1	RFP NO. LPRA/SBA/SSS/ 001/2024	Legal Services-1	M6920	1	US\$60,000.00	SSS	3/15/24	3/22/24	4/12/24	4/22/24	4/29/24	5/6/24	5/13/24	5/20/24	6/18/24	6/28/24	7/05/24	7/19/ 24	12/23/
UPDATE																				
ACTUAL																				
PLANNED	2	RFPNO: LPRA/SBA/QCB S/001/2024	Legal Consultancy	M6910	1	US\$42,000.00	QCBS	4/01/24	4/08/24	4/29/24	5/10/24	5/17/24	5/24/24	5/31/24	6/07/24	7/05/24	7/15/24	7/22/24	8/12/ 24	12/19/
UPDATE			_																	
ACTUAL					_	_											-			
		SUB-T	OTAL			US\$102,000.00														

Prepared by:

Rufus F. McCarthy

Procurement Manager

Approved by:

maa Marilyn T. Logan

Head of Entity/Chairman Proc. Committee

Date: 1

F | Page 1

LPRA-SBA-CONSULTANCY PROCUREMENT PLAN-FY-2024



Liberia Petroleum Regulatory Authority

LPRA

PROCUREMENT PLAN---CONSULTANCIES **SOURCE OF FUNDING: NATIONAL BUDGET**

Fiscal Year: 2024 (January 2 - December 31, 2024)

1		n Regulatory Authority	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		BASIC DATA						IMPLEMENTATION DATES												
	ITEM NO.								REQUEST FOR EXPRESSION OF REQUEST FOR PROPOSALS AND APPROVINGENEEST, if applicable									AL OF AWARD		
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS /PERS ONS	ESTIMATED COST (USD)	SELECTIO N METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSIO N & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL - COMBINED EVALUATI ON REPORT	CONTR ACT AWAR D & SIGNIN G	COMPLE TION (FINAL REPORT) AND PAYME NT
PLANNED	3	RFP NO. LPRA/SBA/LC S/001/2024	Strategic HR Consultancy	M7020	1	US\$15,000.00	LCS	3/22/24	3/29/24	4/15/24	4/22/24	4/29/24	5/07/24	5/14/24	5/21/24	6/20/24	6/28/24	7/05/24	7/22/ 24	12/20/
UPDATE																				
ACTUAL																				
PLANNED	4	RFPNO: LPRA/SBA/FB S/002/2024	Audit & Internal Controls	M7020	1	US\$25,000.00	FBS	4/01/24	4/08/24	4/29/24	5/10/24	5/17/24	5/24/24	5/31/24	6/07/24	7/05/24	7/15/24	7/22/24	8/09/ 24	12/19/
UPDATE																				
ACTUAL		_			-															
		SUB-	TOTAL			US\$40,000.00												100,1170		

Prepared by:

Rufus F. McCarthy

Procurement Manager

Approved by:

Marilyn T. Logan

Head of Entity/Chairman Proc. Committee

Oncessions Co Page 2

LPRA-SBA-CONSULTANCY PROCUREMENT PLAN-FY-2024



Liberia Petroleum Regulatory Authority

LPRA

PROCUREMENT PLAN---\$BA-CONSULTANCIES SOURCE OF FUNDING: NATIONAL BUDGET

Fiscal Year: 2024 (January 2 - December 31, 2024)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		BASIC DATA						IMPLEMENTATION DATES												
	NO.								REQUEST FOR EXPRESSION OF INTEREST, if applicable					REQUEST FOR PROPOSALS AND APPROVAL OF AWARD						
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS /PERS ONS	ESTIMATED COST (USD)	(USD) N	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	OF PROPOSALS	PROPOSAL SUBMISSIO N & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL - COMBINED EVALUATI ON REPORT	CONTR ACT AWAR D & SIGNIN G	COMPLE TION (FINAL REPORT) AND PAYME NT
PLANNED	5	RFP NO. LPRA/SBA/LCS/ 002/2024	IT Consultancy	M7020	1	US\$15,000.00	LCS	3/22/24	3/29/24	4/15/24	4/22/24	4/29/24	5/07/24	5/14/24	5/21/24	6/20/24	6/28/24	7/05/24	7/19/ 24	12/20/
UPDATE																			50	
ACTUAL																				
		SUB-T	OTAL			US\$15,000.00														
		GRAND	TOTAL			US\$157,000.00														

Prepared by:

Rufus F. McCarthy
Procurement Manager

Date: 7/6/2024

Approved by: Marilyn T. Logan

Head of Entity/Chairman Proc. Committee

Onto.

CONTRACTOR MEDICAL STREET OF M

LPRA-SBA-CONSULTANCY PROCUREMENT PLAN-FY-2024

essions

Page 3

ltem			
No.	Contract Package Code	Contract Package	EXPLANATION
1	IFBNO:LPRA/SBA/SSS/001/2024	Legal Services-1	Under this package and based on past performance record, the LPRA intends to hire a former executive in the oil and gas sector in Liberia to serve as a legal advisor during the licensing round and direct negotiations with oil companies. This advisor is being tapped because of her substantive knowledge of the oil and gas sector in Liberia and experience in leading negotiations with oil companies on behalf of Liberia.
2	IFBNO:LPRA/SBA/QCBS/001/2024	Legal Consultancy	This package is intended to hire a local that will provide In-Country legal support on operational and regulatory matters.
3	IFBNO:LPRA/SBA/LCS/001/2024	Strategic HR Consultancy	This package is meant to hire services related to restructuring, reduction in total labor force, and development of HR Policy and Manual.
4	IFBNO:LPRA/SBA/FBS/002/2024	Audits & Internal Controls	This package is intended to underwrite the annual cost associated with GAC Audits and IAA assessments and internal controls.
5	IFBNO:LPRA/SBA/LCS/002/2024	IT Consultancy	This package is intended to underwrite the cost of ongoing technical support for IT related services.

Prepared By:

PROCUREMENT MANAGER

Date: ___

1/6/ 5054

Approved:

CHAIRMAN-PROCUREMENT COMMITTEE

Date

ocurement (Secondary)