



REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: Info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. **PPCC/RL/CEO/0181/25'**

January 22, 2025

Hon. Sadatu L.M. Reeves

**DEPUTY INSPECTOR GENERAL FOR
TRAINING AND MANPOWER DEVELOPMENT**

Liberia National Police Academy Training School
Paynesville, Liberia

Dear Hon. Reeves:

Subj: **APPROVAL OF SPECIAL PROJECT PROCUREMENT PLAN FOR THE FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication which sought the approval of the Commission for the Liberia National Police Academy Training School (LNPATS) Special Project Procurement Plan. Following a thorough review, the Commission hereby approves the LNPATS special project procurement plan for the fiscal year 2025 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission further informs the LNPATS that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP) and that the MFDP will process allotments in keeping with the approved procurement plan.


The Commission counsels that you observe **Section 40 (5) of the PPCA, 2010**, which states "each Procuring Entity, shall, quarterly and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."

Please note that the Commission's full approval of a method on the procurement plan is deemed to be the approval of the Procuring Entity, and as such, the Procuring Entity will not be required to request the use of said approved method again.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily compliant with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality, and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Bodger Scott Johnson (Hon.)
CHIEF EXECUTIVE OFFICER



Regulating Procurement Compliance for National Development



REPUBLIC OF LIBERIA
Liberia National Police Academy Training School
MINISTRY OF JUSTICE
Paynesville, Liberia



Office of the Deputy Inspector General of Police for Training and Manpower Development

Cell #: 0770800316
Email lnpreeves@gmail.com

Ref: SLR/DIGP/TMD/LNPATS/006/25

January 8, 2025

Hon. Bodger Scott Johnson
Executive Director
Public Procurement & Concessions Commission
Monrovia, Liberia

Mr. Executive Director:

Kindly accept our regards as we submit to your honorable office the Liberia National Police Academy & Training School's **proposed 2025 Project budget Procurement Plan.**

The project budget in the amount of Six Hundred Thousand United States Dollars (US\$600,000.00), covers the renovation and furnishing of four (4) dilapidated buildings, compound Lighting, Procurement of assorted furniture and fixtures, and one unit of mini truck (vehicle), .

Attached to the project procurement plan is the explanatory note containing vivid explanations of the work descriptions and qualifications.

We anticipate that the attached plan meets the Public Procurement and Concessions Commission's (PPCC) requirements and standards for implementation/execution.

Thanks for your usual kind cooperation.

Kind regards.

Sincerely,

Hon. Sadatu L. M. Reeves

Deputy Inspector General of Police
Liberia National Police
Office Of The
DIGP For Training
& Manpower Development
Liberia National Police



John Suro
Time: 8:34AM
Jan 9/2025

**Liberia National Police Academy Training School
PROCUREMENT PLAN (Project budget)
Government Of Liberia
Fiscal year: 2025**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	IMPLEMENTATION DATES						REMARKS	
												SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
PLANNED	1	IFB No.LNPATS/PJB/NCB/01/2025	Repair & Maintenance of Non-Residential Buildings	F-4100	Four (4) Buildings	\$ 336,926.70	NCB	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	27-Feb-25	13-Mar-25	20-Mar-25	10-Apr-25	N/A	24-Apr-25	25-Aug-25	
UPDATE																			
ACTUAL																			
PLANNED	3	IFB No.LNPATS/PJB/RB/002/2025	Vehicles	G-4510	One(1) Mini Truck	\$ 21,835.30	RB	16-Jan-25	30-Jan-25	5-Feb-25	11-Feb-25	25-Feb-25	11-Mar-25	18-Mar-25	8-Apr-25	N/A	22-Apr-25	26-Aug-25	
UPDATE																			
ACTUAL																			
PLANNED	4	IFB No.LNPATS/PJB/NCB/02/2025	Furniture, Fixture & Equipment	G-4719	Assorted	\$ 191,238.00	NCB	16-Jan-25	30-Jan-25	5-Feb-25	11-Feb-25	25-Feb-25	11-Mar-25	18-Mar-25	8-Apr-25	N/A	22-Apr-25	25-Aug-25	
UPDATE																			
ACTUAL																			
PLANNED	6	IFB No.LNPATS/PJB/NCB/04/2025	Compound Lighting (Solar power)	F-4321	100 pieces	\$ 50,000.00	NCB	16-Jan-25	30-Jan-25	5-Feb-25	11-Feb-25	25-Feb-25	11-Mar-25	18-Mar-25	8-Apr-25	N/A	22-Apr-25	2-Sep-25	
UPDATE																			
ACTUAL																			
GRAND TOTAL						\$ 600,000.00													

Prepared by: PP. EUREKA S. STEWARD
 Chief of Procurement Section
 Liberia National Police Academy & Training School

Date: 07/02/2025

Approved by: [Signature]
 Head of Office of The
 DIGP For Training
 Manpower Development
 Liberia National Police

[Signature]
1/21/25


[Signature]
 Public Procurement
 PP
 CC
 OFFICE OF THE
 EXECUTIVE
 DIRECTOR
 & Commissions Commission

Liberia National Police Academy Training School (LNPATS)
Procurement Plan Explanatory Note (Project Budget)
 Annual Year: 2025

m n.	Contract Package	Contract Package Code	Content of Contract Package
	Renovation Works F-4100	IFB No.LNPATS/PJB/NCB/001/2025	Renovation works cover: ✓ LNPATS Dormitories (Old & new Female) ✓ LNPATS Dormitories (Old & new Male) ✓ Gym for training ✓ Dining Hall
F-4321		Compound Lighting (Solar power)	✓ LNPATS Compound Lighting
G-4510		IFB No.LNPATS/PJB/RB/002/2025	✓ Purchase of Mini Truck (Vehicle)
G-4719		IFB No.LNPATS/PJB/NCB/002/2025	✓ Furniture and Fixtures

Prepared by: PP. ELFREDA D. STEWART

Date: 07/02/2025

Chief of Procurement Section


WSC/O
 11/24/25

[Signature]
